

SECTION 00630

CHANGE ORDER (EJCDC C-941)

**Change Order
No. 11**

Date of Issuance: December 10, 2020 Effective Date: _____

Project: Peirce Island Wastewater Treatment Facility Upgrade	Owner: City of Portsmouth, NH	Owner's Contract No.: Bid No. 39-16 CWSRF CS-330106-16
Contract: Peirce Island Wastewater Treatment Facility Upgrade		Date of Contract: September 1, 2016
Contractor: Methuen Construction Company, Inc.		Engineer's Project No.: 60323328

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

1. Add stairways, railings, and sample pumps at the Chlorine Contact Tanks.

Cost: \$118,015.41

2. Modify the discharge piping of the thickener dilution water pumps at the Operations/Lab Building.

Cost: \$8,822.48

3. Add buried electrical ductbank for the sample pumps at the Chlorine Contact Tanks.

Cost: \$9,574.79

4. Add control of the front entrance gate to the SCADA system.

Cost: \$2,525.93

Attachments (list documents supporting change):

1. PCO 207 CCT Tank Mods (CMR 229 R3) from Methuen Construction

2. PCO 272 Additional TDW Piping (CMR 273) from Methuen Construction

3. PCO 281 Ductbank T&M for CMR 229 from Methuen Construction

4. PCO 294 Front Gate SCADA Control (CMR 288) from Methuen Construction

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:
\$72,785,545.00

Original Contract Working Calendar days
Substantial completion (days or date): 1,368
Ready for final payment (days or date): 1,459

Increase from previously approved Change Orders No. 01 to No. 10:
\$2,359,580.85

[Increase] [Decrease] from previously approved Change Orders No. 01 to No. 10:
Substantial completion (days): 30
Ready for final payment (days): 30

Contract Price prior to this Change Order:
\$75,145,125.85

Contract Times prior to this Change Order:
Substantial completion (days or date): 1,398
Ready for final payment (days or date): 1,489

Increase of this Change Order:
\$138,938.61

[Increase] [Decrease] of this Change Order:
Substantial completion (days or date): 0
Ready for final payment (days or date): 0

CHANGE IN CONTRACT PRICE (cont.):

CHANGE IN CONTRACT TIMES (cont.):


Contract Price incorporating this Change Order:
\$75,284,064.46


Contract Times with all approved Change Orders:
Substantial completion (days or date): 1,398
Ready for final payment (days or date): 1,489


RECOMMENDED:

ACCEPTED:

ACCEPTED:

By: 
Engineer (Authorized Signature)


By: 
Owner: Karen S. Conard
City Manager

By: 
Contractor (Authorized Signature)


Date: December 10, 2020

Date: 12/21/20

Date: 12.10.2020

Approved by Funding Agency:

NHDES, CWSRF

By: 
Owner (Finance)

By: 
Owner:
Brian Goetz
DPW Deputy Director

Date: 12-29-2020

Date: 12-21-2020

Date: 12/21/2020