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Project Phases / Scope of Work

Next Steps Timeline

. Site Analysis Spring / Summer
mm—= Public Input & Participation Project Duration
Conceptual Design = Summer
. Master Plan & Facilities Plan Fall / Winter

WE ARE HERE!
April August December
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Scope of Work

Site walk with Park Superintendent and DPW
Director, et al

Formal Stakeholder Meetings Part 1

Historic Building Audits (architecture /
structural / MEP)

Infrastructure Inspections

Formal Stakeholder Meetings Part 2
Weekend Design Workshop

Park Observation Day (Public Forum & Four
Tree Island)

Community Information & Listening Session
Park Presence Day (PPAF Meet the Cast)
PPAF Movie Night

BRC W&S Update

BRC WA&S Presentation of Site Analysis

BRC WA&S Presentation of Usage Analysis
CONCEPTUAL DESIGN PHASE

Conceptual Design Development and Review

Dates

April 13th
April 18th
May 27th
June 2™

June 8th
June 12th
June 14th

June 22nd
June 25t
June 27t
June 29t
July 13t
August 3
August

August / September
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» M| MASTER Events CALANDAR . EVENTS BY LOCATION . formal garden .~ SOUTHERN PIER .~ LARGE LAWN . FOUR TREE ISLAND .~ TRIAL GARDENS . LARGE DOCK H [l [T

special ev
yogaltai ch
Gundalow

grilling

maovie

wedding

..

concert
special ev

yogaltai cf

grilling

movie
wedding
theater
concert
special ev

yogaftai cr

grilling

maovie
wedding
theater

concert

93

19

93

900
400
1800
525

1320
375
12550
6750
3000
400
1860
675

1980
300
9050
5250
2700
400
1860
G600

3000

Prescott Park Master Plan
August 3, 2016

Spurr

Weston&Sampson’s.

DESIGN STUDIO



Prescott Park Master Plan
August 3, 2016




Prescott Park Master Plan
August 3, 2016







Spurr

Weston&Sampson’s
Prescott Park Master Plan DESIGN STUDIO

August 3, 2016




Prescott Park Master Plan
August 3, 2016







	080216 Prescott Park Events and usage.pdf
	080216 Prescott Park Events and usage DRAFT_Page_01
	080216 Prescott Park Events and usage DRAFT_Page_02
	080216 Prescott Park Events and usage DRAFT_Page_03
	080216 Prescott Park Events and usage DRAFT_Page_04
	080216 Prescott Park Events and usage DRAFT_Page_05
	080216 Prescott Park Events and usage DRAFT_Page_06
	080216 Prescott Park Events and usage DRAFT_Page_07
	080216 Prescott Park Events and usage DRAFT_Page_08
	080216 Prescott Park Events and usage DRAFT_Page_09
	080216 Prescott Park Events and usage DRAFT_Page_10
	080216 Prescott Park Events and usage DRAFT_Page_11
	080216 Prescott Park Events and usage DRAFT_Page_12
	080216 Prescott Park Events and usage DRAFT_Page_13




