

# Notice of meeting and agenda for

New Library Building Committee

May 1, 2002

At 7:00 PM

Library Vaughan Room

- I. Reconfirm the JFK site.
- II. Review the RFQ and RFP process.
- III. Plan for the RFP May 22 interviews.
  - Discuss questions NLBC wants asked.
  - Discuss format for interviews and Q and A.