

Peirce Island Wastewater Treatment Facility Upgrade Project
Meeting Agenda
Wednesday, September 21, 2016
11 AM, City Council Chambers

- I. Introduction to Project Team
 - a. City Staff
 - b. Engineering Consultant
 - c. Contractor

- II. Communications and Information
 - a. Website: <http://www.portsmouthwastewater.com/piupgrade.html>
 - i. Issue Reporting Form
 - b. City Staff:
 - i. Don Song, Wastewater Project Manager, 603-610-7305
dsong@cityofportsmouth.com
 - ii. Terry Desmarais, City Engineer, 603-766-1421
tldesmarais@cityofportsmouth.com

- III. Project Overview
 - a. Schedule
 - i. Overall Contract Milestones
 - ii. Next Month
 - iii. Anticipated Next 6 Months
 - b. Construction Details
 - i. Traffic Routes
 - ii. Traffic Control & Signage
 - iii. Restrictions
 - iv. PD/Fire coordination
 - c. Construction Mitigation Items
 - i. Noise & Dust Control
 - ii. Historic Resources
 - iii. Site Safety Assessment
 - iv. Parking Improvements
 - d. Events & Recreation

- IV. Public Input/Comments/Concerns

- V. Next Meeting Date