

New Parking Garage Building Committee

Meeting #5

Tuesday, October 18, 2016

3:30 p.m.

City Hall, Conference Room A

1. Acceptance of Minutes
2. Project update – David Allen Project Manager
 - a. Project Schedule
 - b. Property Acquisition
 - i. Gray Parcel
 - c. Environmental
 - i. Buildings - Hazardous Materials Inventory results
 - ii. Meeting with DES
 - d. Site Prep
 - i. Bids For Demo
 - ii. Heinemann Parking
3. Garage/Site Programming – Chris Brennan, Walker Parking
 - a. Roadway Layout
 - b. Garage Ground Floor Program
 - c. Field work progress updates
 - d. Next Steps
4. Percent for Art update – Nancy Pearson

5. Other Business

- a. Next meeting