

# Memo

To: Coakley Executive Committee  
From: Peter Britz, Coakley Coordinator  
Date: April 7, 2020  
Re: Activity report

---

## **Fall Sampling 2019**

Fall sampling round sampling is complete and CES is working on the annual report. The results have not come back from the data validator as of April 3, 2020. Once the validated data has been provided CES will complete the annual report.

## **Spring Sampling 2020**

CES is preparing the proposal for the Spring sampling round to be completed in late April or early May. However, due to Covid-19 restrictions there will be some delay on collecting residential samples. Once sampling of residential samples is determined to be safe a schedule will be provided by CES.

## **Deep Bedrock Study**

CES submitted the interim report to EPA and DES on November 25, 2019. After meeting with the regulators on March 9<sup>th</sup> CES has prepared a follow-up work plan incorporating agency comments. This workplan should be complete and submitted the week of April 6, 2020 and is expected to be the final work necessary to complete the deep bedrock study.

## **Surface Water and Stormwater Report**

CES provided a response to comments on January 22. A response has not yet been provided by EPA.

## **HB 494**

CES is exploring approaches to move ahead with a design that can be reviewed by the agencies. Once an approach has been selected it will be reviewed by NHDES before implementation occurs.