

Memo

To: Coakley Executive Committee
From: Peter Britz, Coakley Coordinator
Date: April 26, 2023
Re: Activity report

Deep Bedrock Study Addendum

On November 29, 2022 the EPA approved the Deep Bedrock Report and provided a number of follow up areas to for the CLG to address. These conditions were included in an addendum which was was provided to EPA on March 31, 2023 by WSP.

GMZ PERMIT

Now that the Deep Bedrock Study is complete, the final GMZ permit application is being prepared. The new application will include new overburden wells to the West which have been recently installed and sampled. The application will be finalized based on results of data from new wells.

Southern Well Installation Workplan

EPA asked us to amend the work plan to consider creating a single line parallel to the South of North Road rather than installing multiple geophysical lines north of North North Road. EPA will determine based on this whether this will be adequate to locate the Southern well.

Water Service Connections

Still awaiting a response from the property owner on Breakfast Hill road regarding the sizing of a fire service line.

Surface Water Evaluation

WSP is nearing completion of a draft workplan which will be submitted to the agencies in the next week or two. This workplan will address comments specific to surface water groundwater interaction provided by EPA in response to the submitted Deep Bedrock study.

Spring Monitoring

The draft contract for the Spring monitoring work is in. There is an increase in this effort due to increases in lab costs and additional wells which include the MW 25 wells. WSP is hoping to conduct the spring monitoring in mid to late May.