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https://www.cityofportsmouth.com/publicworks/projects



























































































































http://files.cityofportsmouth.com/files/fire/pfd_self_assessment_finalreport.pdf
https://www.cityofportsmouth.com/fire
https://www.cityofportsmouth.com/sites/default/files/2023-10/CIP%2024-29%20-%20Entire%20Document%20-%206-5-23.pdf#page=62
https://www.google.com/maps/place/Portsmouth+Fire+Station+No+2/@43.0261556,-70.7959465,795m/data=!3m1!1e3!4m14!1m7!3m6!1s0x89e2c034887a8669:0x1316c1ef592bd54f!2sPortsmouth+Fire+Station+No+2!8m2!3d43.0261517!4d-70.7933716!16s%2Fg%2F11b6nwjhx0!3m5!1s0x89e2c034887a8669:0x1316c1ef592bd54f!8m2!3d43.0261517!4d-70.7933716!16s%2Fg%2F11b6nwjhx0?entry=ttu
https://www.google.com/maps/place/Fire+Station+3/@43.0801817,-70.8042808,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bfe573a22383:0xde6959cc153650f3!8m2!3d43.0801817!4d-70.8017059!16s%2Fg%2F11g814qtxq?entry=ttu



https://www.cityofportsmouth.com/fire
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=64



https://www.cityofportsmouth.com/fire
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=65
https://www.google.com/maps/place/Portsmouth+Fire+Station+No+2/@43.0261556,-70.7959465,795m/data=!3m1!1e3!4m14!1m7!3m6!1s0x89e2c034887a8669:0x1316c1ef592bd54f!2sPortsmouth+Fire+Station+No+2!8m2!3d43.0261517!4d-70.7933716!16s%2Fg%2F11b6nwjhx0!3m5!1s0x89e2c034887a8669:0x1316c1ef592bd54f!8m2!3d43.0261517!4d-70.7933716!16s%2Fg%2F11b6nwjhx0?entry=ttu



https://www.cityofportsmouth.com/fire
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=66
https://www.google.com/maps/place/Portsmouth+Fire+Department/@43.0748371,-70.7602326,794m/data=!3m2!1e3!4b1!4m6!3m5!1s0x89e2bf0ca25031bd:0x76e2e19968389cb5!8m2!3d43.0748332!4d-70.7576577!16s%2Fg%2F1w15_fw4?entry=ttu



https://www.cityofportsmouth.com/fire
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=67
https://www.google.com/maps/place/Portsmouth+Fire+Department/@43.0748371,-70.7602326,794m/data=!3m2!1e3!4b1!4m6!3m5!1s0x89e2bf0ca25031bd:0x76e2e19968389cb5!8m2!3d43.0748332!4d-70.7576577!16s%2Fg%2F1w15_fw4?entry=ttu



https://www.cityofportsmouth.com/fire
https://www.google.com/maps/place/Portsmouth+Fire+Department/@43.0748371,-70.7602326,794m/data=!3m2!1e3!4b1!4m6!3m5!1s0x89e2bf0ca25031bd:0x76e2e19968389cb5!8m2!3d43.0748332!4d-70.7576577!16s%2Fg%2F1w15_fw4?entry=ttu



https://www.cityofportsmouth.com/fire
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=68
https://www.google.com/maps/place/Portsmouth+Fire+Department/@43.0748371,-70.7602326,794m/data=!3m2!1e3!4b1!4m6!3m5!1s0x89e2bf0ca25031bd:0x76e2e19968389cb5!8m2!3d43.0748332!4d-70.7576577!16s%2Fg%2F1w15_fw4?entry=ttu
https://www.google.com/maps/place/Portsmouth+Fire+Station+No+2/@43.0261517,-70.7959465,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2c034887a8669:0x1316c1ef592bd54f!8m2!3d43.0261517!4d-70.7933716!16s%2Fg%2F11b6nwjhx0?entry=ttu
https://www.google.com/maps/place/Fire+Station+3/@43.0801817,-70.8042808,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bfe573a22383:0xde6959cc153650f3!8m2!3d43.0801817!4d-70.8017059!16s%2Fg%2F11g814qtxq?entry=ttu



https://drive.google.com/file/d/1ed38MRhEzu7R-DaFV9N_XbSeYTsCnsou/view
https://www.cityofportsmouth.com/police
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=69
https://drive.google.com/file/d/1ed38MRhEzu7R-DaFV9N_XbSeYTsCnsou/view
https://www.google.com/maps/place/Portsmouth+Police+Department/@43.0712336,-70.7566087,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bf72f4aa6b45:0xfb7cb33f7e704648!8m2!3d43.0712336!4d-70.7540338!16s%2Fg%2F1th64clv?entry=ttu









https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=75
https://www.google.com/maps/place/170+Court+St,+Portsmouth,+NH+03801/@43.0748394,-70.7598756,688m/data=!3m2!1e3!4b1!4m5!3m4!1s0x89e2bf0cbcbcc799:0x748962cb6dda7dd5!8m2!3d43.0748355!4d-70.7576869



https://www.cityofportsmouth.com/publicworks/portsmouth-community-policing-facility
http://files.cityofportsmouth.com/police/910PortsmouthFullFina%20Report08-04-14.pdf
https://www.cityofportsmouth.com/police
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=69



https://www.cityofportsmouth.com/school
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=78






https://www.cityofportsmouth.com/school
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=80
https://www.google.com/maps/place/Dondero+School/@43.0378247,-70.7709701,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2c0607efade39:0x785f3dc0bb9a97c5!8m2!3d43.0378247!4d-70.7683952!16s%2Fm%2F0761pnh?entry=ttu
https://www.google.com/maps/place/Little+Harbour+School/@43.0667693,-70.7546178,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bf6e21fe141b:0x3710751e64a40dcf!8m2!3d43.0667693!4d-70.7520429!16s%2Fm%2F0761pp7?entry=ttu
https://www.google.com/maps/place/New+Franklin+School/@43.0770831,-70.7791392,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bf97ff09b02b:0xd66d2ab6e856044!8m2!3d43.0770831!4d-70.7765643!16s%2Fm%2F0761pn_?entry=ttu



https://www.cityofportsmouth.com/school
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=81
https://www.google.com/maps/place/Portsmouth+High+School/@43.0591793,-70.7686409,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bf80e894966f:0x27436dc591be7e45!8m2!3d43.0591793!4d-70.766066!16s%2Fm%2F02vl1xs?entry=ttu



https://www.cityofportsmouth.com/school
https://www.google.com/maps/place/Dondero+School/@43.0378247,-70.7709701,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2c0607efade39:0x785f3dc0bb9a97c5!8m2!3d43.0378247!4d-70.7683952!16s%2Fm%2F0761pnh?entry=ttu
https://www.google.com/maps/place/Little+Harbour+School/@43.0667693,-70.7546178,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bf6e21fe141b:0x3710751e64a40dcf!8m2!3d43.0667693!4d-70.7520429!16s%2Fm%2F0761pp7?entry=ttu
https://www.google.com/maps/place/New+Franklin+School/@43.0770831,-70.7791392,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bf97ff09b02b:0xd66d2ab6e856044!8m2!3d43.0770831!4d-70.7765643!16s%2Fm%2F0761pn_?entry=ttu



https://nationalfireinc.com/suppression-systems/inergen-ig-541.html
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=82
https://www.google.com/maps/place/Portsmouth+City+Hall/@43.0710588,-70.7563036,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bf728eb808d7:0x18f47e24bc9bcce!8m2!3d43.0710588!4d-70.7537287!16s%2Fg%2F11cnp49g1d?entry=ttu



https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=83
https://www.google.com/maps/place/Portsmouth+City+Hall/@43.0710588,-70.7563036,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bf728eb808d7:0x18f47e24bc9bcce!8m2!3d43.0710588!4d-70.7537287!16s%2Fg%2F11cnp49g1d?entry=ttu



https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=84
https://www.google.com/maps/place/Portsmouth+City+Hall/@43.0710588,-70.7563036,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bf728eb808d7:0x18f47e24bc9bcce!8m2!3d43.0710588!4d-70.7537287!16s%2Fg%2F11cnp49g1d?entry=ttu



https://www.cityofportsmouth.com/city/mayors-blue-ribbon-task-force-historical-archives
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=85



https://www.cityofportsmouth.com/cityclerk/public-art-review-committee
https://www.cityofportsmouth.com/economic
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=86



https://www.cityofportsmouth.com/health
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=86



http://files.cityofportsmouth.com/files/planning/Open_Space_Plan_022120_FINAL.pdf
https://view.publitas.com/city-of-portsmouth/portsmouth-master-plan-adopted-2-16-2017/page/1
https://www.cityofportsmouth.com/planportsmouth/conservation-commission
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=88



http://www.gencourt.state.nh.us/rsa/html/LXIV/674/674-3.htm
http://www.gencourt.state.nh.us/rsa/html/LXIV/674/674-2.htm
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=91



https://www.cityofportsmouth.com/planportsmouth
https://files.cityofportsmouth.com/sustainability/Climate/CAP_Final.pdf



https://www.cityofportsmouth.com/planportsmouth
https://files.cityofportsmouth.com/sustainability/Climate/CAP_Final.pdf



https://www.cityofportsmouth.com/planportsmouth
https://www.cityofportsmouth.com/sites/default/files/2022-09/Full%20Document%20-%20CIP%2023-28%20-%20Adopted%20Budget%206-6-22_0.pdf#page=91



https://www.cityofportsmouth.com/recreation/indoor
https://www.cityofportsmouth.com/recreation
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=92
https://www.google.com/maps/place/Portsmouth+Indoor+Pool/@43.0582959,-70.7694608,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bf80e894966f:0xc349801ed3cbbf35!8m2!3d43.0582959!4d-70.7668859!16s%2Fg%2F1vysxjk3?entry=ttu



https://www.cityofportsmouth.com/recreation
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=93
https://www.google.com/maps/place/South+Mill+Pond+Playground/@43.0716873,-70.7591932,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bf7309f896fd:0x1870ae57da34f4c2!8m2!3d43.0716873!4d-70.7566183!16s%2Fg%2F1tfcpbm6?entry=ttu



https://www.cityofportsmouth.com/sites/default/files/2023-12/Portsmouth%20Rec%20Needs%20Study-sm.pdf
http://files.cityofportsmouth.com/recreation/FinalRecNeedsStudyReportMay2010.pdf
https://www.cityofportsmouth.com/sites/default/files/2023-03/Portsmouth%20Recreational%20Needs%20Study_REPORT.pdf
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=94



http://files.cityofportsmouth.com/files/planning/cip/FINAL_CityCouncilCIP_FY21FY26.pdf#page=76
http://files.cityofportsmouth.com/files/planning/cip/FINAL_CityCouncilCIP_FY21FY26.pdf#page=76
http://files.cityofportsmouth.com/recreation/FinalRecNeedsStudyReportMay2010.pdf
https://www.cityofportsmouth.com/sites/default/files/2023-11/Stump%20Dump%20Park%20Master%20Plan%2010-15-21.pdf
https://www.cityofportsmouth.com/sites/default/files/2023-03/Portsmouth%20Recreational%20Needs%20Study_REPORT.pdf
https://www.cityofportsmouth.com/sites/default/files/2023-12/Portsmouth%20Rec%20Needs%20Study-sm.pdf
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=96
https://www.google.com/maps/place/Portsmouth+Skateboard+Park/@43.0567032,-70.7911178,17.25z/data=!4m15!1m8!3m7!1s0x89e2eaee724f96ef:0xe705545942dd6f3a!2sNH-33,+Portsmouth,+NH!3b1!8m2!3d43.0576953!4d-70.7830431!16zL20vMDZkamtq!3m5!1s0x89e2c18897c43d15:0x3f853d454bb759bb!8m2!3d43.0573871!4d-70.7862697!16s%2Fg%2F11v099x918?entry=ttu
https://www.google.com/maps/place/Portsmouth+Skateboard+Park/@43.0567032,-70.7911178,17.25z/data=!4m15!1m8!3m7!1s0x89e2eaee724f96ef:0xe705545942dd6f3a!2sNH-33,+Portsmouth,+NH!3b1!8m2!3d43.0576953!4d-70.7830431!16zL20vMDZkamtq!3m5!1s0x89e2c18897c43d15:0x3f853d454bb759bb!8m2!3d43.0573871!4d-70.7862697!16s%2Fg%2F11v099x918?entry=ttu



https://www.cityofportsmouth.com/publicworks/parksandgreenery/parks-playgrounds
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=97



https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=98
https://www.google.com/maps/place/Leary+Field/@43.0715396,-70.7631618,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bf7381b712a9:0x2bd7f4f5a9d89ff6!8m2!3d43.0715397!4d-70.7582909!16s%2Fg%2F11g9qsh9l2?entry=ttu



https://files.cityofportsmouth.com/recreation/PeirceIslandMasterPlan-RichardsonAssoc.pdf
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=99
https://www.google.com/maps/place/Peirce+Island/@43.0739209,-70.7472367,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bf14f61336c5:0xd8a3464ec4aff76e!8m2!3d43.0747829!4d-70.7458395!16s%2Fg%2F11gyxlqv3q?entry=ttu



https://www.cityofportsmouth.com/recreation/outdoor
https://www.cityofportsmouth.com/publicworks/peirce-island-outdoor-pool
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=100
https://www.google.com/maps/place/Portsmouth+Outdoor+Pool/@43.0742133,-70.7481149,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bf321444630f:0x5558568cab506764!8m2!3d43.0742133!4d-70.74554!16s%2Fg%2F11t6y7yyhz?entry=ttu
https://www.google.com/maps/place/Portsmouth+Outdoor+Pool/@43.0742133,-70.7481149,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bf321444630f:0x5558568cab506764!8m2!3d43.0742133!4d-70.74554!16s%2Fg%2F11t6y7yyhz?entry=ttu



https://www.cityofportsmouth.com/recreation/community-campus
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=101
https://www.google.com/maps/place/Community+Campus/@43.0400157,-70.789559,17z/data=!3m2!4b1!5s0x89e2c040690c98fb:0x1f19ce81bb91a6eb!4m6!3m5!1s0x89e2c1654818c85b:0xec8e94defd46a500!8m2!3d43.0400157!4d-70.7869841!16s%2Fg%2F11l1yg4qtl?entry=ttu



https://www.cityofportsmouth.com/publicworks/parksandgreenery/parks-playgrounds
https://files.cityofportsmouth.com/maps/ParksPlaygrounds8x11.pdf
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=102



https://www.cityofportsmouth.com/publicworks/parksandgreenery
https://www.cityofportsmouth.com/publicworks/parksandgreenery/trees-public-greenery-committee
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=103



https://www.cityofportsmouth.com/prescottpark/prescott-park-master-plan-implementation-committee
http://files.cityofportsmouth.com/ppmp/2.15.17_Main%20Document%20PPMP.pdf
https://www.cityofportsmouth.com/prescottpark/prescott-park-master-plan-implementation-committee
https://www.cityofportsmouth.com/prescottpark/prescott-park-policy-advisory-committee
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=104
https://www.google.com/maps/place/Prescott+Park/@43.0766638,-70.7537709,688m/data=!3m2!1e3!4b1!4m5!3m4!1s0x89e2bf120b3552cf:0x43d1a76bb27c96ff!8m2!3d43.0766599!4d-70.7515822



http://files.cityofportsmouth.com/ppmp/2.15.17_Main%20Document%20PPMP.pdf
https://www.cityofportsmouth.com/prescottpark
https://www.cityofportsmouth.com/prescottpark/prescott-park-policy-advisory-committee
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=105
https://www.google.com/maps/place/Prescott+Park/@43.0766638,-70.7537709,688m/data=!3m2!1e3!4b1!4m5!3m4!1s0x89e2bf120b3552cf:0x43d1a76bb27c96ff!8m2!3d43.0766599!4d-70.7515822



https://www.cityofportsmouth.com/publicworks
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=106
https://www.google.com/maps/place/Portsmouth+City+Hall/@43.0710588,-70.7563036,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bf728eb808d7:0x18f47e24bc9bcce!8m2!3d43.0710588!4d-70.7537287!16s%2Fg%2F11cnp49g1d?entry=ttu



https://www.cityofportsmouth.com/publicworks/solid-waste-recycling
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=107
https://www.google.com/maps/place/Portsmouth+Recycling+Center/@43.0460046,-70.7828727,17z/data=!4m14!1m7!3m6!1s0x89e2c06f1455b6c3:0x8e2cb0b722f10c49!2sPortsmouth+Recycling+Center!8m2!3d43.0460047!4d-70.7780018!16s%2Fg%2F11f4pl0drf!3m5!1s0x89e2c06f1455b6c3:0x8e2cb0b722f10c49!8m2!3d43.0460047!4d-70.7780018!16s%2Fg%2F11f4pl0drf?entry=ttu
https://www.google.com/maps/place/Portsmouth+Recycling+Center/@43.0460046,-70.7828727,17z/data=!4m14!1m7!3m6!1s0x89e2c06f1455b6c3:0x8e2cb0b722f10c49!2sPortsmouth+Recycling+Center!8m2!3d43.0460047!4d-70.7780018!16s%2Fg%2F11f4pl0drf!3m5!1s0x89e2c06f1455b6c3:0x8e2cb0b722f10c49!8m2!3d43.0460047!4d-70.7780018!16s%2Fg%2F11f4pl0drf?entry=ttu



https://www.cityofportsmouth.com/citycouncil/cemetery-committee
http://files.cityofportsmouth.com/community/historiccemetery/2013%20Exisiting%20Conditions%20Assessment%20Report%20and%20Restoration%20Plan.pdf
https://www.cityofportsmouth.com/public-works/grounds/portsmouths-historic-cemeteries
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=108






https://www.cityofportsmouth.com/publicworks
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=110



https://www.cityofportsmouth.com/publicworks/sound-barriers#:~:text=NH%20DOT%20anticipates%20starting%20construction,final%20plans%20in%20mid%2DMarch
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=111



http://files.cityofportsmouth.com/files/misc/FacilityConditionAssessment%202015.pdf
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=112






https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=114



https://www.cityofportsmouth.com/publicworks/parkportsmouth/electric-vehicle-charging-stations
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=115



https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=116
https://www.google.com/maps/place/Mechanic+St,+Portsmouth,+NH+03801/@43.057152,-70.7723264,14z/data=!4m6!3m5!1s0x89e2bf125c5f998d:0x70f1ba9be38b8a79!8m2!3d43.0746719!4d-70.7500927!16s%2Fg%2F1tnl2dh9?entry=ttu









https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=126


















https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=126



https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=127



https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=126






https://www.cityofportsmouth.com/publicworks/parkportsmouth
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=130



https://www.cityofportsmouth.com/publicworks/parkportsmouth
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=131



https://www.cityofportsmouth.com/planportsmouth/nh-seacoast-greenway-portsmouth
https://files.cityofportsmouth.com/files/planning/bikepedplan/PortsmouthPlan_WEB.pdf
https://www.cityofportsmouth.com/planportsmouth
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=132



https://www.cityofportsmouth.com/planportsmouth/bike-pedestrian
https://files.cityofportsmouth.com/files/planning/bikepedplan/PortsmouthPlan_WEB.pdf
https://www.cityofportsmouth.com/planportsmouth
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=133



https://files.cityofportsmouth.com/files/planning/bikepedplan/PortsmouthPlan_WEB.pdf
https://www.cityofportsmouth.com/planportsmouth/bike-pedestrian
https://www.cityofportsmouth.com/planportsmouth
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=134
https://www.google.com/maps/place/Market+St,+Portsmouth,+NH+03801/@43.0842383,-70.7748883,638m/data=!3m2!1e3!4b1!4m5!3m4!1s0x89e2bfa468c28f35:0x9a0f55e203e2c01e!8m2!3d43.0842383!4d-70.7726996
https://www.google.com/maps/place/Kearsarge+Way,+Portsmouth,+NH+03801/@43.0883068,-70.7760593,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bfafaa81752b:0xbc0a2af863102447!8m2!3d43.0883029!4d-70.7734844!16s%2Fg%2F1tfqryxd?entry=ttu
https://www.google.com/maps/place/Maplewood+Ave,+Portsmouth,+NH+03801/@43.0809442,-70.7751726,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bfa3a904d8c9:0x381ca0e1e6c42363!8m2!3d43.0809403!4d-70.7725977!16s%2Fg%2F1tf_jdx5?entry=ttu



https://www.cityofportsmouth.com/planportsmouth/us-route-1-corridor-improvement-project-nhdot
https://files.cityofportsmouth.com/files/planning/bikepedplan/PortsmouthPlan_WEB.pdf
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=135



https://www.cityofportsmouth.com/planportsmouth/us-route-1-corridor-improvement-project-nhdot
https://files.cityofportsmouth.com/files/planning/bikepedplan/PortsmouthPlan_WEB.pdf
https://www.cityofportsmouth.com/planportsmouth
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=136



https://www.cityofportsmouth.com/planportsmouth/elwyn-park-sidewalks-and-traffic-calming
http://planportsmouth.com/bike-pedestrian-masterplan2014.html
https://www.cityofportsmouth.com/sites/default/files/2022-09/Full%20Document%20-%20CIP%2023-28%20-%20Adopted%20Budget%206-6-22_0.pdf#page=123
https://www.google.com/maps/place/Elwyn+Park,+Portsmouth,+NH+03801/@43.0381437,-70.7824189,2553m/data=!3m2!1e3!4b1!4m5!3m4!1s0x89e2c05d7497e1a1:0xf8d36a13058241ea!8m2!3d43.0381446!4d-70.7736641



https://www.cityofportsmouth.com/publicworks
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=138
https://www.google.com/maps/place/Constitution+Ave,+Portsmouth,+NH+03801/@43.0369821,-70.7922513,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2c038b8b4340f:0x6eed577a29904736!8m2!3d43.0369782!4d-70.7896764!16s%2Fg%2F1tgdv42t?entry=ttu



https://files.cityofportsmouth.com/files/planning/MasterPlanFinalComplete-Aug2005.pdf
https://files.cityofportsmouth.com/files/planning/Portsmouth_FINALAnalysis_041414_lowres.pdf
https://www.cityofportsmouth.com/planportsmouth/wayfinding-plan
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=139



https://files.cityofportsmouth.com/files/planning/bikepedplan/PortsmouthPlan_WEB.pdf
https://www.cityofportsmouth.com/planportsmouth/bike-pedestrian
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=140
https://www.google.com/maps/place/Islington+St+&+Greenland+Rd,+Portsmouth,+NH+03801/@43.0580221,-70.7896065,1073m/data=!3m1!1e3!4m5!3m4!1s0x89e2c074e4cfe65b:0xe39921b2ba2f7c47!8m2!3d43.0575143!4d-70.7854496
https://www.google.com/maps/place/Spinney+Rd,+Portsmouth,+NH+03801/@43.0641473,-70.7770468,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bf85ae8c7d27:0x3a8c4221fe8eb70!8m2!3d43.0641434!4d-70.7744719!16s%2Fg%2F1tw1fv9f?entry=ttu
https://www.google.com/maps/place/Harvard+St,+Portsmouth,+NH+03801/@43.0596277,-70.79471,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2c00bb27dd293:0xcf27b6aed96d81a9!8m2!3d43.0596238!4d-70.7921351!16s%2Fg%2F1tj8bf6q?entry=ttu



https://files.cityofportsmouth.com/files/planning/bikepedplan/PortsmouthPlan_WEB.pdf
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=141
https://www.google.com/maps/place/Market+Square,+Portsmouth,+NH+03801/@43.077201,-70.759673,638m/data=!3m2!1e3!4b1!4m5!3m4!1s0x89e2bf0c6cc94bb7:0xa7c64f7013e6ad1f!8m2!3d43.077201!4d-70.7574843



https://www.cityofportsmouth.com/publicworks/roads-sidewalks
http://files.cityofportsmouth.com/files/dpw/2018SidewalkRpt.pdf
https://www.cityofportsmouth.com/publicworks
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=142






https://www.cityofportsmouth.com/publicworks/engineering/projects
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=144



https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=145



https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=146
https://www.google.com/maps/place/Market+St+&+Russell+St,+Portsmouth,+NH+03801/@43.0805188,-70.7629104,638m/data=!3m2!1e3!4b1!4m5!3m4!1s0x89e2bf09120bc6f7:0x16ee163084a7ed8c!8m2!3d43.0805188!4d-70.7607217



http://files.cityofportsmouth.com/files/dpw/CitywideBridgeEval2018.pdf
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=148



http://files.cityofportsmouth.com/files/dpw/CitywideBridgeEval2018.pdf
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=149
https://www.google.com/maps/place/Cate+St,+Portsmouth,+NH+03801/@43.0701048,-70.7765909,638m/data=!3m2!1e3!4b1!4m5!3m4!1s0x89e2bf9a44479ee7:0xf41c5383850774ae!8m2!3d43.0701048!4d-70.7744022



http://files.cityofportsmouth.com/files/dpw/CitywideBridgeEval2018.pdf
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=150
https://www.google.com/maps/place/Coakley+Rd,+Portsmouth,+NH+03801/@43.0689389,-70.7844157,638m/data=!3m2!1e3!4b1!4m5!3m4!1s0x89e2bf91fb7e9587:0xeb5889ae38f05f4c!8m2!3d43.0689389!4d-70.782227
https://www.google.com/maps/place/Borthwick+Ave,+Portsmouth,+NH+03801/@43.0643435,-70.7895267,638m/data=!3m2!1e3!4b1!4m5!3m4!1s0x89e2bf8b373a6a69:0x3f4c8916a1db8dde!8m2!3d43.0643435!4d-70.787338



https://www.cityofportsmouth.com/publicworks/transportation/neighborhood-traffic-calming-program
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=139



https://www.cityofportsmouth.com/publicworks/projects
https://www.cityofportsmouth.com/publicworks/roads-sidewalks
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=152






https://www.cityofportsmouth.com/publicworks
https://www.cityofportsmouth.com/publicworks/roads-sidewalks
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=154
https://www.google.com/maps/search/pease+international+tradeport/@43.0596611,-70.8127346,14z/data=!3m1!4b1?entry=ttu






https://files.cityofportsmouth.com/files/planning/bikepedplan/PortsmouthPlan_WEB.pdf
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=156
https://www.google.com/maps/place/1+Junkins+Ave,+Portsmouth,+NH+03801/@43.0710636,-70.7558596,638m/data=!3m2!1e3!4b1!4m5!3m4!1s0x89e2bf728eaf9c2f:0xa98560c06979c39b!8m2!3d43.0710636!4d-70.7536709



https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=157
https://www.google.com/maps/place/Pinehurst+Rd,+Portsmouth,+NH+03801/@43.0638055,-70.7617292,638m/data=!3m2!1e3!4b1!4m5!3m4!1s0x89e2bf79eb6a76cb:0x640b80bf1a29a65e!8m2!3d43.0638055!4d-70.7595405



https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=158
https://www.google.com/maps/place/Madison+St,+Portsmouth,+NH+03801/@43.0702225,-70.7680667,638m/data=!3m2!1e3!4b1!4m5!3m4!1s0x89e2bf9dddc021ff:0x794d1f939b50198c!8m2!3d43.0702225!4d-70.765878



https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=159






http://files.cityofportsmouth.com/publicworks/Portsmouth_WaterSystem_MasterPlan_2013.pdf
https://www.cityofportsmouth.com/publicworks/water
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=162



http://files.cityofportsmouth.com/publicworks/Portsmouth_WaterSystem_MasterPlan_2013.pdf
https://www.cityofportsmouth.com/publicworks/water
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=163



http://files.cityofportsmouth.com/publicworks/Portsmouth_WaterSystem_MasterPlan_2013.pdf
https://www.cityofportsmouth.com/publicworks/water
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=164



https://www.cityofportsmouth.com/publicworks/water
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=165



https://www.epa.gov/sdwa/and-polyfluoroalkyl-substances-pfas
https://www.cityofportsmouth.com/publicworks/water



https://www.cityofportsmouth.com/sites/default/files/2022-12/Newington%20Tramission%20Reliability%20Redundancy%2009-05-2017.pdf
https://www.cityofportsmouth.com/publicworks/water
https://files.cityofportsmouth.com/files/planning/cip/CityCouncilCIP_FY22FY27.pdf#page=149



https://www.cityofportsmouth.com/publicworks/water
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=166






https://www.cityofportsmouth.com/publicworks/wastewater
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=168



https://www.cityofportsmouth.com/publicworks/wastewater
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=170
https://www.google.com/maps/place/Pease+Waste+Water+Treatment/@43.0833982,-70.8007532,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bfebf7caad77:0xa1184ab38c5fa3ba!8m2!3d43.0833944!4d-70.7958823!16s%2Fg%2F1td2hxqs?entry=ttu
https://www.google.com/maps/place/Pease+Waste+Water+Treatment/@43.0833982,-70.8007532,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bfebf7caad77:0xa1184ab38c5fa3ba!8m2!3d43.0833944!4d-70.7958823!16s%2Fg%2F1td2hxqs?entry=ttu



https://files.cityofportsmouth.com/files/ww/PDFs/RevisedFinalCSOreport.pdf
http://files.cityofportsmouth.com/files/ww/scp122217.pdf
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=171



http://files.cityofportsmouth.com/files/ww/2019/PumpStationMasterPlan072019.pdf
https://www.cityofportsmouth.com/publicworks/projects
https://www.cityofportsmouth.com/publicworks/wastewater/wastewater-pumping-stations
https://www.cityofportsmouth.com/publicworks/wastewater
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=172



https://www.cityofportsmouth.com/publicworks/sagamore-ave-sewer-extension-project
https://www.cityofportsmouth.com/publicworks/wastewater
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=173
https://www.google.com/maps/place/Sagamore+Ave,+Portsmouth,+NH/@43.0575615,-70.7548487,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bf7ccd7ba909:0xa546886776c961e9!8m2!3d43.0575576!4d-70.7522738!16s%2Fg%2F1vpfkjs0?entry=ttu
https://www.google.com/maps/place/Cliff+Rd,+Portsmouth,+NH+03801/@43.0574582,-70.752986,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bf6313716a65:0x3d354ee31298ce76!8m2!3d43.0574543!4d-70.7504111!16s%2Fg%2F1v62jnql?entry=ttu
https://www.google.com/maps/place/Walker+Bungalow+Rd,+Portsmouth,+NH+03801/@43.0578922,-70.7526579,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bf647f52e369:0x61e6eb5f74631e4d!8m2!3d43.0578883!4d-70.750083!16s%2Fg%2F1tdchccx?entry=ttu
https://www.google.com/maps/place/Walker+Bungalow+Rd,+Portsmouth,+NH+03801/@43.0578922,-70.7526579,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bf647f52e369:0x61e6eb5f74631e4d!8m2!3d43.0578883!4d-70.750083!16s%2Fg%2F1tdchccx?entry=ttu
https://www.google.com/maps/place/Sagamore+Grove,+Portsmouth,+NH+03801/@43.0539914,-70.7670365,15z/data=!3m1!4b1!4m6!3m5!1s0x89e2bf620e302023:0xd6d15ece5ed52323!8m2!3d43.0539779!4d-70.7475526!16s%2Fm%2F04b84rq?entry=ttu



http://files.cityofportsmouth.com/files/ww/2019/PumpStationMasterPlan072019.pdf
https://www.cityofportsmouth.com/publicworks/wastewater
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=174
https://www.google.com/maps/place/113+Mechanic+St,+Portsmouth,+NH+03801/@43.0749538,-70.7523142,638m/data=!3m2!1e3!4b1!4m5!3m4!1s0x89e2bf1257d51801:0x5fb13a24208062f1!8m2!3d43.0749538!4d-70.7501255



https://www.cityofportsmouth.com/publicworks/wastewater/peirce-island-wastewater-facility/peirce-island-wastewater-facility-upgrade-project
https://www.cityofportsmouth.com/publicworks/wastewater
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=175
https://www.google.com/maps/place/Peirce+Island+Wastewater+Treatment+Plant,+80+Peirce+Island+Rd,+Portsmouth,+NH+03801/@43.0733668,-70.7433641,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bf157e18c99f:0x1793e98c8e82a93d!8m2!3d43.0731771!4d-70.7408217!16s%2Fg%2F11bvtbmgrv?entry=ttu
https://www.google.com/maps/place/Peirce+Island+Wastewater+Treatment+Plant,+80+Peirce+Island+Rd,+Portsmouth,+NH+03801/@43.0733668,-70.7433641,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bf157e18c99f:0x1793e98c8e82a93d!8m2!3d43.0731771!4d-70.7408217!16s%2Fg%2F11bvtbmgrv?entry=ttu






https://www.cityofportsmouth.com/publicworks/wastewater/projects#upcoming
http://files.cityofportsmouth.com/publicworks/wwmp/FinalSubmissionWastewaterMasterPlan-report.pdf
http://files.cityofportsmouth.com/files/ww/scp122217.pdf
https://www.cityofportsmouth.com/publicworks
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=178
http://files.cityofportsmouth.com/publicworks/wwmp/FinalSubmissionWastewaterMasterPlan-report.pdf
http://files.cityofportsmouth.com/publicworks/wwmp/FinalSubmissionWastewaterMasterPlan-report.pdf
http://files.cityofportsmouth.com/files/ww/scp122217.pdf
https://www.google.com/maps/place/North+Mill+Pond/@43.0791016,-70.7865049,15z/data=!3m1!4b1!4m6!3m5!1s0x89e2bfa0ddc7b665:0xee75414b35548d13!8m2!3d43.0772376!4d-70.7666536!16s%2Fg%2F1hhhg7b44?entry=ttu
https://www.google.com/maps/place/Vaughan+Mall,+Portsmouth,+NH+03801/@43.0767274,-70.7624379,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bf0b9f788e97:0xbc2bfb8d8c94c12b!8m2!3d43.0767235!4d-70.759863!16s%2Fg%2F1tx16c2l?entry=ttu
https://www.google.com/maps/place/Congress+Street,+Portsmouth,+NH+03801/@43.0764547,-70.7615319,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bf0b782edf4f:0x9420f985ce912f3c!8m2!3d43.0764508!4d-70.758957!16s%2Fg%2F1tmqmsqf?entry=ttu
https://www.google.com/maps/place/Fleet+St,+Portsmouth,+NH+03801/@43.0759662,-70.7611998,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bf0b7c8fd9f7:0x25be7e13d70cf5e7!8m2!3d43.0759623!4d-70.7586249!16s%2Fg%2F1v6p591c?entry=ttu
https://www.google.com/maps/place/Hanover+St,+Portsmouth,+NH+03801/@43.0767739,-70.763884,17z/data=!4m6!3m5!1s0x89e2bf0ba86ee427:0x475ed60d0d6d4ee6!8m2!3d43.07677!4d-70.7613091!16s%2Fg%2F1tmxs0bn?entry=ttu
https://www.google.com/maps/place/Court+St,+Portsmouth,+NH+03801/@43.0754839,-70.7592393,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bf0cf2a6d5fd:0xd2bb8df25615d32a!8m2!3d43.07548!4d-70.7566644!16s%2Fg%2F1tz96rlt?entry=ttu
https://www.google.com/maps/place/Fleet+St,+Portsmouth,+NH+03801/@43.0759662,-70.7611998,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bf0b7c8fd9f7:0x25be7e13d70cf5e7!8m2!3d43.0759623!4d-70.7586249!16s%2Fg%2F1v6p591c?entry=ttu






http://files.cityofportsmouth.com/publicworks/PortsmouthNHStormwaterMasterPlan.pdf
http://cityofportsmouth.com/publicworks/index.htm
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=180






https://www.google.com/maps/place/St.+John's+Episcopal+Church/@43.0783975,-70.7567955,19z/data=!4m6!3m5!1s0x89e2bf0e7f0a8fb1:0x2de3a2ca4ad8cee8!8m2!3d43.078571!4d-70.755413!16s%2Fm%2F06_ck6x?entry=ttu
https://www.google.com/maps/place/St.+John's+Episcopal+Church/@43.0783975,-70.7567955,19z/data=!4m6!3m5!1s0x89e2bf0e7f0a8fb1:0x2de3a2ca4ad8cee8!8m2!3d43.078571!4d-70.755413!16s%2Fm%2F06_ck6x?entry=ttu
https://www.google.com/maps/place/Daniel+St,+Portsmouth,+NH+03801/@43.0776027,-70.7580748,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bf0c316173bd:0x8f5aaa31d7aed0d4!8m2!3d43.0775988!4d-70.7554999!16s%2Fg%2F1tgfr3pb?entry=ttu
https://www.google.com/maps/place/Bow+St,+Portsmouth,+NH+03801/@43.0788125,-70.7584628,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bf0e8192ffc7:0x6f69a609cbc9b1f2!8m2!3d43.0788086!4d-70.7558879!16s%2Fg%2F1tgz1lkz?entry=ttu
https://www.cityofportsmouth.com/publicworks
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=182
https://www.google.com/maps/place/St.+John's+Episcopal+Church/@43.0786158,-70.7569334,18.04z/data=!4m6!3m5!1s0x89e2bf0e7f0a8fb1:0x2de3a2ca4ad8cee8!8m2!3d43.078571!4d-70.755413!16s%2Fm%2F06_ck6x?entry=ttu
https://www.google.com/maps/place/Bow+St,+Portsmouth,+NH+03801/@43.0788125,-70.7584628,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bf0e8192ffc7:0x6f69a609cbc9b1f2!8m2!3d43.0788086!4d-70.7558879!16s%2Fg%2F1tgz1lkz?entry=ttu






http://files.cityofportsmouth.com/publicworks/PortsmouthNHStormwaterMasterPlan.pdf
https://www.cityofportsmouth.com/publicworks
https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=186
https://www.google.com/maps/place/Dennett+St,+Portsmouth,+NH+03801/@43.0772625,-70.7753936,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bfa26cff17d1:0xce025adc62d133ca!8m2!3d43.0772586!4d-70.7728187!16s%2Fg%2F1tfc30bq?entry=ttu
https://www.google.com/maps/place/North+Mill+Pond/@43.0791016,-70.7865049,15z/data=!3m1!4b1!4m6!3m5!1s0x89e2bfa0ddc7b665:0xee75414b35548d13!8m2!3d43.0772376!4d-70.7666536!16s%2Fg%2F1hhhg7b44?entry=ttu
https://www.google.com/maps/place/Bartlett+St,+Portsmouth,+NH+03801/@43.0728575,-70.7770436,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bf99920a51c3:0x2676084869c8bebb!8m2!3d43.0728536!4d-70.7744687!16s%2Fg%2F1wn34p1s?entry=ttu






https://www.cityofportsmouth.com/sites/default/files/2024-06/CIP-FY25-FY30.FINAL_.FY25.CIP_.Entire%20Document.24.06.27.pdf#page=188
https://www.google.com/maps/place/Lafayette+Playground/@43.0625061,-70.7714674,17z/data=!4m10!1m2!2m1!1slafayette+park+portsmouth+nh!3m6!1s0x89e2bffc277d7f4b:0xd547024ec7cb4b4d!8m2!3d43.0630607!4d-70.7688369!15sChxsYWZheWV0dGUgcGFyayBwb3J0c21vdXRoIG5oWh4iHGxhZmF5ZXR0ZSBwYXJrIHBvcnRzbW91dGggbmiSAQpwbGF5Z3JvdW5kmgEjQ2haRFNVaE5NRzluUzBWSlEwRm5TVVJsZFMxdU5VUjNFQUXgAQA!16s%2Fg%2F11qqk_pvz0?entry=ttu
https://www.google.com/maps/place/Monroe+St,+Portsmouth,+NH+03801/@43.0632479,-70.7715399,17z/data=!3m1!4b1!4m6!3m5!1s0x89e2bf8395c10be9:0xb5cbd697a8a60347!8m2!3d43.063244!4d-70.768965!16s%2Fg%2F1v4pt_xc?entry=ttu










CIP Year

Location

Description

Submitter

Submitter Address

Staff Analysis Category

Staff Comment

Maplewood Ave Downtown

Bring back the complete streets project that saw preliminary design in 2018 and was in the CIP until recently. Add bike lanes, reduce
driving lane widths and number, and shorten pedestrian crossings. The previous plan added a few on-street parking spots near

34 Harrison Ave Portsmouth, NH

City staff believe it is best to await the completion of the

2026 Matthew Glenn Better Served by Another Process
Complete Street Congress as well. As the old and upcoming Bike/ped Plans will show, it is important to connect bike lanes on outer Maplewood 03801 v Bicycle/Pedestrian Master Plan to assess future needs.
through the downtown core, and this is an overly wide and dangerous street for the urban core.
Proposed Location is Plains Field Each year, Portsmouth Little League plays host to ~270 youth baseball players. These players comprise 22-24 teams that play at
" Central Field, Plains Field, and Hislop Park from mid-April through mid-June. When schools enter summer break, 60 of these kids
(1 Plains Ave., Portsmouth). N N . N N " " ",
8 continue on into postseason play that may span into August. Additionally, 180 kids register for "summer ball" and play "sandlot
However, the Portsmouth Little - . N .
v baseball" in the evenings from mid-July through mid-August. Portsmouth Little League has been saving for lights for 3+ years, but the
Leag»”_e Board of Directors knows cost for equipment and installation is so high, that it would take 10+ years of saving to get close to the funding needed. We'd like to
that if infrastructure cannot collaborate with the city and other youth organizations (if interested) to make the best use of a lighted field in Portsmouth.
support sports lighting, then we We could begin to host two (2) games per night at a field instead of just one, increasing the number of games our kids can play
may need to look at Central Field annually. (i.e. start times of 5PM and 7PM with 1 HR, 45 MIN time limits during Spring and Summer months). We could be taken
(Parrott Ave., Portsmouth.) If more seriously to host tournament games for the postseason. Currently, we are hosting round robin games that begin at 5:30 PM.
moving forward with Central With lights, we could be more heavily to host district and state ip games for multiple . .
noving ' " ¢! y " & P! Jenna Raizes (On Behalf of 2 September Drive Greenland, This project is an eligible CIP request that can be placed in the FY26-FY31 CIP by a
Field, the design of the field may teams/games on the same day. We could follow many other New Hampshire youth baseball leagues and host a Fall League. As the N B -
2026 " N N Portsmouth NH Little NH (but submitted on behalf of Eligible CIP Project vote of the Citizen Request Committee. If voted to be placed within the CIP,
need to be flipped to sun sets earlier in the fall, our teams would have access to a lighted field for games in September - November. (Based on Fall ,
X , X - League) Portsmouth NH Little League) financials and timeline would be evaluated by City Staff.
accommodate a ~200' fence. enrollments state-wide, we estimate that we'd have ~80 kids (6-8 teams) register for Fall Ball.
While Hislop Field is also an More importantly than thinking about "just baseball," our board recognizes the need for open, green space and lighted fields
option, this location poses some amongst all youth and adult sporting leagues in the area. Our outfield areas are underutilized during non-baseball season
parking issues that may need to (September - March). We would like to collaborate with Seacoast Lacrosse Club (Spring), Portsmouth City Soccer (Fall), and
o Rl D Portsmouith Youth Football (Fall) and work together to create more experiences for all youth athletes on the Seacoast.
e s e e e Plains Field and Central Field are so public facing (lots of drive by traffic), we'd love to see the field get utilized by kids throughout the
. X whole year. Lastly, we'd hope that some of the amenities of these fields that are already in place benefit some of the other youth
lighted sports field would T N
. N X organizations, too. Teams playing at the fields would have a bathroom (Plains), scoreboard, sound system, bleachers, etc. PLL
increase traffic and parking - . . . q o
anticipates being able to contribute $75,000 - $100,000 to a lighted field project. (Amount based on collaboration with other leagues
needs throughout the year. .
and timing of when funds are needed.)
Although the current CIP has over $1 million in funding for EV charging, it is not apparent that Bridge Street or Pease (NH DOT FER . This is an existing project within the CIP. City Staff are also reviewing applicable
easant Street Portsmouth, . N N X -
2026 Bridge Street Lot project) chargers are comingin the near future. There is great need for chargers as the number of EVs increases. The Portsmouth Effie Malley LCGET Existing CIP Project construction projects where EV Charging Stations may be appropriate additions.
Climate Action Plan DTS-2 calls for a plan and installation of chargers. (FY25 CIP Project # BI-20-PW-50)
Aiﬁal;ed V(‘)r mdt(:\e Por:smcum(ctlma(e 'A;;”m; Zlan;w?l'-se‘ upTahSUCS/:T;naT[lefan:fgg‘z‘;;im[‘fkur[‘d;"g s:)urcg, suchasa s‘o:mw:\er aart et pon . This topic is already being addressed elsewhere, but not within the CIP.
- utility fee, to address stormwater capacity and flood resiliency. The CAP calls for $100-500K, likely for planning, assessment, an . easant Street Portsmouth, . X X N N .
2026 Citywide Effie Malle Not an Eligible CIP Project Creation of this type of Enterprise Fund would be a policy decision of the
W construction. The Stormwater Master Plan from2007, budget approval, and the stormwater enterprise fund had an indicated start Y NH 03801 g ) y this typ P potiey
City Council.
date of June 2024.
The Portsmouth School Department has a multiple-year contract for busing with
Student Transportation of America (STA). This contract does not include electric
vehicles. The school department is not currently able to price out this possibility,
but we anticipate that the cost would be far beyond current transportation costs.
To fully judge this potential action, the school department would need t
The Portsmouth Climate Action Plan calls for the Gity to work with the school department to electrify the school bus fleet (DTS-9). o fullyjudge this potential action, the school department would need to pursue a
y B . i o . Request for Information (RFI) or Request for Qualification Process (RFQ) process
- This strategy is designated as having high impact. By adding this expense to the CIP, the City will be ready to submit requests for 428 Pleasant Street Portsmouth, L . . - N "
2026 Citywide - . . . . . ) . Effie Malley Not an Eligible CIP Project to price out this possibility. The school board must also decide where climate
federal funds, should they become available again. As this is an issue affecting our children's health directly, this needs to receive NH 03801 - N R
. goals would fit within operational and financial priorities. The school department
riority.
priotty does not currently support this proposal.
As the City does not purchase the buses (the vehicles), the current request would
not qualify as a capital project. Changes to the bus fleet would be a policy change
that would affect the School Department’s operating budget.
The Climate Action Plan calls for expansion of the City's tree cover to combat heat, enhance public health, and reduce energy costs
(CSLU-5). Aside from the need for shade ways downtown, Lafayette Road and Vaughan Mall need tree cover. Currently, the CIP Y S——. Current funding is appropriate for staffing levels, maintenance activities and
2026 Citywide includes $20K per year for trees and greenery, which to start could be increased to $100K per year in the CIP. The Climate Action Effie Malley el : Existing CIP Project available real estate in City right of ways suitable for tree plantings. (FY25 CIP
Plan further calls for $1 to 5 million. The increase would help the City plan for and create heat-resistant cool corridors, parks, and Project# BI-04-PW-40 "City Tree and Public Greenery Program.")
playgrounds.
In the Climate Action Plan, weatherization and energy i pecially for low-i are (BE-1 Funding an ongoing Green Buildings project could be considered as a CIP
o y 428 Pleasant Street Portsmouth, . . L .
2026 Citywide and BE-5). The City began a green buildings policy recently, and $25K per year in the CIP could serve as seed money to start a green Effie Malley Not an Eligible CIP Project project but the creation of a separate fund is not a CIP Eligible Project but

building fund. This could align with the efforts of the Housing Committee.

NH 03801

is instead a policy decision that would be made by the City Council.

Capital Improvement Plan 26-31 Appendix |



CIP Year

Location

Description

Submitter

Submitter Address

Staff Analysis Category

Staff Comment

2026

Middle Road approaching South
Street triangle and continuing
towards Lafayette Road

Since 2019 the PTS has referenced a structural reworking the triangle intersection of South St and Middle Road to form a right-hand
turn onto South St, slowing down traffic. We have requested sidewalks on the south side of South Street to help with foot traffic
going to/from the high school. Citizen from these neighborhoods have come forward to request traffic calming measures for years,
and although temporary efforts have been made, the thought was it should lead to more permanent measures, which is not in the
CIP. Narrowing the street with a sidewalk and installing a cross walk somewhere between Spinney/Middle and South/Lafayette (a
long stretch with no access to the other side of the street) could aid school children walking. A speed table or other physical
structure to slow traffic down may help.

Molly Shaw Wilson

1360 South Street Portsmouth,
NH 03801

Existing CIP Project

This project has been added to the Sidewalk list for the existing CIP project. (FY25
CIP Project # TSM-95-PW-68 "City Sidewalk Reconstruction Program")

2026

Frank Jones Farm and Creek
Neighborhoods

Major traffic and safety challenges have impacted the 1.10 mile distance that includes residential Woodbury Avenue and
connecting streets. Some residents’ wants and needs have been implemented, such as sidewalks on Woodbury Avenue and speed
humps and radar signs on Maplewood Avenue. However, the situation on Woodbury Avenue and remains.
This application is in reference to the current accesses and egresses to and from y Avenue: Avenue,
Woodlawn Circle, Maple Street, Woodbury Florist parking lot, Farm Lane, St. Catherine’s Corpus Christi Church (3), Edmond
Avenue, Rockingham Avenue (2), 95 ramp, Exit 6, Motels (2), Circle/liquor store entrance, New Franklin Elementary School
entrance/exit, Route-One Bypass off-and on-ramp, Holiday Inn (2), Dennett Street, Thornton Street, Boyd Road, Cottage Street, and
more than 50 residential home driveways.

This one-mile-plus stretch of Woodbury Avenue between Market Street Extension/Granite Street traffic lights and the Bartlett Street
intersection has: No stop signs, One radar speed-limit sign, without data collection, on one side of street, No speed humps or
tables, One raised pedestrian crossing, No crossing signs at school bus stop No signage or crossingat
access and egress for New Franklin Elementary School.

The last vehicle count on this stretch was over 57,000 vehicles per week in a then SR2-zoned neighborhood. The most recent count
public records online are from 1998. There is no current count available.

Please consider: Afew of the recent and upcoming changes to traffic volume on the above streets. The West Yards condo
complexes are located on streets connected to Woodbury Avenue.

Several large houses are under construction on Woodbury Avenue.

Over 300 apartments are planned for completion on the former Christmas Tree Shop acreage. Access and egress will be on
Woodbury Avenue. In summary, there are 23 accesses and egresses on residential Woodbury Avenue, not including more than 50
residential driveways, at which vehicles are not ever required to stop. Two persons have been killed in traffic accidents on
Woodbury Avenue, one on nearby commercial section and one at the intersection of Dennett Street...

Lenore Weiss Bronson

828 Woodbury Avenue Portsmouth,
NH 03801

Existing CIP Project

This is an existing, ongoing project which can be found on the City’s website at

psi//portsnh. . This s part of the ongoing Woodbury
Avenue Traffic Calming Project. It was funded in the past and continues to exist as
aproject. This shows as an ongoing project on the City’s Project Page.

2026

1035 Lafayette Road

TTTE TS CITUTCIT VWOTKTOTCE FOUSTIE D
City, but will also create new office, program and housing space for HAVEN, a modernized early childcare center operated by Little
Blessings, small nondenominational sanctuary, and will restore and provide public access to the historic African Slave Burying
Ground on the property.

This project will further the recently adopted City Council goal to issue permits for 500 new housing new housing i the city, and to
meet the long-standing and well-documented priority in the city to develop new affordable below-market rate housingin
Portsmouth.

This goal is further articulated in City Council’s 2016 - 03 Housing Policy, which called for the City to “support new workforce
housing development in designated areas through provision of capital improvements”.

This project is also consistent with many of the important goals outlined in Portsmouth’s 2025 Master Plan to ensure a diverse
community.

On behalf of the property owner, the Episcopal Diocese of New Hampshire, we request City Capital funding for the construction of
110 linear feet of new water and wastewater service from the west side of the Route 1 By-Pass to the project site, as well as public
transitimp to anorthbound COAST bus stop.

Development team estimates a cost of $100,000 to complete this project, including driveway modification for COAST bus trolley
access, trenching, laying pipe, hookup, backfilling, tamping, repaving, line striping, and all of the necessary details and lane closures

TIOTOTITy Wit PrOVITE TOTTy=TOUT TTeW, WOTKTOTCE TTOUSTTTE UTTITS TITUTE

Craig Welch (on behalf of
the Portsmouth Housing
Authority)

245 Middle Street Portsmouth,
NH 03801

Not an Eligible CIP Project

This request does not reference a City asset and as such would not be
eligible for consideration as a CIP project.

2026

35 Sherburne Road

The proposed Sherburne School Below Market Rate Housing Development will further the recently adopted City Council goal to
issue permits for 500 new housing units in the city in the next two years, and to meet the long-standing and well-documented
priorityin the city to develop new affordable below-market rate housing in Portsmouth.

This goal is further articulated in City Council’s 2016 - 03 Housing Policy, which called for the City to “support new workforce
housing development in designated areas through provision of capital improvements”. This project is also consistent with many of
the important goals outlined in Portsmouth’s 2025 Master Plan to ensure a diverse community. The RFP issued by the City requests
submitters to describe a development scenario with the existing Sherburne School removed, and a development scenario that
includes adaptive reuse of all or a portion of the existing Sherburne School for housing, commercial uses that support the
community, or a combination thereof.

There are many different possibilities for preserving the school building all or in part. Providing CIP funding for the preservation of
the school building willvastly increase the number and type of possible uses. Some mention of possible uses has included artist
space, child care facilities, music i housing, or continued use by the City. For these reasons, the

Craig Welch (on behalf of
the Portsmouth Housing
Authority)

245 Middle Street Portsmouth,
NH 03801

Not an Eligible CIP Project

Request is vague and requires before a
could be made. Also the request is premature given the current status of the RFP

process for the property.

PHA encourages CIP i ts be made for the preservation and adaptive reuse of the School building.

2026

35 Sherburne Road

The proposed Sherburne School Below Market Rate Housing project will further the recently adopted Council goal to issue permits
for 500 new housing units in the city in the next two years, and to meet the long-standing and well-documented priority in the city to
develop new bel ket rate housingin . This goal is further articulated in City Council’s 2016 - 03
Housing Policy, which called for the City to “support new housing in areas through provision of
capital improvements”. This project is also consistent with many of the important goals outlined in Portsmouth’s 2025 Master Plan
to ensure a diverse community. To achieve the City's recently adopted goal, the design of the housing development at Sherburne will
most likely call for the elimination of the softball field on the site. Furthermore, the RFP issued by the City for the Sherburne School
Below Market Rate Housing Development calls for “robust programming of the development’s outdoor common and recreation
areas”. In this context, the PHA encourages the City set aside CIP funding for these robust facilities or other

beyond what are allowed from federally funded housing development sources.

Craig Welch (on behalf of the
Portsmouth Housing
Authority)

245 Middle Street Portsmouth, NH
03801

Existing CIP Project

Inthe City’s existing BI-12-RC-31: Existing Outdoor Recreation Field and Facility
Improvements, recurring funding covers requests for recreation upgrades or
additions. We do not specifically call out the Sherburne School in this element
sheet, as it is generic recreation improvements. (FY25 CIP Project # BI-12-RC-31)
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The proposed Sherburne School Below Market Rate Housing project will further the recently adopted City Council goal to issue
permits for 500 new housing in the city over the next two years, and to meet the long-standing and well-documented priority in the

city to develop new affordable below-market rate housing in Portsmouth. This goalis further articulated in City Council’s 2016 - 03
Housing Policy, which called for the City to “support new housing in areas through provision of

Craig Welch (on behalf of

245 Middle Street Portsmouth,

Request is vague and requires additional information before a

2026 35 Sherburne Road the Portsmouth Housin, Not an Eligible CIP Project ecommendation could be made. Also, the request is premature given the
roun capital improvements”. This project is also consistent with many of the important goals outlined in Portsmouth’s 2025 Master Plan et u using NH 03801 gl rol ) ! . ;FP forth [CR R B EHE O EYE
to ensure a diverse community.In this context, the PHA encourages the City to invest CIP funding for the infrastructure needed to () CUEE SIS G AP s i P
service the site, including water, sewer, storm water, and utilities, as well as the associated pedestrian, bicycle, and public access,
and public transportation facilities on the site.
The City could work with COAST and the Rockingham Planning Commission (RPC)
to det if a study or information add th t has b led.
In keeping with Climate Action Plan strategy DTS-4, funding to work with local and regional transportation partners in conducting a O GO ST Gl i B R 3 L D (T M S TS
: ’ ’ " o A . If not, working with COAST and RPC an RFP could be developed to conduct a
o microtransit (bus demand responsive transport) feasibility study to identify projects that would augment and/or replace fixed-route N - B 1 Junkins Avenue Portsmouth, -
2026 Citywide ) ) y ) N ) Sustainability Committee CIP Eligible Item study to look at options that could accomplish this request.
public transit service. Depending on the results of the study, commit to developing one or more pilot projects. Note that the NH !
not o ) ProTpr : This item could potentially be voted in as a CIP request, but that should follow
Cooperative Alliance for Seacoast Transportation (COAST) already has a fairly robust microtransit service for target populations. 8
after the City is able to complete the aforementioned background research. If
funded, this project should be placed in an outyear.
Research to determine if funds for this strategy could be provided through the
Granite State Clean Fleet: toinitiate a study and det lan f
In keeping with Climate Action Plan strategy DTS-7, funding to develop and implement a fleet decarbonization plan with ranite State Glean Fleets program to initiate a study and determine a plan for
° b ! ) decarbonizatioin of the City’s vehicle fleet and charging requirements to meet
of vehicle and fuels. As this plan should adequately assess future charging Sy ————. et i ot ot . et
b - at objective. If funds are available within the same grant program the cost o
2026 Citywide needs by department and vehicle use types. With this plan in place funds could be leveraged from the Granite State Clean Fleets Sustainability Committee o CIP Eligible Item ) : b g p' g ool
could be of existing vehicles.
program and other sources to install additional Level 2 (240 volts [V]) and direct current (DC) fast(480V) charging stations, as 3 enicies @ or " =
Jntionis This item could potentially be a CIP request but after the City is able to complete
ropriate.
Pprop the aforementioned background research. If funded, this project should be
placed into an outyear with funding put under the “Federal/State” source.
This request will be reviewed in conjunction with the update to the
Extend proposed Elwyn Side Path to Rye Line or Tucker's Cove Neighborhood. Currently Oakwood and Regina St Neighborhoods are Bicycle/Pedestrian Plan. Pending the results of that review this may be a future
isolated from surrounding neighborhoods and walking paths by Etwyn Drive. Walking on Elwyn drive is dangerous due to little to no eligible CIP project. During the updating of the 2014 Bicycle/Pedestrian Master
2025 Elwyn Drive road shoulder, blind corners, and high-speed traffic. The bicycle and pedestrian plan listed the sidepath all the way to the rye border | - 55 Oakwood Drive Portsmouth, Better Served by Another Process|  Plan, this project could be considered as an addition to the project list. The
v as high priority. As of the 2019 update this was still listed in the recommendations. As of today the elwyn sidepath s slated to go to NH 03801 or Ineligible as a CIP Project Updated Bike/Ped Master Plan seeks to consider current community needs and
harding road, but an update hasn't been provided in a few years. This proposal s to extend the path past harding road to Regina st or values i its choices and prioritization of projects. There is a current ongoing CIP
beyond to connect the Oakwood and Regina neighborhoods. project to fund capital projects that are listed in the Bicycle/Pedestrian Plan (FY24
#TSM-15-PL-59 " ian Plan ion")
Renovation of this school to become a senior housing facility. It helps the affordable housing issue, while providing a downsize
hoice for elderl le looking to sell their h d live i er place. Priority given to Portsmouth residents. Add N . ' :
cholce foretderly people looking to sell their houses and five in a smaler place. Priority given to Portsmouth residents. Adding a 471 Colonial Drive Portsmouth, Better Served by Another Process|  This project submission does not qualify as a CIP Project. This type of
2025 Sherburne School second floor in a structurally sound building also makes sense. The ball fields could remain and enhance the youthful activity Donna Garganta '  prole - )
N N N N NH 03801 or Ineligible as a CIP Project decision is a Policy Decision that is to be made by the City Council.
surrounding this facility. The comer lot would be available for a compatible use. Many trees and benches throughout our city
encourages people to connect! | can still dream.
Modernize 1650 era single lane Portsmouth rotary to modern . high . about ke the one in Lee at NH 125 and US This project is a State Project with the New Hampshire Department of
lodernize 1950s era single lane Portsmouth rotary to modern, high capacity 2 lane roundabout like the one in Lee a an A ° -
L N & N Y N g pacity N R N N N N 726 Middle Road Portsmouth, Better Served by Another Process Transportation (NHDOT). This project is the highest priority project being
2025 Portsmouth Traffic Circle 4and in Keene at NH 8 and NH 12. THe extra air pollution caused by all the traffic back ups is massively and needlessly increasing James Hewitt o ! !
) . ) NH 03801 or Ineligible as a CIP Project requested to be added to the state's Ten Year Plan by the Rockingham Planning
Portsmouth’s carbon footprint. Not a very sustainable practice. A o ! >
Commission. This is not an eligible project for the City.
Although similar to other Woodland's sidewalk requests, this submission is
maintenace related, including metal shards sticking from the sidewalk. This
"Repair dangerous Woodlands si The si in the arein serious disrepair. There are numerous spots were specific submission was forwarded to the City's Public Works - Highway
FW Hartford Drive & T) Gamester repalre ° > ’ ous dis > 40T) Gamester Avenue ) ¢ ores -1
2025 A city equipment has damaged the sidewalks, causing deep depressions and risk of serious injury. There is even a sharp metal shards | MJ Shoer mortsmat NH 03801 Existing CIP Projects Department to address. The sidewalk was found to be deficient in one area and
venue ortsmouth,
sticking out of the junction of the two roads by one of the stop signs. City counselors have toured this and done nothing.” repaired, with a 40-foot section re-paved. The remainder of the sidewalk work for
this neighborhood has been added to the CIP future project list under the
Sidewalk Reconstruction Program (FY24 Project # TSM-95-PW-69).
Public Bath 1 Traveling to oth t UasE ties, Portsmouth negatively st tinits lack of year-
ublic Bathrooms! Traveling to other US cities as well as European cities, Portsmaouth negatively stands out in its lack of year-round 495 Middle Road Portsmouth, § This item is being incorporated into other public infrastructure upgrades
2025 Downtown public Expecting businesses to the need does not work as they limit usage to customers. Ourtownfails |  Kathryn Brandin Existing CIP Projects s e '
NH 03801 including the City's Upcoming Market Square Upgrades.
by not providing such a basic need.
Existing Project: TSM-95-PW-69: Citywide Sidewalk Reconstruction Program.
Woodland sidewalks added to CIP list. The City's Sidewalk Reconstruct
The sidewalks in our neighborhood have fallen apart and are in need of repair and replacement. They get walked often and now 205 FW Hartford Drive o a"s Z' e o ‘: o ';y: e Zw"suzuc o
rogram Sidewalk List represents a backlog of high priority sidewalk projects as
2025 Woodlands neighborhood people walk on the street rather than the sidewalk because of the safety hazard the sidewalks present. This is not safe for child or John Gonsalves Existing CIP Projects 8 P & of high priority prol

adults.

Portsmouth, NH 03801

identified by the Sidewalk Conditional Assessment and other capital projects. The
amount of work completed depends on available funds and construction bid
prices.
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Sideswalks on Sagamore Avenue - To replace the broken sidewalk where it is asphalt and crumbling and add a sidewalk where it is
missing. The safe and intact section ends around where th eSagamore apartments are located and the rest toward the bridge is non-|

579 Sagamore Avenue Unit 87

This project has already been funded in a prior year CIP (CIP FY24 Project # TSM-

2025 Sagamore A tant. Th lot of walkers, esp ith th f and th d th t Laura Spelk Existing CIP Project:
agamore Avenue existant. There are a ot of walkers, th the incrase of on the avenue and the curren aura Spelke Portamouth, NH 03801 xisting CIP Projects 19-PY1-58) andl the project ill move forword as aoon as feasible,
sidewalk is crumbling, creating a tripping hazard. A crosswalk would also help where Jones intersects Sagamore near the entrance
tothe cemetary. Itis used not only for walkers but also school kids going both tot the High School and Little Harbor.
Existing Project: TSM-95-PW-69: Citywide Sidewalk Reconstruction Program.
Sidewalks are unsafe in dire need of replacement. There is broken concrete in many places. Some areas have been patched but Woodland sidewalks added to CIP list. The City's Sidewalk Reconstruction
N surface is uneven. People are forced to walk in the street, which should not be a requirement when there are sidewalks for that 520 FW Hartford Drive . . Program Sidewalk List represents a backlog of high priority sidewalk projects as
2025 Woodlands Subdivision Cathy LaFata Existing CIP Projects
purpose. Please add sidewalk twithin the i AllingTJ to your CIP for 2024. v Portsmouth, NH 03801 e ) identified by the Sidewalk Conditional Assessment and other capital projects. The
Thank you. amount of work completed depends on available funds and construction bid
prices.
This item s already funded through the City's Public Work's Department nits
Walking back from Prescott Park vis State Street in the evening, | noticed State Street does not have very good lighting for pedestrian 203 Melbourne Street . ¢ ‘ :
2025 State Street Julie Gilston Existing CIP Projects Annual Operating Budget in an ongoing manner. The Highway Department will
traffic. | was hoping there was a wayt o improve the lighting on State Street. Thanks. Portsmouth, NH 03801 j ) o
review the brightness of these lights as part of this ongoing initiative.
Existing Project: TSM-85-PW-69: Citywide Sidewalk Reconstruction Program.
Woodland sidewalks added to CIP list. The City's Sidewalk Reconstruction
95T) Gamester Ave Portsmouth, P Sidewalk List ts a backlog of high priority sidewalk project
2025 T) Gamester Ave, FW Hartford Dr | Sidewalks on these two streets are in terrible shape. Please maintain the sidewalks we already have before making new sidewalks. David Heller Existing CIP Projects rosram Sdewall List reprasents a backdog of high priority sidewa ik projects as
NH 03801 identified by the Sidewalk Conditional Assessment and other capital projects. The
amount of work completed depends on available funds and construction bid
prices.
Pedestrian crosswalk safety - Install path lighting along the length of the sidewalk bisecting Haven Park (Livermore to Edward ity staft St o derati rentiol future GIP
ity staff recommend this request for consideration as a potential future
Streets). The park has little interior lighting, and none along the sidewalk - it is very dark at night, making it unsafe to walk through. _ 395 Pleasant St Portsmouth, NH o , Y au ! P
2025 Haven Park Pleasant Street ) ) ) : " y Mary Cline Eligible to be a CIP Project project. Prior to formerly creating a CIP project a scope of work and public
Particularly for pedestrians walking n the direction of Edward Street toward the Livermore Street exit of the park, vehicular traffic 03801
" ' ’ support should be detmined.
exiting Hancock Street blinds pedestrians with their headlights.
Traffic Calming/Speed table installation - Traffic calming/ speed table installation needs to be implemented in the section of
Pleasant Street from Hancock to Marcy Streets. Multiple residents have made similar requests to slow traffic in this very narrow This project has the potential to be CIP Eligible under the current CIP Project
tretch of Pleasant Street. Thi jor traffic route to/from Newcastel, the road has no | K d traffic travels thi "Traffic Calming” ( FY24 CIP Project# TSM-21-PW-77) but should begin with
streteh of Pleasant Street. This is a major traffc route to/from Newcastel, the road has no linemarkings and traffi travels this . 385 Pleasant St Portsmouth, NH Better Served by Another Process raffic Calming" ( rojec 7 ) but should begin with a
2025 Pleasant Street stretch faster than posted speed limits particularly in the early morning hours. Commercial vehicles (landscapers, food service, Mary Cline 03801 Py oIp Project review from the Parking, Traffic and Safety Committee. Staff recommends
or Ineligi ro
marine traffic) passing in this section nearly impinge upon the sidewalks. Previous requests have implied a resistance by fire and eligible as a Ject interested parties contact Parking, Traffic and Safety Committee with this
police services to implementing speed bumps or tables; however the increasing predominance of spped bumps throughout other request.
areas of the city would suggest this should not be an imprediment.
Pedestrian crosswalk safety - Please install pedestrian crossing signage and lighting at the crosswalks on these intersections. These
crosswalks are partially obscured by parked cars (Pleasant Street and Marcy Streets) and or the orientation (Marcy Street) of the This project does not meet the qualifications to be a CIP Project and instead
2025 Confluence of Pleasant, Marcy, streets/ traffic flow (see red marks in photo). Summer tourist traffic exacerbates the safety issues as people unfamiliar with the Mary Gline 395 Pleasant St Portsmouth, NH|  Better Served by Another Process|  should be forwarded to the Parking, Traffic and Safety Committee. Staff
i
South Mill and South Street roads are more focused on travel than on pedestrians. Many residents and canines also cross Marcy and South STreets to visit the v 03801 or Ineligible as a CIP Project recommends interested parties contact the Parking, Traffic and Safety
green space bounded by Salter Street (see yellow marks in photo). There are no marked crosswalks here wahtsoever and traffic Committee with this request.
these i ions often do not and/or look for pedestrians.
Existing Project: TSM-95-PW-69: Citywide Sidewalk Reconstruction Program.
Woodland sidewalks added to CIP list. The City's Sidewalk Reconstruction
2095 Woodlands neighborood Ourside walk roadtulshae ostrians to walkin the strast. Joan 460 FW Hartford Dr Portsmouth, Existing CIP Projects Program Sidewalk List represents a backlog of high priority sidewalk projects as
o0dlands neighborhoo ur side walks are in dreadful shape forcing pedestrians to walk in the street. oan Rice
b P &P NH 03801 e ) identified by the Sidewalk Conditional Assessment and other capital projects. The
amount of work completed depends on available funds and construction bid
prices.
Street pavingis prioritized based on the volume of traffic, the condition of
Neighborhood of Boos & 44 Lawrence Street Portsmouth, ) t, and the City's P tM tP . Th tis existi
2025 © I have lived here for 16 years. The road and sidewalk condition was bad when we moved in and is terrible now. Hannah Marchand Existing CIP Projects pavement, and the Gity's Pavement Management Program. This request s existing

Lawrence

NH 03801

in CIP24 Project#: TSM-94-PW-78: Street Paving, Management, and Rehabilitation
plan documents the upcoming streets to be paved.
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Could be anywhere in

Submitted on behalf of the City's Public Art Review Committee (PARC), include $25,000 annually in the CIP for $ to be added to the

M. Christine Dwyer (On
Behalf of the City's Public

600 Broad Street Portsmouth,

The Economic Development Department support this standing Committee (the
Public Art Review Committee). This C will be for reviewing
and making recommendations to the City Council on all issues related to Public
Arton City property. They will be responsible for administering the 1% for Art that

elecrical capacity of the schools to support more AC units.

Portsmouth, NH 03801

Eligible to be a CIP Project

2025 N Eligible to be a CIP Project results from large city projects. This request is to establish a baseline of funds for
Portsmouth Public Art Trust Fund to commission public art for the city's parks, neighborhoods, gateways, and public buildings. Art Review Committee NH 03801 . .
PARG the purposes outlined in the request. This committee also plans to apply for state
) and federal grants in the future. In speaking with Finance Department staff, the
correct place to hold these funds, should they be approved, is the Public Art Trust
fund.
This request will be reviewed in conjunction with the update to the
Bicycle/Pedestrian Plan. Pending the results of that review this may be a future
ligible CIP t. D thi dati f the 2014 Bi le/Pedest Masts
Please consider the purchase of many portable bike racks for use at concerts, races, civic and school events. They can be placed in etigibte CIP project. During the updating of the leycle/Pedestrian Master
. ! @ ¢ ! ° ! i X 639 Maplewood Ave Better Served by Another Process|  Plan, this project could be considered as an addition to the project list. The
2025 Citywide auto parking spaces, the city can advertise there will be hundreds of parking/locking spaces for bikes and accommodate/encourage Elizabeth Dinan > i
the cycling public. Portsmouth, NH 03801 or Ineligible as a CIP Project Updated Bike/Ped Master Plan seeks to consider current community needs and
¥ P " values in its choices and prioritization of projects. There is a current ongoing CIP
project to fund capital projects that are listed in the Bicycle/Pedestrian Plan (FY24
#TSM-15-PL-59 "Bicy: ian Plan ).
Create structural sound barriers along this stretch of 195 to promote and maintain health in the noise polluted neighborhoods close
:y. /;Chc(;rdill;\lgto melE‘PZ“and numer(iu; on:er age?(Tej,l;‘studies’:a\;ebslhozvn that there are dhire::t Lfinks be!w"eenvnolse anc: There is an existing CIP project (FY24 #B1-07-PW/NH-44 "Sound Barriers in
ealth. Problems related to noise include stress related illnesses, high blood pressure, speech interference, hearing loss, slee B o
calth. | " G P! P e P Residential Area Along I-95") that addresses this issue. The NHDOT has
disruption, and lost productivity. Noise Induced Hearing Loss (NIHL) is the most common and often discussed health effect, but X o ,
hh h that ¢ tant or high levels of no e d health affects.” determined east side of I-95 is not eligible for State and Federal Funding. Staff has
research has shown that exposure to constant or high levels of noise can cause countless adverse health affects.
195 from Woodbury overpass to P gv N 635 Maplewood Avenue . 5 reached out to determine if a solely City funded project could be completed.
2025 https: epa. it t- t-titl Jessica Dolan Existing CIP Projects N N N
Market Street underpass Wt Portsmouth, NH 03801 Previously allocated funds can be used to study this request and determine the
o P appropriate funding level for a sound barrier project. Please see the Sound Barrier
Please also reference N " N
N project page on City's website for the most current information
-- Clean Air Act (Title IV - Noise Pollution) N N -
--The Noise Control Act of 1972 (42USC7641)(21 pp, 890K, About PDF), from U.S. General Services Administration (GSA) P
--The Quiet Communities Act of 1978
In the CIP, policy makers should set aside 2% ($2.7 million in FY24) of the budget annually for the purpose of land conservation and
oopen space protection. We should be prepared to quickly purchase new properties that are with our existing conservation Although there is an existing CIP item for Land Acquisition for conservation
2025 Portsmouth areas. The one thing that there is no more of is land. Additionally, we should be ready to protect our core downtown open spaces, Thaddeus Jankowski 27 Franklin Street Portsmouth, Better Served by Another Process purposes (CIP FY24 Project #BI-95-PL-21), the creation of a funding level
which today are parking lots, by obtaining voluntary first rights of refusal from current land owners. For instance, an example is the NH 03801 or Ineligible as a CIP Project policy/percentage is a policy decision of the City Council and not a capital
TD Bank lot next to the Old South Church. Wouldn't it be better for the city to put a future pocket park there instead of a 70 foot tall request.
development built curbline to curbline?
In the earliest and latest days of the school year there are times when the
temperature and humidity in some school spaces are driven way up. Considered
only by itself, the need for air conditioning is simple and compelling. But given a
limit to the capital resources available, other capital improvement projects
outweigh the need for air conditioning on a relatively small number of school
days. Air conditioning throughout Dondero and Little Harbour Elementary Schools
2025 Al of the local public schools AC units for the many classrooms that don't have it. Kindergarteners shouldn't be in 90 deg rooms. If necessary, also increase the Charles Smith 139 South Street, Unit A will require upgrades to electrical service and is estimated to cost between $6 and

$8 million. The need for air conditioning of spaces at Portsmouth High School and
the Career and Technical Education Center can most efficiently be addressed as
part of the anticipated capital renovation of that building and its systems in the
years FY30 to FY35. The beginning of that work is reflected in the School
Department’s CIP 25-30 Staff does not putting forward
this project in its entirety due to funding constraints and competing priorities for
other school capital needs.
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2025

Portsmouth Elementary Schools

Air Conditioning in all schools!

Meg Aldrich

225 Marcy Street Portsmouth,
NH 03801

Eligible to be a CIP Project

In the earliest and latest days of the school year there are times when the
temperature and humidity in some school spaces are driven way up. Considered
only by itself, the need for air conditioning s simple and compelling. But given a
limit to the capital resources available, other capital improvement projects
outweigh the need for air conditioning on a relatively small number of school
days. Air conditioning throughout Dondero and Little Harbour Elementary Schools
will require upgrades to electrical service and is estimated to cost between $6 and
$8 million. The need for air conditioning of spaces at Portsmouth High School and
the Career and Technical Education Center can most efficiently be addressed as
part of the anticipated capital renovation of that building and its systems in the
years FY30 to FY35. The beginning of that work is reflected in the School
Department’s CIP 25-30 Staff does not 1d putting forward
this project in its entirety due to funding constraints and competing priorities for
other school capital needs.

2025

Little Harbour Schoool/
Elementary Schools

See above

Saroj Fleming

391 Miller Avenue Portsmouth,
NH 03801

Eligible to be a CIP Project

Inthe earliest and latest days of the school year there are times when the
temperature and humidity in some school spaces are driven way up. Considered
only by itself, the need for air conditioning s simple and compelling. But given a
limit to the capital resources available, other capital improvement projects
outweigh the need for air conditioning on a relatively small number of school
days. Air conditioning throughout Dondero and Little Harbour Elementary Schools
will require upgrades to electrical service and is estimated to cost between $6 and
$8 million. The need for air conditioning of spaces at Portsmouth High School and
the Career and Technical Education Center can most efficiently be addressed as
part of the anticipated capital renovation of that building and its systems in the
years FY30 to FY35. The beginning of that work is reflected in the School
Department’s CIP 25-30 ion. Staff does not 1d putting forward
this project in its entirety due to funding constraints and competing priorities for
other school capital needs.

2025

Little Harbour Scool

Add AC to little Harbour school

Emily Doe

127 Willard Ave Portsmouth, NH
03801

Eligible to be a CIP Project

Inthe earliest and latest days of the school year there are times when the
temperature and humidity in some school spaces are driven way up. Considered
only by itself, the need for air conditioning s simple and compelling. But given a
limit to the capital resources available, other capital improvement projects
outweigh the need for air conditioning on a relatively small number of school
days. Air conditioning throughout Little Harbour Elementary and Dondero
Elementary Schools will require upgrades to electrical service and is estimated to
cost approximately $6 to $8 million. Staff does not recommend putting forward
this project in its entirety in the timeline of this CIP (FY25 - FY30) due to funding
constraints and competing priorities for school capital needs.

2025

Portsmouth Schools

Add Air Conditioning to the Schools

Sarah Carter

145 Thaxter Rd Portsmouth, NH
03801

Eligible to be a CIP Project

In the earliest and latest days of the school year there are times when the
temperature and humidity in some school spaces are driven way up. Considered
only by itself, the need for air conditioning is simple and compelling. But given a
limit to the capital resources available, other capital improvement projects
outweigh the need for air conditioning on a relatively small number of school
days. Air conditioning throughout Dondero and Little Harbour Elementary Schools
will require upgrades to electrical service and is estimated to cost between $6 and
$8 million. The need for air conditioning of spaces at Portsmouth High School and
the Career and Technical Education Center can most efficiently be addressed as
part of the anticipated capital renovation of that building and its systems in the
years FY30 to FY35. The beginning of that work is reflected in the School
Department’s CIP 25-30 ission. Staff does not putting forward
this project in its entirety due to funding constraints and competing priorities for
other school capital needs.

2025

Portsmout hSchools

Add ACs to the schools

Katie Swenson

103 Wibird Street Portsmouth,
NH 03801

Eligible to be a CIP Project

In the earliest and latest days of the school year there are times when the
temperature and humidity in some school spaces are driven way up. Considered
only by itself, the need for air conditioning is simple and compelling. But given a
limit to the capital resources available, other capital improvement projects
outweigh the need for air conditioning on a relatively small number of school
days. Air conditioning throughout Dondero and Little Harbour Elementary Schools
will require upgrades to electrical service and is estimated to cost between $6 and
$8 million. The need for air conditioning of spaces at Portsmouth High School and
the Career and Technical Education Genter can most efficiently be addressed as
part of the anticipated capital renovation of that building and its systems in the
years FY30 to FY35. The beginning of that work is reflected in the School
Department’s CIP 25-30 ion. Staff does not putting forward
this project in its entirety due to funding constraints and competing priorities for
other school capital needs.
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2025

Schools

Add air conditioning to schools

Molly Shaw Wilson

1360 South st Portsmouth, NH
03801

Eligible to be a CIP Project

In the earliest and latest days of the school year there are times when the
temperature and humidity in some school spaces are driven way up. Considered
only by itself, the need for air conditioningis simple and compelling. But given a
limit to the capital resources available, other capital improvement projects
outweigh the need for air conditioning on a relatively small number of school
days. Air conditioning throughout Dondero and Little Harbour Elementary Schools
will require upgrades to electrical service and is estimated to cost between $6 and
$8 million. The need for air conditioning of spaces at Portsmouth High School and
the Career and Technical Education Center can most efficiently be addressed as
part of the anticipated capital renovation of that building and its systems in the
years FY30 to FY35. The beginning of that work is reflected in the School
Department’s CIP 25-30 Staff does not 1d putting forward
this project in its entirety due to funding constraints and competing priorities for
other school capital needs.

2025

Schools

Add AC to schools

Jessica Harris

2 Monroe St Portsmouth, NH
03801

Eligible to be a CIP Project

In the earliest and latest days of the school year there are times when the
temperature and humidity in some school spaces are driven way up. Considered
only by itself, the need for air conditioningis simple and compelling. But given a
limit to the capital resources available, other capital improvement projects
outweigh the need for air conditioning on a relatively small number of school
days. Air conditioning throughout Dondero and Little Harbour Elementary Schools
will require upgrades to electrical service and is estimated to cost between $6 and
$8 million. The need for air conditioning of spaces at Portsmouth High School and
the Career and Technical Education Center can most efficiently be addressed as
part of the anticipated capital renovation of that building and its systems in the
years FY30 to FY35. The beginning of that work is reflected in the School
Department’s CIP 25-30 Staff does not putting forward
this project in its entirety due to funding constraints and competing priorities for
other school capital needs.

2025

Dondero elementary

Please add air conditioning to our schools that don't have it like Dondero Elementary. With climate change occuring, extreme
temperatures make learning very challenging and in some extreme cases dangerous .

Kenneth Buttermore

545 FW Hartford Dr Portsmouth,
NH 03801

Eligible to be a CIP Project

Inthe earliest and latest days of the school year there are times when the
temperature and humidity in some school spaces are driven way up. Considered
only by itself, the need for air conditioning s simple and compelling. But given a
limit to the capital resources available, other capital improvement projects
outweigh the need for air conditioning on a relatively small number of school
days. Air conditioning throughout Little Harbour Elementary and Dondero
Elementary Schools will require upgrades to electrical service and is estimated to
cost approximately $6 to $8 million. Staff does not recommend putting forward
this project in its entirety in the timeline of this CIP (FY25 - FY30) due to funding
constraints and competing priorities for school capital needs.

2025

Little harbor school

Please consider adding AC to the schools. The poor kids cannot focus when it is so hot. Some children have a hard time breathing,
like my daughter who has asthma. In extreme heat it is so difficult for the kids

Aly Scott

271 Sagamore ave Portsmouth,
NH 03801

Eligible to be a CIP Project

In the earliest and latest days of the school year there are times when the
temperature and humidity in some school spaces are driven way up. Considered
only by itself, the need for air conditioning s simple and compelling. But given a
limit to the capital resources available, other capital improvement projects
outweigh the need for air conditioning on a relatively small number of school
days. Air conditioning throughout Little Harbour Elementary and Dondero
Elementary Schools will require upgrades to electrical service and is estimated to
cost approximately $6 to $8 million. Staff does not recommend putting forward
this project in its entirety in the timeline of this CIP (FY25 - FY30) due to funding
constraints and competing priorities for school capital needs.
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2025

Portsmouth Public School

Add AC in the schools

Sheridan Doremus

1036 Islington Street
Portsmouth, NH 03801

Eligible to be a CIP Project

In the earliest and latest days of the school year there are times when the
temperature and humidity in some school spaces are driven way up. Considered
only by itself, the need for air conditioning s simple and compelling. But given a
limit to the capital resources available, other capital improvement projects
outweigh the need for air conditioning on a relatively small number of school
days. Air conditioning throughout Dondero and Little Harbour Elementary Schools
will require upgrades to electrical service and is estimated to cost between $6 and
$8 million. The need for air conditioning of spaces at Portsmouth High School and
the Career and Technical Education Center can most efficiently be addressed as
part of the anticipated capital renovation of that building and its systems in the
years FY30 to FY35. The beginning of that work is reflected in the School
Department’s CIP 25-30 Staff does not 1d putting forward
this project in its entirety due to funding constraints and competing priorities for
other school capital needs.

2025

Schools in Portsmouth

Add air conditioners at the schools. The heat wave this past week underscores the need for this. Teachers and school kids need a
cooler, healthier environment for learning.

Sarah Holly

122 Thaxter Road Portsmouth,
NH 03801

Eligible to be a CIP Project

Inthe earliest and latest days of the school year there are times when the
temperature and humidity in some school spaces are driven way up. Considered
only by itself, the need for air conditioningis simple and compelling. But given a
limit to the capital resources available, other capital improvement projects
outweigh the need for air conditioning on a relatively small number of school
days. Air conditioning throughout Dondero and Little Harbour Elementary Schools
will require upgrades to electrical service and is estimated to cost between $6 and
$8 million. The need for air conditioning of spaces at Portsmouth High School and
the Career and Technical Education Center can most efficiently be addressed as
part of the anticipated capital renovation of that building and its systems in the
years FY30 to FY35. The beginning of that work is reflected in the School
Department’s CIP 25-30 Staff does not 1d putting forward
this project in its entirety due to funding constraints and competing priorities for
other school capital needs.

2025

Little Harbour Elementary & all
public schools

Schools need AC, it's too hot to learn, too hot to think

Corey McAveeney

282 Rockland St Portsmouth,
NH 03801

Eligible to be a CIP Project

Inthe earliest and latest days of the school year there are times when the
temperature and humidity in some school spaces are driven way up. Considered
only by itself, the need for air conditioning is simple and compelling. But given a
limit to the capital resources available, other capital improvement projects
outweigh the need for air conditioning on a relatively small number of school
days. Air conditioning throughout Dondero and Little Harbour Elementary Schools
will require upgrades to electrical service and is estimated to cost between $6 and
$8 million. The need for air conditioning of spaces at Portsmouth High School and
the Career and Technical Education Center can most efficiently be addressed as
part of the anticipated capital renovation of that building and its systems in the
years FY30 to FY35. The beginning of that work is reflected in the School
Department’s CIP 25-30 Staff does not putting forward
this project in its entirety due to funding constraints and competing priorities for

other school capital needs.

2025

Public schools

Air Conditioning in public schools please.

Jenna Thomson

225 Spinney Rd Portsmouth, NH
03801

Eligible to be a CIP Project

In the earliest and latest days of the school year there are times when the
temperature and humidity in some school spaces are driven way up. Considered
only by itself, the need for air conditioning is simple and compelling. But given a
limit to the capital resources available, other capital improvement projects
outweigh the need for air conditioning on a relatively small number of school
days. Air conditioning throughout Dondero and Little Harbour Elementary Schools
will require upgrades to electrical service and is estimated to cost between $6 and
$8 million. The need for air conditioning of spaces at Portsmouth High School and
the Career and Technical Education Genter can most efficiently be addressed as
part of the anticipated capital renovation of that building and its systems in the
years FY30 to FY35. The beginning of that work is reflected in the School
Department’s CIP 25-30 Staff does not putting forward
this project in its entirety due to funding constraints and competing priorities for
other school capital needs.
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2025

Portsmouth Schools

Air conditioning for our schools. The extreme heat this summer has highlighted the fact that some of our schools do not have air
conditioning. This type of heat is predicted to become a regular occurrence here and our city should plan for the future. Itis a
detriment to our kids, the teachers and staff to try and function in such incredibly hot conditions. It's unreasonable to expect kids,
especially elementary kids, to focus or learn anything when they are sweltering. Even before this summer the south facing
classrooms at LHS would become saunas on sunny and hot days. With the added restrictions of keeping doors closed (ALICE
protocols) and teachers not being allowed to bring in window units (both reasonable policies), we owe it to our kids and staff to
provide a solution. The kids and staff deserve a comfortable and safe learning environment which means we must add central air
conditioning to schools that do not have it.

Shannon Palace

35 Elwyn Avenue Portsmouth, NH
03801

Eligible to be a CIP Project

Inthe earliest and latest days of the school year there are times when the
temperature and humidity in some school spaces are driven way up. Considered
only by itself, the need for air conditioning s simple and compelling. But given a
limit to the capital resources available, other capital improvement projects
outweigh the need for air conditioning on a relatively small number of school
days. Air conditioning throughout Dondero and Little Harbour Elementary Schools
will require upgrades to electrical service and is estimated to cost between $6 and
$8 million. The need for air conditioning of spaces at Portsmouth High School and
the Career and Technical Education Center can most efficiently be addressed as
part of the anticipated capital renovation of that building and its systems in the
years FY30 to FY35. The beginning of that work is reflected in the School
Department’s CIP 25-30 Staff does not putting forward
this project in its entirety due to funding constraints and competing priorities for
other school capital needs.

2025

Portsmouth schools

Add AC in the schools

Leah Campbell

287 middle road Portsmouth,
NH 03801

Eligible to be a CIP Project

In the earliest and latest days of the school year there are times when the
temperature and humidity in some school spaces are driven way up. Considered
only by itself, the need for air conditioning is simple and compelling. But given a
limit to the capital resources available, other capital improvement projects
outweigh the need for air conditioning on a relatively small number of school
days. Air conditioning throughout Dondero and Little Harbour Elementary Schools
will require upgrades to electrical service and is estimated to cost between $6 and
$8 million. The need for air conditioning of spaces at Portsmouth High School and
the Career and Technical Education Center can most efficiently be addressed as
part of the anticipated capital renovation of that building and its systems in the
years FY30 to FY35. The beginning of that work is reflected in the School
Department’s CIP 25-30 Staff does not putting forward
this project in its entirety due to funding constraints and competing priorities for
other school capital needs.

2025

Dondero

Almost all of SAUS0 has mini splits in classrooms and half of the Portsmouth Schools.

Leslie Scuderi

311 Spinney Road Portsmouth,
NH 03801

Eligible to be a CIP Project

Inthe earliest and latest days of the school year there are times when the
temperature and humidity in some school spaces are driven way up. Considered
only by itself, the need for air conditioning is simple and compelling. But given a
limit to the capital resources available, other capital improvement projects
outweigh the need for air conditioning on a relatively small number of school
days. Air conditioning throughout Dondero and Little Harbour Elementary Schools
will require upgrades to electrical service and is estimated to cost between $6 and
$8 million. The need for air conditioning of spaces at Portsmouth High School and
the Career and Technical Education Center can most efficiently be addressed as
part of the anticipated capital renovation of that building and its systems in the
years FY30 to FY35. The beginning of that work is reflected in the School
Department’s CIP 25-30 i Staff does not putting forward
this project in its entirety due to funding constraints and competing priorities for

other school capital needs.

2025

Schools

Add AC to Schools

Eric Doremus

1036 Islington St. Portsmouth,
NH 03801

Eligible to be a CIP Project

In the earliest and latest days of the school year there are times when the
temperature and humidity in some school spaces are driven way up. Considered
only by itself, the need for air conditioning s simple and compelling. But given a
limit to the capital resources available, other capital improvement projects
outweigh the need for air conditioning on a relatively small number of school
days. Air conditioning throughout Dondero and Little Harbour Elementary Schools
will require upgrades to electrical service and is estimated to cost between $6 and
$8 million. The need for air conditioning of spaces at Portsmouth High School and
the Career and Technical Education Center can most efficiently be addressed as
part of the anticipated capital renovation of that building and its systems in the
years FY30 to FY35. The beginning of that work is reflected in the School
Department’s CIP 25-30 i Staff does not putting forward
this project in its entirety due to funding constraints and competing priorities for
other school capital needs.

2025

LHS, PHS, DON schools

Install central AC in LHS, PHS language wing, and DON schools

Tamara Carrigan

45 Rogers Street Portsmouth,
NH 03801

Eligible to be a CIP Project

In the earliest and latest days of the school year there are times when the
temperature and humidity in some school spaces are driven way up. Considered
only by itself, the need for air conditioning is simple and compelling. But given a
limit to the capital resources available, other capital improvement projects
outweigh the need for air conditioning on a relatively small number of school
days. Air conditioning throughout Dondero and Little Harbour Elementary Schools
will require upgrades to electrical service and is estimated to cost between $6 and
$8 million. The need for air conditioning of spaces at Portsmouth High School and
the Career and Technical Education Genter can most efficiently be addressed as
part of the anticipated capital renovation of that building and its systems in the
years FY30 to FY35. The beginning of that work is reflected in the School
Department’s CIP 25-30 Staff does not 1d putting forward
this project in its entirety due to funding constraints and competing priorities for
other school capital needs.
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In the earliest and latest days of the school year there are times when the
temperature and humidity in some school spaces are driven way up. Considered
only by itself, the need for air conditioning is simple and compelling. But given a
limit to the capital resources available, other capital improvement projects
outweigh the need for air conditioning on a relatively small number of school
934 Maplewood Ave d?ys, Air cand\(iamng(hrough.am Dondero and um.e Harbour Elementary Schools
2025 Portsmouth Schools Air conditioning for all Portsmouth school buildings. Tara Schoff Portsmouth, New Hampshire Eligible to be a CIP Project will require upgrades to electrical service and is estimated to cost between $6 and
$8 million. The need for air conditioning of spaces at Portsmouth High School and
03801 the Career and Technical Education Center can most efficiently be addressed as
part of the anticipated capital renovation of that building and its systems in the
years FY30 to FY35. The beginning of that work is reflected in the School
Department’s CIP 25-30 Staff does not putting forward
this project in its entirety due to funding constraints and competing priorities for
other school capital needs.
2025 Maple Haven Remove old sidewalks and grass over. Sorah Janvis 26 Winchester St Portsmouth, NH Existing GIP Projects This project is part of a larger, existing project (CIP FY24 Project #: TSM-95-PW-69:
03801 Citywide Sidewalk Reconstruction Program).
P‘edes(nan, bvlcycte, nonrmolcrwzedv study of neighborhood and surrounding areas. (Adfﬁl!lonal Note added l?!er) “The failed ) 26 Winchester St Portsmouth, NH B ‘ An update to the Bicycle/Pedestrian Plan s n progress with an REP going outin
2025 Maple Haven sidewalk project brought up many issues with the neighborhood and surrounding area in regards to how residents use the streets. It Sarah Jarvis Existing CIP Projects
y i o X 03801 the fall of 2023 to update the 2014 plan.
was also brought up how our neighborhood will be connected into the rail trail as well as future multi use paths on route 1."
This request will be reviewed in conjunction with the update to the
Bicycle/Pedestrian Plan. Pending the results of that review this may be a future
Bicycle access from Maple Haven to currently in construction rail trail. Options discussed have been multi use path on Ocean Road eligible CIP project. During the updating of the 2014 Bicycle/Pedestrian Master
2025 Maple Haven or possible trail ion behind playg Note later added). "Maple Haven has the opportunity to be one of the Sorah Janvis 26 Winchester St Portsmouth, NH Better Served by Another Process or Plan, this project could be considered as an addition to the project list. The
most connected neighborhoods in the City. With the construction of the rail trail we have fantastic off road access to downtown. | 03801 Ineligible as a CIP Project Updated Bike/Ped Master Plan seeks to consider current community needs and
ususally bike with my kids down route one and then Heritage to Banfield to ge tto the trail. We need better and safer access." values in its choices and prioritization of projects. There is a current ongoing CIP
project to fund capital projects that are listed in the Bicycle/Pedestrian Plan (FY24
#TSM-15-PL-59 " ian Plan ion").
(See folder with 4 photos) here are a number of ddressed in this request. 3 d maki ble the water f way for
public physical and view access. 2) Climate change and the increasing storms with high tides and flooding 3) Protecting sewer and water access to the south end in
the area of Sanders Lobster Pound.
There are numerous public right of ways to the water throughout the city that have been on historic maps for a century. But to my knowledge the city has not formally
nor publicly addressed them. (1 have asked for clarification and not legal finding). has been that the the water on the
map (in our I feel strongly that these right's of way are just that, protections for the public to access and enjoy the water and that itis the
city’s responsibility to address these fairly. We have chosen to live and pay high taxes in Portsmouth for the proximity and access to the water. This access is being
threatened by benign neglect, indifference, or fear of from abutters, d attimes right of way as their own public property.
The most pressing issue/ example of this is the Sanders dumpster blocking the end of the right of way at Partridge, an area that used to be the town boat launch
There is a danger that dumpster placing in public right of ways will become a permanent solution for preventing access and impeding the view for all that live or visit
here. There is a danger that de
This site s also subject to major climate change rampage, the erosion of the road at the end of Partridge is seemingly undermining the water and sewer
2025 South End infrastructure there. There is increased flooding at that location. | do not see a CIP to address this. Itis not clear to me who owns the land that the sewer and water Susan MacDougall 49 Pray St. Portsmouth, NH Better Served by Another Process or This submission does not qualify as a City Capital Project. The City will evaluate if

main drain are located nor if there is a legal agreement with the owners to run that infrastructure under the road . The Sanders have posted this area as private
making Partridge and Pray dead ends. | would like Legal clarification the d

Aseawall at this location similar to that at the end of Pickering between the South End Yacht Club and Gino’s INCLUDING stairs down to the water, with street
markings that say “No Parking Public Access” could be a solution to this problem. (I am not familiar with current climate change recommendations. Possibly this as
been addressed? If so I'd like to be informed of that.) At the same time as the upgrade is made to the infrastructure | would like to see a storm drain installed so that
the neighborhood can send the sump water into it. The road is very icy in the winter.

DES has approved the moving of the boat house owned by Thompson’s at the end of Salter providing they upgrade the retaining wall. Adjacent to this is an identified
and marked public right of way. | sugg thi t go forward the city the sea wall the extent of the right of way
INCLUDING stairs such as those at the end of Pickering. Should the sea wall be extended without stairs | believe you will be preventing free and public access. Those
of us without docks or direct water access go over the rocks there to get i to the water. It's precarious but at least we do not have to cross paths with a dumpster. |
willfollow the CIP pr hope that this be given i

accompany this application but do not see a way to attach here. Thank you for your i t g from you. Sincerely, Susan MacDougall
39 Pray St Portsmouth, NH 03801

it it does not fallinto the category of Capital Improvement. | have photographs to

Ineligible as a CIP Project

coordination with the private project is feasible for City eligible portions.
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2025

Dondero Elementary

Add a/c to our classrooms - it is continuously hot at the start of the academic year for AT LEAST a month, including hot in May - keep
our kids cool so they can focus, be comfortable, breathe well and learn!

Jennifer Smith

163 Spinney Rd Portsmouth, NH
03801

Eligible to be a CIP Project

In the earliest and latest days of the school year there are times when the
temperature and humidity in some school spaces are driven way up. Considered
only by itself, the need for air conditioningis simple and compelling. But given a
limit to the capital resources available, other capital improvement projects
outweigh the need for air conditioning on a relatively small number of school
days. Air conditioning throughout Dondero and Little Harbour Elementary Schools
will require upgrades to electrical service and is estimated to cost between $6 and
$8 million. The need for air conditioning of spaces at Portsmouth High School and
the Career and Technical Education Center can most efficiently be addressed as
part of the anticipated capital renovation of that building and its systems in the
years FY30 to FY35. The beginning of that work is reflected in the School
Department’s CIP 25-30 Staff does not 1d putting forward
this project in its entirety due to funding constraints and competing priorities for
other school capital needs.

2025

all portsmouth schools

air conditioning throughout all schools, in all locations

Martin Carter

1 Denise Street Portsmouth, NH
03801

Eligible to be a CIP Project

Inthe earliest and latest days of the school year there are times when the
temperature and humidity in some school spaces are driven way up. Considered
only by itself, the need for air conditioning s simple and compelling. But given a
limit to the capital resources available, other capital improvement projects
outweigh the need for air conditioning on a relatively small number of school
days. Air conditioning throughout Dondero and Little Harbour Elementary Schools
will require upgrades to electrical service and is estimated to cost between $6 and
$8 million. The need for air conditioning of spaces at Portsmouth High School and
the Career and Technical Education Center can most efficiently be addressed as
part of the anticipated capital renovation of that building and its systems in the
years FY30 to FY35. The beginning of that work is reflected in the School
Department’s CIP 25-30 Staff does not 1d putting forward
this project in its entirety due to funding constraints and competing priorities for
other school capital needs.

2025

Portsmouth High School (Language
wing)

Right now the language wing is one of the few areas of Portsmouth High School lacking air conditioning. Teachers rely on large fans
that make it harder to hear lessons. The heat also makes it challenging for students to focus, and lots of students feel tired, out of it,
and lacking motivation on hot days. These conditions are even more detrimental to teachers who are expected to spend their entire
day in classrooms lacking air conditioning. It would be incredibly beneficial if the school board helped the language wing get AC,
encouraging language learning and making it a better experience for students and staff.

Kay Rapaport

139 South Street, Unit A
Portsmouth, NH 03801

Existing CIP Projects

The current Portsmouth High School (PHS) facility and its systems are nearing 25
years of service. Additionally, the Career and Technical Education Center (CTE) is
also reaching 25 years and is expected to receive state support of 50%-75% for
renovations in the 2030-31 biennium. The period of anticipated renovation in the
years FY30 to FY35 would provide the most cost-effective opportunity with least
possible program for extending air into those portions of
PHS and CTE not currently served by that technology.

2025

Little Harbour School

The LHS playground is in desperate need of a total overhaul. The structures haven't been updated since the 1990's and many parts
arein a state of disrepair. There are shards of exposed metal/rust, exposed concrete, and other malfunctions/safety issues due to
the age and state of the playground that need to be addressed as soon as possible. This project is long overdue and the LHS PTA has
created a committee to begin addressing this project. We desperately need the support of the city to make this project a reality for
the children of LHS and the community that uses this outdoor space.

Kate Hatem

1 Ash St. Portsmouth, NH 03801

Better Served by Another Process or
Ineligible as a CIP Project

The School Department validates the need for upgrades to the Little Harbour
School playground. Staff appreciates that the location of this play space will likely
necessitate careful attention to compliance with local wetlands and state ocean
wetlands regulations. This project can be addressed through continued
collaboration between the LHS PTA and the School Department.

2025

Coakley Road and Larry Lane

Repaving of Coakley Road and Larry Lane is desperately needed!

Thomas Morley

30 Coakley Road Portsmouth, NH
03801

Existing CIP Projects

Street paving s prioritized based on the volume of traffic, the condition of
pavement, and the City's Pavement Management Program. This request is existing
in CIP24 Project#: TSM-94-PW-78: Street Paving, Management, and Rehabilitation
plan documents the upcoming streets to be paved.

2025

Little Harbour Elementary School

Itis TOO HOT in LHS! The temps last week provided an unsafe learaning envorment for our studdnets and teachers. Schools are
suppose to keep our kids safe! No a/c is not safe in these temps. Pleaase install a/c in all Portsmouth Schools that are without. LHS,
Dondero, PHS lanugage wing

Lindsay Pappas

2 Brackett Lane Portsmouth, NH
03801

Eligible to be a CIP Project

In the earliest and latest days of the school year there are times when the
temperature and humidity in some school spaces are driven way up. Considered
only by itself, the need for air conditioning is simple and compelling. But given a
limit to the capital resources available, other capital improvement projects
outweigh the need for air conditioning on a relatively small number of school
days. Air conditioning throughout Little Harbour Elementary and Dondero
Elementary Schools will require upgrades to electrical service and is estimated to
cost approximately $6 to $8 million. Staff does not recommend putting forward
this project in its entirety in the timeline of this CIP (FY25 - FY30) due to funding
constraints and competing priorities for school capital needs.
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2025

Little Harbour School

AC for the classrooms

Katie Widener

1020 South St Portsmouth, NH
03801

Eligible to be a CIP Project

Inthe earliest and latest days of the school year there are times when the
temperature and humidity in some school spaces are driven way up. Considered
only by itself, the need for air conditioning s simple and compelling. But given a
limit to the capital resources available, other capital improvement projects
outweigh the need for air conditioning on a relatively small number of school
days. Air conditioning throughout Dondero and Little Harbour Elementary Schools
will require upgrades to electrical service and is estimated to cost between $6 and
$8 million. The need for air conditioning of spaces at Portsmouth High School and
the Career and Technical Education Center can most efficiently be addressed as
part of the anticipated capital renovation of that building and its systems in the
years FY30 to FY35. The beginning of that work is reflected in the School
Department’s CIP 25-30 Staff does not putting forward
this project in its entirety due to funding constraints and competing priorities for
other school capital needs.

2025

Madison Street b/t Austin St. and
State St.

Residents are parking on the front lawn of the Madison Street Apartments. Madison Street residents are requesting curbing, tree
plantings, and other roadway improvements, including parking. This project was added to CIP in 2019 to be completed in 2025, but
was then delayed to 2029. Residents are requesting it be restored to its original 2025 timeline.

Lee Frank

169 Madison Street Portsmouth,
NH 03801

Existing CIP Projects

This project already exists in the Capital Improvement Plan (FY24 Project #
TSM-20-PW-82). Funding for this project is current shown in out-years due
to funding available.

2025

Portsmouth School Department
at Little Harbor Elementary,
Dondero Elementary and PHS
Foreign Language Wing

Currently, Little Harbor Elementary School, Dondero Elementary School and the PHS Foreign Language wing do not have Central AC and should
be a priority to update. With increasing temperatures, we need to add central air conditioning in these places in order to allow children and
teachers to pursue education in workable, humane conditions and provide equity to what we have in other school buildings, and what we have
in Portsmouth City Offices as a whole. Last week, in the period of high heat and humidity, classrooms were hitting 90 degrees for multiple days.
This is inhumane and unsafe for education to be prioritized. Box fans that push warm, humid air around is not a healthy solution. Last summer,
people surrounded a car in the Market Basket parking ot on a hot day with a dog locked inside, and broke the windows to save the

dog. However, we march our children and teachers into a building without central air on the hottest days and ask them to edure this. Schools
should be for educating and not for learming how to endure unhealthy air in their working building. We keep giving a pile of weak excuses on why
we allow this to continue, like this: * Well, it is only for a couple of days until school gets out or in the beginning...they can do it. Reality is that
these buildings are used year round with people in them all during the summer who deserve to work in tolerable conditions. “Well, | dealt with
hot classrooms when | was a kid. Reality is that we are seeing undeniable signs of global temperature change and going forward, there are no
signs that this will reduce. *Most of the schools have AC already. Reality is that the inequity of this makes it even worse, that this should be an
expectation of our school system and city that we are able to work and educate in tolerable and humane conditions....last week was not. | have
heard from several councilors that they did not know that there are still schools/spaces without AC. | think we need to let them know this. *Let's
drop some window/portable AC's in to save money. Well, last week we tried this experiment. Parents at LHS responded and sent in portable AC
units to try. My survey results from LHS show that this definitely helped with humidity and temp by a few degrees, and was worth the quick time
to install, but that there were electricity interruptions and teachers needed to adapt and unplug other devices. Message heard loud and clear
that this was worth it to try and is better than going without, but not in any way a solution that negates needing central air installation. Great
NHPR article about how portable units don't account for electric grids and what they can handle.

Erin Bakkom

1275 Maplewood Ave #12
Portsmouth, NH 03801

Eligible to be a CIP Project

Inthe earliest and latest days of the school year there are times when the
temperature and humidity in some school spaces are driven way up. Considered
only by itself, the need for air conditioning is simple and compelling. But given a
limit to the capital resources available, other capital improvement projects
outweigh the need for air conditioning on a relatively small number of school
days. Air conditioning throughout Dondero and Little Harbour Elementary Schools
will require upgrades to electrical service and is estimated to cost between $6 and
$8 million. The need for air conditioning of spaces at Portsmouth High School and
the Career and Technical Education Center can most efficiently be addressed as
part of the anticipated capital renovation of that building and its systems in the
years FY30 to FY35. The beginning of that work is reflected in the School
Department’s CIP 25-30 Staff does not putting forward
this project in its entirety due to funding constraints and competing priorities for
other school capital needs.

2025

LITTLE HARBOUR SCHOOL

AIR CONDITIONERS ADDED TO ELEMENTARY SCHOOL

Jill Maloney

389 Lincoln Ave Portsmouth, NH
03801

Eligible to be a CIP Project

In the earliest and latest days of the school year there are times when the
temperature and humidity in some school spaces are driven way up. Considered
only by itself, the need for air conditioning is simple and compelling. But given a
limit to the capital resources available, other capital improvement projects
outweigh the need for air conditioning on a relatively small number of school
days. Air conditioning throughout Little Harbour Elementary and Dondero
Elementary Schools will require upgrades to electrical service and is estimated to
cost approximately $6 to $8 million. Staff does not recommend putting forward
this project in its entirety in the timeline of this CIP (FY25 - FY30) due to funding
constraints and competing priorities for school capital needs.

2025

Elementary schools and high school

Centralized air in all city schools

John Martin

11 Dwight Ave Portsmouth, NH
03801

Eligible to be a CIP Project

In the earliest and latest days of the school year there are times when the
temperature and humidity in some school spaces are driven way up. Considered
only by itself, the need for air conditioning is simple and compelling. But given a
limit to the capital resources available, other capital improvement projects
outweigh the need for air conditioning on a relatively small number of school
days. Air conditioning throughout Dondero and Little Harbour Elementary Schools
will require upgrades to electrical service and is estimated to cost between $6 and
$8 million. The need for air conditioning of spaces at Portsmouth High School and
the Career and Technical Education Genter can most efficiently be addressed as
part of the anticipated capital renovation of that building and its systems in the
years FY30 to FY35. The beginning of that work is reflected in the School
Department’s CIP 25-30 Staff does not putting forward
this project in its entirety due to funding constraints and competing priorities for
other school capital needs.

2025

Maple Haven

(None given)

Alana Brown

71 Winchester Street
Portsmouth, New Hampshire
03801

Existing CIP Projects

This project is part of a larger, existing project (CIP FY24 Project #: TSM-95-PW-69:
Citywide Sidewalk Reconstruction Program).
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2025

The Woodlands . . .FW Hartford
Drand T) Gamester

Replacing existing sidewalks as they are uneven, riddled with cracks and mostly unsafe. Forces people to walk in the road which
creates its own hazard for motor vehicles & pedestrians themselves

Anthony Balakier

230 FW Hartford Dr Portsmouth,
NH 03801

Existing CIP Projects

Existing Project: TSM-95-PW-69: Citywide Sidewalk Reconstruction Program.
Woodland sidewalks added to CIP list. The City's Sidewalk Reconstruction
Program Sidewalk List represents a backlog of high priority sidewalk projects as
identified by the Sidewalk Conditional Assessment and other capital projects. The
amount of work completed depends on available funds and construction bid
prices.

2025

The Woodlands

Fix crumbling/uneven/unsafe the

Angela Bissonnette

220 F.W. Hartford Dr
Portsmouth, New Hampshire
03801

Existing CIP Projects

Existing Project: TSM-95-PW-69: Citywide Sidewalk Reconstruction Program.
Woodland sidewalks added to CIP list. The City's Sidewalk Reconstruction
Program Sidewalk List represents a backlog of high priority sidewalk projects as
identified by the Sidewalk Conditional Assessment and other capital projects. The
amount of work completed depends on available funds and construction bid
prices.

2025

Madison Street

Residents are parking on the front lawn of the Madison Street Apartments. Madison Street residents are requesting curbing, tree
plantings, and other roadway improvements, including parking. This project was added to CIP in 2019 to be completed in 2025, but
was then delayed to 2029. Residents are requesting it be restored to its original 2025 timeline.

Abbie Frank

169 Madison Street Portsmouth,
NH 03801

Existing CIP Projects

This project already exists in the Capital Improvement Plan (FY24 Project #
TSM-20-PW-82). Funding for this project is current shown in out-years due
to funding available.

2025

The Woodlands

The sidewalks are crumblingin our neighboard. Its dangerous for disabled people or strollers. Or even able-bodied people and kids
can accidently step on an uneven surface.

Adam Marcionek

595 FW Hartford Drive
Portsmouth, NH 03801

Existing CIP Projects

Existing Project: TSM-95-PW-69: Citywide Sidewalk Reconstruction Program.
Woodland sidewalks added to CIP list. The City's Sidewalk Reconstruction
Program Sidewalk List represents a backlog of high priority sidewalk projects as
identified by the Sidewalk Conditional Assessment and other capital projects. The
amount of work completed depends on available funds and construction bid
prices.

2025

Woodlands

Sidwalk reconstruction.

Michael McCann

115 FW Hartford Drive
Portsmouth, NH 03801

Existing CIP Projects

Existing Project: TSM-95-PW-69: Citywide Sidewalk Reconstruction Program.
Woodland sidewalks added to CIP list. The City's Sidewalk Reconstruction
Program Sidewalk List represents a backlog of high priority sidewalk projects as
identified by the Sidewalk Conditional Assessment and other capital projects. The
amount of work completed depends on available funds and construction bid
prices.

2025

woodlands sidewalks

repair or replace sections of sidewalks

arthur hosser

540 F.W. Hartford Dr.
portsmouth, nh 03801

Existing CIP Projects

Existing Project: TSM-95-PW-69: Citywide Sidewalk Reconstruction Program.
Woodland sidewalks added to CIP list. The City's Sidewalk Reconstruction
Program Sidewalk List represents a backlog of high priority sidewalk projects as
identified by the Sidewalk Conditional Assessment and other capital projects. The
amount of work completed depends on available funds and construction bid
prices.

2025

Woodlands Neighborhood

Woodlands sidewalks are in need of some TLC maintenance

Nicolaus Goldstein

170 FW Hartford Drive
Portsmouth, NH 03801

Existing CIP Projects

Existing Project: TSM-95-PW-69: Citywide Sidewalk Reconstruction Program.
Woodland sidewalks added to CIP list. The City's Sidewalk Reconstruction
Program Sidewalk List represents a backlog of high priority sidewalk projects as
identified by the Sidewalk Conditional Assessment and other capital projects. The
amount of work completed depends on available funds and construction bid
prices.

2025

Maplewood Avenue between the
Route 1 Bypass and Congress St

Please return the "Maplewood Downtown Complete Streets” project that was removed from the CIP last year. This is an overly wide
and dangerous street created during "urban renewal" and a prime candidate for narrower/reduced driving lanes, buffered bike lanes,
pedestrian islands, and improved pedestrian crossings. Lane reconfiguration/striping could be done at little cost, or a bigger
streetscape rebuild would greatly benefit this growing area as a pedestrian space. Itis a high priority in the Bike/Ped plan to connect
the outer Maplewood bike lanes to the downtown core and make a real network, including a safe route to school for residential
neighborhoods to the north. In places parking could remain or even be added if it benefits traffic calming, but proximity to both
parking garages makes street parking less essential. Seacoast Area Bicycle Riders, the Transportation and Climate Action Group,
and many of the people we speak with would like to request this project for the CIP.

MATTHEW GLENN

34 Harrison Ave portsmouth, NH
03801

Better Served by Another Process
or Ineligible as a CIP Project

This request will be reviewed in conjunction with the update to the
Bicycle/Pedestrian Plan. Pending the results of that review this may be a future
eligible CIP project. During the updating of the 2014 Bicycle/Pedestrian Master
Plan, this project could be considered as an addition to the project list. The
Updated Bike/Ped Master Plan seeks to consider current community needs and
values in its choices and prioritization of projects. There is a current ongoing CIP
project to fund capital projects that are listed in the Bicycle/Pedestrian Plan (FY24
#TSM-15-PL-59 "Bicy

ian Plan ).

2025

Update the 2014 City of Portsmouth
Bicycle and Pedestrian Plan

Bring the plan up to date with community needs, align with new Climate Action Plan, reprioritize infrastructure investments to move
toward intended future complete bicycle network.

William Lyons

62 Mendum Avenue Portsmouth,
New Hampshire 03801

Existing CIP Projects

An update to the Bicycle/Pedestrian Plan is in progress with an RFP going out in
the fall of 2023 to update the 2014 plan.

2025

Maplewood Downtown bike
project

Reinstate Maplewood Downtown project for bike nework connectivity and better walking dowtown; align project with new
Portsmouth Climate Action Plan.

Wiltiam Lyons

62 Mendum Avenue
Portsmouth, New Hampshire
03801

Better Served by Another Process
or Ineligible as a CIP Project

This request will be reviewed in conjunction with the update to the
Bicycle/Pedestrian Plan. Pending the results of that review this may be a future
eligible CIP project. During the updating of the 2014 Bicycle/Pedestrian Master
Plan, this project could be considered as an addition to the project list. The
Updated Bike/Ped Master Plan seeks to consider current community needs and
values in its choices and prioritization of projects. There is a current ongoing CIP
project to fund capital projects that are listed in the Bicycle/Pedestrian Plan (FY24
#TSM-15-PL-59 "Bicy ian Plan ).
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2025

Middle Street corridor into
downtown

Reinstate Middle Street Downtown project for bike network connectivity and better walking access to and within downtown

William Lyons

62 Mendum Avenue
Portsmouth, New Hampshire
03801

Better Served by Another Process
or Ineligible as a CIP Project

This request will be reviewed in conjunction with the update to the
Bicycle/Pedestrian Plan. Pending the results of that review this may be a future
eligible CIP project. During the updating of the 2014 Bicycle/Pedestrian Master
Plan, this project could be considered as an addition to the project list. The
Updated Bike/Ped Master Plan seeks to consider current community needs and
values inits choices and prioritization of projects. There is a current ongoing CIP
project to fund capital projects that are listed in the Bicycle/Pedestrian Plan (FY24
#TSM-15-PL-59 "Bicy ian Plan ion").

2025

City Hall

[¢ isa first step in creating a public/private archival facility. It will determine the scale and scope
of the collections held by multiple city departments including Finance, City Clerk, Library, Legal, School Department, Police and
Fire, along with held by the y Banke and the Portsmouth Historical Society. This
public/private facility will reduce redundancies and make a more cost effective long-term solution to the broad shared interests in

protecting Portsmouth history for future generations. (see 2 attachments)

Vincent Lombardi (on behalf
of the Archive Blue Ribbon
Committee)

75 Aldrich Rd Portsmouth, NH
03801

Eligible to be a CIP Project

The City has been challenged with the housing and maintenance of its historic
records and artifacts. A Public/Private Partnership (PPP) to provide a museum
quality historic archival facility would be beneficial to the whole city in helping
preserve and make available historic documents and artifacts as well as offering a
single location for all historic citywide records (aiding in the cost effectiveness of
the construction and running of said facility). An assessment of City Records
(volume, locations, etc.) would be beneficial to the city for both this potential
shared archival project as well as its own records management needs. The City
has a vast wealth of required documentation as well as numerous historic
artifacts to review for preservation needs and cost. Upon the completion of the
records and artifact assessment, the second proposed study (that of architectural
needs) would be necessary to ascertain an archive location, building size needs,
as well as any security and environmental needs of each specific organization
within this public/private partnership. The Archive Committee should also work
closely with the City Staff to ensure that any project moving forward would be in
tandem with Local, State and Federal Laws. This project could also potentially
benefit from grant funding.

2025

Woodlands

replace most of the existing sidewalks on FW Hartford and T) Gamester. They are in horrible condtions in many sections

Ted Ristaino

35 FW Hartford Dr Portsmouth,
NH 03801

Existing CIP Projects

Mayor's Blue Ribbon Task Force on Historical Archives Committee Page

2025

Gosling Rd

Complete the Multi Use path on Gosling Rd, as recommended in the Bike/Ped plan: Remove travel lane and/or median for two-way
cycle track on south side of road from Woodbury Ave to Spaulding Tpk ramps.

Anne Poubeau

160 Bartlett Street Portsmouth,
NH 03801

Better Served by Another Process
or Ineligible as a CIP Project

This request will be reviewed in conjunction with the update to the
Bicycle/Pedestrian Plan. Pending the results of that review this may be a future
eligible CIP project. During the updating of the 2014 Bicycle/Pedestrian Master
Plan, this project could be considered as an addition to the project list. The
Updated Bike/Ped Master Plan seeks to consider current community needs and
values inits choices and prioritization of projects. There is a current ongoing CIP
project to fund capital projects that are listed in the Bicycle/Pedestrian Plan (FY24
#TSM-15-PL-59 "Bi ian Plan ion").

2025

Woodbury Ave between Gosling
Rd and Market st Ext

Create a multi-use path/pi bike lanes on Ave between Market St extension and Gosling Rd to connect the

residential (Gosling Meadows, Oriental Gardens) and commercial areas to the rest of the town.

Anne Poubeau

160 Bartlett Street Portsmouth,
NH 03801

Better Served by Another Process
or Ineligible as a CIP Project

This request will be reviewed in conjunction with the update to the
Bicycle/Pedestrian Plan. Pending the results of that review this may be a future
eligible CIP project. During the updating of the 2014 Bicycle/Pedestrian Master
Plan, this project could be considered as an addition to the project list. The
Updated Bike/Ped Master Plan seeks to consider current community needs and
values inits choices and prioritization of projects. There is a current ongoing CIP
project to fund capital projects that are listed in the Bicycle/Pedestrian Plan (FY24
#TSM-15-PL-59 "Bi ian Plan ion").

2025

Woodbury Ave

Install traffic calming measures all along Woodbury Ave from Market Street Extension intersection to the Bartlett Street intersection
with a specific attention to the area between I-95 and Dennett.

Anne Poubeau

160 Bartlett Street Portsmouth,
NH 03801

Existing CIP Projects

Buildings and Infrastructure - Parks, Playgrounds & Recreation

2025

Maplewood Ave

Reinstate Maplewood Downtown project for bike newtwork connectivity and better walking downtown.

Anne Poubeau

160 Bartlett Street Portsmouth,
NH 03801

Better Served by Another Process
or Ineligible as a CIP Project

This request will be reviewed in conjunction with the update to the
Bicycle/Pedestrian Plan. Pending the results of that review this may be a future
eligible CIP project. During the updating of the 2014 Bicycle/Pedestrian Master
Plan, this project could be considered as an addition to the project list. The
Updated Bike/Ped Master Plan seeks to consider current community needs and
values inits choices and prioritization of projects. There is a current ongoing CIP
project to fund capital projects that are listed in the Bicycle/Pedestrian Plan (FY24
#TSM-15-PL-59 "Bi ian Plan ion").
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Andrew Jarvis to Wilson

to benefit from new housing, better transit, walking, and biking. Several new housing projects are now in the works and there is a
need to start planning a complete streets project for Route 1 as well. This is a priority of Seacoast Area Bicycle Riders and the
Transportation and Climate Action Group.

03801

or Ineligible as a CIP Project

CIP Year Location Description Submitter Submitter Address Staff Analysis Category Staff Comment
This request will be reviewed in conjunction with the update to the
Bicycle/Pedestrian Plan. Pending the results of that review this may be a future
eligible CIP project. During the updating of the 2014 Bicycle/Pedestrian Master
e Update the 2014 Bicycle and Pedestrian Plan as informed by the Climate Action Plan with realistic goals for what can be 160 Bartlett Street Portsmouth, - Plan, this project could be considered as an addition to the project list. The
2025 Citywide P 4 Y g Anne Poubeau Existing CIP Projects prol prol
accomplished in the next five years NH 03801 Updated Bike/Ped Master Plan seeks to consider current community needs and
values in its choices and prioritization of projects. There is a current ongoing CIP
project to fund capital projects that are listed in the Bicycle/Pedestrian Plan (FY24
#TSM-15-PL-59 "Bicy ian Plan ).
Sidewalk expansion requires a consensus from the entire neighborhood, and
2025 Jones A Sidewalk on Jones A Donald Stick 213 Jones Ave Portsmouth, New Better Served by Another Process or documentation from the neighborhood i required of this consensus. Staff recommends
ones Ave idewalk on Jones Ave onald Stickney Hampshire 03801 Ineligible as a CIP Project that the interested parties send this request to Parking, Traffic and Safety Committee to
gain This is potentially a future CIP Eligible project.
In the earliest and latest days of the school year there are times when the
temperature and humidity in some school spaces are driven way up. Considered
only by itself, the need for air conditioning is simple and compelling. But given a
limit to the capital resources available, other capital improvement projects
Little Harbour School and Dondero Elementary School and one wing of the High School need to be upgraded with air conditioning to 37 Taft Rd Portsmouth, New . B outweigh the need for air conditioning on a relatively small number of school
2025 Portsmouth Elementary Schools . i e g Pg e Lisa Lisbon N Eligible to be a CIP Project e B 8 Y
have all school buildings have the same conditions. Hampshire 03801 days. Air conditioning throughout Little Harbour Elementary and Dondero
Elementary Schools will require upgrades to electrical service and is estimated to
cost approximately $6 to $8 million. Staff does not recommend putting forward
this project in its entirety in the timeline of this CIP (FY25 - FY30) due to funding
constraints and competing priorities for school capital needs.
Existing Project: TSM-95-PW-69: Citywide Sidewalk Reconstruction Program.
Woodland sidewalks added to CIP list. The City's Sidewalk Reconstruction
Woodlands Neighborhood FW Please prioritize sidewalk replacement/repair at the Woodlands (FW Hartford Drive/T) Gamester). Older adults are using the street N 85 FW Hartford Drive . 5 Program Sidewalk List represents a backlog of high priority sidewalk projects as
2025 ; ! ) Suzanne Dinsmore Existing CIP Projects rroerar . - "

Hartford Drive to avoid falls which is dangerous. There are many holes and uneven surfaces. Thank you Portsmouth, NH 03801 identified by the Sidewalk Conditional Assessment and other capital projects. The
amount of work completed depends on available funds and construction bid
prices.

In the earliest and latest days of the school year there are times when the
temperature and humidity in some school spaces are driven way up. Considered
Our family is writing to request the city invest in an air conditioning system to cover all of Little Harbour Elementary school. The first P tyir > school spa v up
) X only by itself, the need for air conditioning is simple and compelling. But given a
two weeks of school were unbearably hot for our third and fifth graders, making them sick and unable to learn. There are sure to be i " e
" N N N e limit to the capital resources available, other capital improvement projects
other hot days this fall and then again in the spring. Even when we brought in a portable air conditioner for our son's fifth grade class " A F
B N N N L N 175 State Street Portsmouth, . N outweigh the need for air conditioning on a relatively small number of school
2025 Little Harbour School to use, they were only able to use it when the classroom next door wasn't using theirs, or a circuit would blow. The temperature was Duncan Craig Eligible to be a CIP Project N ) .
N 8 N NH 03801 days. Air conditioning throughout Little Harbour Elementary and Dondero
85 degrees and the portable AC brought it down to 80 degrees before they had to shut if off to allow another class to use the circuit. ; > K onaer
i : i N N Elementary Schools will require upgrades to electrical service and is estimated to
Temperatures are getting warmer, and schools should have modern HVAC systems for their teachers and children without relying on N ° >
5 . o ) cost approximately $6 to $8 million. Staff does not recommend putting forward
the kindness of parents to lend air b ith circuits already on plugsin the . o A . .
this project in its entirety in the timeline of this CIP (FY25 - FY30) due to funding
constraints and competing priorities for school capital needs.
This request will be reviewed in conjunction with the update to the
Sidewalk between two BL Way Note Added) "Hello. Our Stonegate neighborhood includes 30+ Bicycle/Pedestrian Plan. During the updating of the 2014 Bicycle/Pedestrian
homes representing several families, young children and pets. Although we understand that Ocean is a state road, we have 550 Ocean Road Portsmouth Master Plan, this project could be considered as an addition to the project list.
2025 Buckminster Way/Ocean Road observed several sidewalks installed over the years. Our residents walk along the stretch between the Buckminster Way entrances Wendy Formichelli NH 03801 ’ Existing CIP Projects The Updated Bike/Ped Master Plan seeks to consider current community needs
where there is not only no sidewalk, but no safe shoulder either. Several residents have voiced the need for this safety improvement and values in its choices and prioritization of projects. There is a current ongoing
over the years, even requesting it to the sitting mayor and city council years ago. We look forward to your consideration. " CIP project to fund capital projects that are listed in the Bicycle/Pedestrian Plan
(FY23 # TSM-15-PL-52 "Bi ian Plan ion").
This request will be reviewed in conjunction with the update to the
Bicycle/Pedestrian Plan. Pending the results of that review this may be a future
This project, TSM-21-PL-53, was dropped from the previous CIP due to "changing priorities”, but the Bike-Friendly Community Policy 4 e Y
. . eligible CIP project. During the updating of the 2014 Bicycle/Pedestrian Master
. and Complete Streets Policy remain. Both street and sidewalks are due for improvement between Congress and Highland, and it .
Middle Street Downtown bike ) - 34 Harrison Ave portsmouth, NH Better Served by Another Process Plan, this project could be considered as an addition to the project list. The
2025 should be a complete streets improvement including bicycles to allow an essential link at the center of the downtown network. Matthew Glenn )
lanes/ Complete Street N " N " " 03801 or Ineligible as a CIP Project Updated Bike/Ped Master Plan seeks to consider current community needs and
Improved bus stops and crossings should be included. This request is a priority of Seacoast Area Bicycle Riders as well as the
X N values in its choices and prioritization of projects. There is a current ongoing CIP
Transportation and Climate Action Group.
project to fund capital projects that are listed in the Bicycle/Pedestrian Plan (FY24
#TSM-15-PL-59 " ian Plan ).
This request will be reviewed in conjunction with the update to the
This project is described in the CIP as TSM-08-PL/NH-61, but the scope of that state DOT project #29640 is now from Wilson south to Bicycle/Pedestrian Plan. Pending the results of that review this may be a future
Ocean road. Safe bicycle and pedestrian sidepaths are needed on both segments of this high traffic corridor, but they may need to eligible CIP project. During the updating of the 2014 Bicycle/Pedestrian Master
2025 US Route 1 New Sidepath from be separate CIP entries. The portion between Jarvis and Wilson is highlighted in Portsmouth's 2025 Master Plan as a gateway district Matthew Glenn 34 Harrison Ave portsmouth, NH Better Served by Another Process Plan, this project could be considered as an addition to the project list. The
w

Updated Bike/Ped Master Plan seeks to consider current community needs and
values in its choices and prioritization of projects. There is a current ongoing CIP
project to fund capital projects that are listed in the Bicycle/Pedestrian Plan (FY24.
#TSM-15-PL-59 "Bicy ian Plan ).
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2025

Bicycle and Pedestrian Plan
Update

There is a need for an updated Bicycle and Pedestrian Plan. This planning effort was last done in 2014, and there was one staff
update or progress report to the council in 2018. Ideally there would be annual reporting and regular updating. This Plan should be
informed by the Climate Action Plan and have realistic goals to prioritize projects that can be completed in the next five years. This
request is a priority of Seacoast Area Bicycle Riders and the Transportation and Climate Action Group, a subgroup of Portsmouth
Climate Action.

Matthew Glenn

34 Harrison Ave portsmouth, NH
03801

Existing CIP Projects

An update to the Bicycle/Pedestrian Plan is in progress with an RFP going out in
the fall of 2023 to update the 2014 plan.

2025

Active Purification Installed Within the HVAC Systems in the School District (See attachment for details)

David Leigh Hudson

384 Lang Rd Portsmouth, NH
03801

Eligible to be a CIP Project

This request proposes a specific commercial solution about which the School
Department staff have only cursory The p
estimates for purchase and implementation exceed $2.2 million and are
predicted to require approximately $250k in electrical and service upgrades for
completion. Annual maintenance and support costs are projected at $168k.
Further, a project of this scope would require professional design and

planning at pense.Efforts are ongoing through the
CIP to fund HVAC upgrades and improvements to indoor air quality as well as
HVAG efficiencies while operating our schools in a cost-effective manner that
meets today's recommended HVAC standards. This process started with the high
school in 2004, middle school in 2011, and with our most recent elementary
school HVAC upgrades from 2015 to 2019. Proposed FY30 funding will begin the
process of evaluating and upgrading the high school HVAC systems alongside
anticipated Career Technical Center renovation. The selected mechanical
engineering firm will be requested to evaluate school air purification options,
filtration options, and cost analysis to install and maintain. The School
Department will consider contemporary solutions through that process and may

continue to consider implementing solutions like the one proposed as future
renovations are completed throughout the district.

2025

Peirce Island, Outdoor Pool

Splash Pad at the Outdoor Pool

Deavan Quinn

199 Gates St, Portsmouth

Existing CIP Projects

Inthe recent updated Recreation Needs Study, there is support for building a
splash pad somewhere in the city. We have been looking at various options for
where to plan for this. One of the most important aspects of the location of the
splash pad is in regard to equity and accessibility. The outdoor pool location is not
one that is recommended due to the lack of bus service or bike lane access to the
island. In creating the Greenland Road Recreation Facility (CIP24 Project # BI-20-
RC-31), the thought was to add a splash pad to an upcoming phase, which is
currently in FY30, but also continuing to analyze other locations that might be
better for accessibility.

2025

FW Hartford Dr/ T) Gamester Ave

Sidewalk repavement in the Woodlands neighborhood. The current sidewalks are very uneven and unsafe for pedestrians (especially
children). It's very difficult to use a stroller or for my child to ride a scooter/bike safely. We've had numerous falls due to uneven,
cracked and poorly repaired pavement on these sidewalks.

Riddy Quinney

160 FW Hartford Dr Portsmouth,
NH 03801

Existing CIP Projects

Existing Project: TSM-95-PW-69: Citywide Sidewalk Reconstruction Program.
Woodland sidewalks added to CIP list. The City's Sidewalk Reconstruction
Program Sidewalk List represents a backlog of high priority sidewalk projects as
identified by the Sidewalk Conditional Assessment and other capital projects. The
amount of work completed depends on available funds and construction bid
prices.

2025

Cate Street Bridge

Reconstruct Cate Street Bridge over Hodgson Brook. Its a NHDOT red listed bridge. Its only rated for 6,000 bs. Fire equipment can
not cross it and therefore endangering life and property on the Cottage Street Area. Its been on CIP for like 15 years.

Jim Hewitt

726 Middle Road Portsmouth,
NH 03801

Existing CIP Projects

This project is already found in the CIP (FY24 CIP # TSM-18-PW-74 -
"Citywide Bridge Improvements") for FY24 and FY25.

2025

Elwyn Road Side Path

Elwyn Road Side Path. This project was in CIPS for 7-10 years then it disappered. Construction date ?

Jim Hewitt

726 Middle Road Portsmouth,
NH 03801

Existing CIP Projects

This project has already been funded and is in the queue for construction.
Please see the City's Project page for the most up-to-date information on
this item. The project was removed from the CIP once it was fully funded.
Projects are removed from the CIP for two distinct reasons 1) They are fully
funded. 2) They are no longer possible given the current project conditions
within the CIP timeline or are no longer desired by the City's Policy making
bodies. Projects that are fully funded and are in process are found on the
City's Project Page
https://www.cityofportsmouth.com/publicworks/projects.

2025

Maplewood Ave Culvert Bridge
Replacement

Replace the Maplewood Ave Culvert Bridge. It is an NHDOT Red listed Bridge. Its been on CIPS for like 15 years then it
disappeared. When will this decrepid bridge be rebuilt ?

Jim Hewitt

726 Middle Road Portsmouth,
NH 03801

Existing CIP Projects

This project is in design and has already been funded. Please see the City's
Project Page for the most up-to-date information on this item. The project
was removed from the CIP once it was fully funded. Projects are removed
from the CIP for two distinct reasons 1) They are fully funded. 2) They are
no longer possible given the current project conditions within the CIP
timeline or are no longer desired by the City's Policy making bodies.
Projects that are fully funded and are in process are found on the City's
Project Page https:, i i

tsmouth.com/publi proj
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North Side

2022, it was decided the best path forward would be to split the proposed improvements into 3 separate CIP requests: 1) Fixing/optimizing
existing sidewalks on Maple Haven North 2) Fixing/optimizing existing sidewalks on Maple Haven South 3) Adding crosswalk across Ocean
Road to connect the two sides of the neighborhood (which is this CIP request)

Adding a crosswalk is something that nearly all residents expressed interest in, with over 50% of Maple Have North residents and another 24
residents in the South in support. See signatures attached to this request. However, due to the issues City’s original plan requiring an easement
that has not yet been obtained, the MHNA requests the City look reassess all potential options for the location of the crosswalk within the
closest proximity to both Suzanne Rd and Winchester St. See attached screenshot for an example of some potential crosswalk locations that
could make the project more viable, but there may be other options the City could propose that would be great to discuss.

03801

Existing CIP Projects

CIP Year Location Description Submitter Submitter Address Staff Analysis Category Staff Comment
This project is moving forward, please see the City's website for the most
up-to-date status of this project.. The project was removed from the CIP
once it was fully funded. Projects are removed from the CIP for two distinct
" . 726 Middle Road Portsmouth, - reasons 1) They are fully funded. 2) They are no longer possible given the
2025 Peverly Hill Road Reconstruction |  Reconstructed Peverly Hill Road. Its been on CIPs for like 15 years then it disappeared. What is the construction date / year ? Jim Hewitt Existing CIP Projects ) They ara fully fundad. 2) They are no longer p givent
NH 03801 current project conditions within the CIP timeline or are no longer desired
by the City's Policy making bodies. Projects that are fully funded and are in
process are found on the City's Project Page
https://www.cityofportsmouth.com/publicworks/projects.
Widen and raise RR underpass. This project was in CIPs for like 15 years then it disappered in the 2016 CIP. What is the plan to get . 726 Middle Road Portsmouth, - N The City has secured grant funding to study the reconfiguration of the RR bridge
2025 Bartlett Street RR Trestle - P prol v PP P 8 Jim Hewitt Existing CIP Projects . " @ . g‘ v L 8 &
this bridge out of the Model T era ? NH 03801 and intersection which will determine the feasibility and cost of these changes.
2025 Between Fox Point, Newington Seacoast Drinking Water Reliability Project - New Water 20 in Diameter Main under Little Bay. Project Bids opened on September 5, Jim Hewitt 726 Middle Road Portsmouth, Existing CIP Projects This project is currently funded and in redesign. This project will be completed in
and Wagon Hill, Durham 2023 and low bid was $ 27 million. City budgeted $ 5 million. Need new CIP allotment of $ 22 million needed to cover this project NH 03801 J ) phases. The first phase will be out to bid in 2024.
Existing Project: TSM-95-PW-69: Citywide Sidewalk Reconstruction Program.
Woodland sidewalks added to CIP list. The City's Sidewalk Reconstruction
55 T) Gamester Ave Portsmouth, - . Program Sidewalk List represents a backlog of high priority sidewalk projects as
2025 The Woodlands Our sidewalks are i walkable, and our roads need to be re-saved (as the city if doing in our neighbors Elwin Park) Susan Tober Existing CIP Projects Prograr cList represents g of high priority alk proj
NH 03801 identified by the Sidewalk Conditional Assessment and other capital projects. The
amount of work completed depends on available funds and construction bid
prices.
This CIP request is regarding the improvement/optimization of the existing sidewalks in the North side of the Maple Haven neighborhood and is
submitted on behalf of the Maple Haven Neighborhood Association (MHNA). In late 2021/early 2022, the City of Portsmouth was planning a
lti-phase project to the sidewalks all of Maple Haven because they've consistently been identified as beingin
fair or poor condition by the City since the adoption of the 2017 CIP. They were also going to add a sidewalk along Winchester St and crosswalk
across Ocean Road to connect the two neighborhoods for safer walkability. However, the project was put on hold due to some
questions/concerns raised by residents and the inability to easily add a new sidewalk on Winchester St due to public ROW restrictions &
easement requirements with the proposed crosswalk design. After 3 public meetings in 2022, the City requested the neighborhood gain
consensus on how to move forward with the various proposed improvements, thus the MHNA was formed in conjunction with the Citywide
Maple Haven Neighborhood - Neighborhood Committee. Based on the issues encountered in 2022, t was decided the best path forward would be to splitthe proposed 21 Wallis Road Portsmouth, NH o A This project is an existing project (TSM-95-PW-69: Citywide Sidewalk
2025 Notth Si improvements into 3 separate CIP requests: 1) Fixing/optimizing existing sidewalks on Maple Haven North (which is this CIP request) 2) Charles Raye Existing CIP Projects R ion P Male H . e he CIP i
orth Side Fixing/optimizing existing sidewalks on Maple Haven South 3) Adding a crosswalk across Ocean Road to safely connect the North/Side sides of 03801 econstruction Program). Maple Haven sidewalks are on the CIP list.
the neighborhood
Fixing the sidewalks will generally improve the overall safety and walkability within Maple Haven for all residents since the current sidewalks
are essentially unusable and people have to walk in the street. Based on door-to-door surveys conducted by residents, more than 50% of the
Maple Haven North residents generally support the City's proposal along with 24 residents in Maple Haven South, as long as any tree that gets
removed be replaced with appropriate, low root-growing tree that won’t damage the new sidewalks in the future. See signatures attached to
this request. Since the City's proposal was made and many of the signatures were obtained, a stop sign was installed at the corner of
Suzanne/Simonds Rd. So, the location of the Simonds Rd sidewalk would now appear to make more sense on the opposite side of the original
proposal. See the attached markup of the City’s proposal with this potential adjustment to Simonds Rd.
This CIP request is regarding exploring options for the addition of a crosswalk on Ocean Rd to safely connect the North and South sides of
Maple Haven neighborhoods and is submitted on behalf of the Maple Haven Neighborhood Association (MHNA) more safely. In late 2021/early
2022, the City of was planning a multi-phase project to the sidewalks all of Maple Haven because
they've consistently been identified as being in fair or poor condition by the City since the adoption of the 2017 CIP. They were also going to add
a sidewalk along Winchester St and crosswalk across Ocean Road to connect the two neighborhoods for safer walkability. However, the project
was put on hold due to some questions/concerns raised by residents and challenges with adding a new sidewalk on Winchester St due to
confusion about public ROW locations & easement requirements with the proposed crosswalk design.
Maple Haven Neighborhood - After 3 public meetings in 2022, the City requested the neighborhood gain consensus on how to move forward with the various proposed 21 Wallis Road Portsmouth, NH Existing Project: TSM-95-PW-69: Citywide Sidewalk Reconstruction
2025 improvements, thus the MHNA was formed in conjunction with the Citywide Neighborhood Committee. Based on the issues encountered in Charles Raye

Program. Maple Haven sidewalks added to CIP list.
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This CIP request is regarding the improvement/optimization of the existing sidewalks in the South side of the Maple Haven neighborhood and is
submitted on behalf of the Maple Haven Neighborhood Association (MHNA). In late 2021/early 2022, the City of Portsmouth was planning a
Iti-phase project to the sidewalks all of Maple Haven because they've consistently been identified as being in
fair or poor condition by the City since the adoption of the 2017 CIP. They were also going to add a sidewalk along Winchester St and crosswalk
across Ocean Road to connect the two neighborhoods for safer walkability. However, the project was put on hold due to some
questions/concerns raised by residents and the challenges with adding a new sidewalk on Winchester St due to confusion about public ROW
locations & easement requirements with the proposed crosswalk design. After 3 public meetings in 2022, the City requested the neighborhood
2025 Maple Haven Nei -South gain on how to move forward with the various proposed improvements, thus the MHNA was formed in conjunction with the Citywide Chartes R 21 Wallis Road Portsmouth, NH Better Served by Another Process or Feasibility Study needed in order to evaluate if it is possible to proceed,
Side Neighborhood Committee. Based on the issues encountered in 2022, it was decided the best path forward would be to split the proposed arles Raye 03801 Ineligible as a CIP Project recommend to Parking, Traffic and Safety for follow-up.
improvements into 3 separate CIP requests: 1) Fixing/optimizing existing sidewalks on Maple Haven North 2) Fixing/optimizing existing
sidewalks on Maple Haven South (which is this CIP request) 3) Adding crosswalk across Ocean Road to connect the two sides of the
neighborhood . Fixing the sidewalks will generally improve the overall safety and walkability within Maple Haven for all residents since the
current sidewalks are essentially unusable and people have to walk in the street. Based on door-to-door surveys conducted by residents, more
than 50% of the Maple Haven North residents generally support the City’s proposal along with 24 residents in Maple Haven South, as long as
any tree that gets removed be replaced with appropriate, low root-growing tree that won't damage the new sidewalks in the future. See
signatures attached to this request.
171 Elwyn Ave Portsmouth, NH " Portions of this request are in design. There is an existing CIP project that plans for
2025 Route 1 North and South Directions for ian and bicycle Tania Huusko ! Existing CIP Projects a e 8 CIP proj P
03801 complete streets.
Borthwick Ave/ G \and Road/ Redesign the int " " these 3 roads with stop dh d ider sidewalks. Th h W Funding has been set aside from the development of Eileen Dondero Foley
orthwick Ave/ Greenland Roal edesign the intersections containing these 3 roads with stop signs, speed humps and new wider sidewalks. These changes woul . o N . . L
2024 Redesig| 8 P signs, speed humps a & Alexander Mulcahey Existing Project in the CIP Ave for the design of these improvements. Additional Funding will be
Sherburne Road increase safety for pedestrians, bicyclists and other motor vehicles by slowing traffic. ) ! ! '
requested if needed upon completion of this design.
Cate Street Bridge over Hodgson B N L N . N N This project is already found in the CIP (FY23 CIP # TSM-08-PW-68 - "Cate
2024 Replace NHDOT Red-Listed Cate Street Bridge (under documents cited: Project in CIP through 2022-2027) James Hewitt Existing Project in the CIP N " N N
Brook Street Bridge Replacement"). The FY23 CIP lists funding for FY24 and FY25.
Switch interior and exterior lighting at City ies with energy-efficient LEDs. A) what types of ps are used
inside buildings (corridors, rooms, desk lamps etc.) and on the outside of buildings (Security Lights) b) calculate electricity cost o " PP N N it
" - . g ( . P ) L & ( v Lights) b) . . v . - - o This is an on-going City initiative that is being funded through an existing
2024 City Buildings savings and CO2 Savings to be gained from switching from less-efficient to most efficient lighting options c) investigate, and if James Christie Existing Projectin the CIP B PP P N "
- . i ; CIP item (FY23 #BI-01-PW-42 "Citywide Facilities Capital Improvements").
indicated, replace, lighting automation systems- so that most lights and switched off when not in use, or g0 to a suitable low-power
mode.
This is to create a budget to plant trees in the City of Portsmouth. The City should designate a number of trees to be planted each
ear, not just the 400th Anniversary year. The City should use it's bulk buying power to buy trees for planting by the City as well as for . N B There is an existing, ongoing CIP item (FY23 # BI-04-PW-32 "Citywide Tree &
2024 Citywide v N J .yy Y Ving Y P N 8By Y N Allison Tanner Existing Project in the CIP N €, ong .\ e N ( .yw
residents to plant on their properties. More trees will help decrease green house gases and reduce heat island effects with the Public Greenery Program") that provides funds annually for this program.
shade trees can provide. (under documents identifies "Portsmouth Master plan, should also be in the Climate Action Plan")
Atthe 14, 2022 Portsmouth Conservation C ission meeting, the ission voted to request a $500,000 land
acquisition item in the FY 2023 - FY28 CIP be funded for the purchase of conservation lands and/or easements. Funding was
removed for this item in last year’s CIP and the conservation commission requests funding for the next 5 years starting this year. For
the last several years, the i has worked closely with city staff to identify and prioritize undeveloped
properties that follow ions from the Open Space Plan (2020). The Open Space Plan is a comprehensive plan following
the Portsmouth Public Undeveloped Lands Assessment (PULA) study (2010), and included a public process to research and
prioritize i tand for ion, provide land ip guidance for existing open space lands, and identify
opportum\lej\f expand cfnnec!\;ﬂy between :x\stmlg open space asse\:, ne\gh'bor;oodsf\r: trails. The :lan also cons\dsrls | Barbara McMillan There is an existing CIP item for this project (FY23 CIP # BI-95-PL-16 "Land
integration of climate resiliency objectives as they relate to open space. Having funds available to respond to conservation lan Ny . 8 R
U g . i _J N Y i P! N b g N N P N (Portsmouth Conservation N N Acquisition") with current funding for FY24 set at $500,000. Changes to the
2024 Citywide opportunities as they become available is crucial to the plan and and city staff follow-up . Existing Project in the CIP
. X . N . X § Commission Chair - on funding can be made by either the Planning Board or City Council
research and planning. As a there are many benefits to securing these funds for conservation

lands: 1) Preserving open space has been one of the primary concerns of the citizens of Portsmouth and is prominent in the Master

Plan. 2) Open space provides a balance for ing density of and urbanization occurringin Portsmouth. 3)
Purchasing land for conservation is the only sure method to permanently preserve land for future generations. 4) Limited existing
Current Use conservation funds can be leveraged along with potential grant funding. 5) Conserved land can improve air and water

quality, provide habitat that supports biodi and support in gases. 6) Maintaining this line item in the
CIP is an action that this council can take to keep our envi healthy and sustai for residents of nowandin
the future.

behalf of the commission)

throughout the CIP process.
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Citywide Cemeteries (Union Completion of the 2013 Existing Condit Reportand Plan. The twelve projects are starting to There is an item in the CIP project (FY23 # BI-05-PW-39 "Historic Cemetery
Cemetery, North Cemetery, Point become time sensitive. Conditions have become worse in the last 10 years. We are writing grants and planning a capital fundraising Portsmouth Historic Improvements") that is funded at $40,000 per year, providing annually for
2024 of Graves, Pleasant Street, Old plan, however those are not guaranteed. The following are options that you might consider during the budgeting process. $50,000 Gometery Committee Existing Project in the CIP this program. A sheet naming the Cemetery Committee's list of backlog
Hall, Cotton Cemetery, and would finish seawall at North. $30,000 would start wrought iron replacement or headstone repair, $15,000 would complete three projects can be added to the existing project. Funding adjustments can be
Elmwood Cemeteries) small projects that are equally important in the restoration. (also see provided project list totaling $408,000 for project suggestions). made during the CIP process.
The new athletic fields were proposed to include direct bike/ped access from the DPW Driveway on Peverly Hill Road, but that piece
2024 Commu‘nity Campus turf field to was cut out of Phase 1. Please allow public access immediately and construct a side path past the Pike Industries driveway before Matthew Glenn Existing Project in the CIP Funding for this pro{svc( has been identified ?n anvexistingCIP project (FY23
DPW Driveway the Peverly Hill project is ps: 2019 # BI-12-RC-24 "Additional Outdoor Recreation Fields").
11/RecreationFieldsBikePathPhase1.pdf.
The project has been funded and is in the design phase. The project was
removed from the CIP once it was fully funded. Projects are removed from
the CIP for two reasons 1) They are fully funded. 2) They are no longer
2024 Elwyn Road Side Path Elwyn Road Side Path (identified in document FY2021-2026 CIP. . Then it disappeared). James Hewitt Existing Project in the CIP possible given the current project conditions within the CIP timeline or are
no longer desired by the City's Policy making bodies. The majority of
projects that are fully funded and in process are found on the City's Project
Page https., .cityofpor ith i proj
This spring | observed that one of the lamp posts was tipped over and submitted a picture to Portsmouth DPW via the Click Fix App. Four Tree Island is managed as part of Prescott Park. Capital Fundingis
Yesterday | received a notification that the lamp post has been removed but the staff determined that the scope Is a capital project N e N R identified in the CIP project (FY23 #BI-11-PW-34 - "Prescott Park Facilities
2024 FourTree Island . e Julie Cousins Existing Project in the CIP N .
that goes beyond routine maintenance. They suggested that a new lighting system should be requested through the CIP Process. | Capital Improvements") for upgrades to Prescott Park's infrastructure.
don't believe that any of the lamp posts have been lighted all summer. This item will be added to projects to be completed.
Major traffic and safety challenges have impacted the 1.10 mile distance that includes residential Woodbury Avenue and
connecting streets. This application is in reference to the current accesses and egresses to and from residential Woodbury Avenue:
This one-mile-plus stretch of Woodbury Avenue between Market Street Extension/Granite Street traffic lights and the Bartlett Street
intersection has: No stop signs, One radar speed-limit sign, without data collection, on one side of street, No speed humps or
Frank Jones Farm Neighborhood tables, One raised pedestrian crossing. No crossing signs at school bus stop intersections , No signage or pedestrian crossing at
for the area from Woodbury access and egress for New Franklin Elementary School. The last vehicle count on this stretch was over 57,000 vehicles per week in a ) v ) !
Avenue between Granite Street then SR2-zoned neighborhood. The most recent count public records online are from 1998. There is no current count available. In Traffic calming along Woodbury Avenue is currently funded and in design.
summary, there are 23 accesses and egresses on residential Woodbury Avenue, not including more than 50 residential driveways, at Lenore Bronson Existing Project in the CIP Funds were previously approved to make improvements to the gateway to
and Bartlett Street Intersections which vehicles are not ever required to stop. Two persons have been killed in traffic accidents on Woodbury Avenue, one on nearby this neighborhood which will include traffic calming.
as well asinvolved connecting commercial section and one at the intersection of Dennett Street. The number of minor and major accidents involving vehicles,
streets pedestrians, pets, property damage, and near misses, are numerous. Those reported are available in City records, have been
reported in local newspapers and recounted by Frank Jones Farm residents and This acute traffic and
safety situation demands a systemic, complete solution, rather than a pi P response. Resi and
in the Frank Jones Farm Neighborhood have submitted numerous requests and petitions with detailed measures that should be
impl to make our safe, many of which are included in this request.
There is an existing CIP project (FY23 #BI-02-PW-31 "Citywide Park &
2024 Haven Park, Pleasant Street Improve Lighting - The park is very dark at night, please find some way to provide lighting along the path. Mary Cline Existing Project in the CIP Monument Improvements") that may address this project. This item can be

added to the list of maintenance
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Construct Sound Walls for Pannaway Manor, from Woodbury to Maplewood, and New Franklin School (under document "Identified
in CIPS from 2007 to 2022). The constant noise pollution coming from this major highway through the Portsmouth neighborhoods
along this section is tremendous and has increased over the years. My family and neighbors can no longer leave their porch doors There is an existing CIP project (FY23 #BI-07-PW/NH-41 "Sound Barriers in
and windows open while inside having a conversation, phone call, or work meeting or have a gathering outside due to the noise and Residential Area Along |-95") that addresses this issue. The NHDOT has
2024 -85S d Walls (2 R ts) inability to hear anything else. The intense noise has brought the property value of this neighborhood down, along with the litter James Hewitt & Jessica Existing Project in the CIP determined east side of I-95 is not eligible for State and Federal Funding.
-95 Sound Walls (2 Requests; xisting Project in the
q created. Unfortunately speed humps and medians have been added to Maplewood Avenue: trucks, trucks with trailers & Dolan g Proj Staff has reached out to determine if a solely City funded project could be
equipment, dump trucks, school buses, campers & RVs (all scrape, clang, people that drive over them intentionally with increased completed. Previously allocated funds can be used to study this request
speed, people that "Whooooo!" when driven over them, have added to the loud constant baseline from 95. | could go on if needed and determine the appropriate funding level for a sound barrier project.
and willif that helps get something, anything initiated to alleviate this problem. (Identified in document: Identified in CIPS from 2007
t02022)
This project is in design and has already been funded. The project was
removed from the CIP once it was fully funded. Projects are removed from
the CIP for two distinct reasons 1) They are fully funded. 2) They are no
2024 Maplewood Ave Culvert / Bridge Replace NHDOT Red-Listed Bridge (under documents cited: Portsmouth CIP to FY 2022-2027 CIP) James Hewitt Existing Project in the CIP longer possible given the current project conditions within the CIP timeline
orare no longer desired by the City's Policy making bodies. Projects that
are fully funded and are in process are found on the City's Project Page
https: city ith i proj
This intersection is an existing CIP project (FY23 #TSM-16-PL-57
2024 Market Street and Russell Street Potential Roundabout Intersection (Identified in document: Last year's CIP TSM-16-PL-66) James Hewitt Existing Project in the CIP " N 8 P J" {
Russell/Market Intersection Upgrade").
2 di tructis f ti halt ( ith te ith for pedestrians, biking, and mi bilit N - N
Market St from Kearsarge Way to rpanding/reconstruction of existing asphal pathtoa path forp king, and micro mobility B There is an existing project that could encompass this request (FY23 #TSM-
2024 vehicles. To include priority crossing at all road crossings Way, Way, Blvd), improve Kenneth Ferrer Existing Project in the CIP . N "
Woodbury Avenue N N 21-PL-56 "Market Street Sidepath").
and pedestrian focus illumination along paths.
The slip lane at Middle St/Middle Rd was blocked off to increase traffic calming on Middle Rd. The removal of the slip lane has
reduced the speed, as was intended. For two years, bollards have been installed to block off the slip lane. When winter comes,
2024 Middle Strest and Middle Road jersey barriers from down!ov\‘/n dining are moved into place for(vhe winter momhs,‘ It seemstime to make the removal of the slip lane Liza Hewitt Existing Project in the CIP This revquesv( .is cfjrrent%y in the planning process and will.be com.ple(ed with
permanent and more attractive. There is an active CIP request in the CIP concerning traffic calming measures for Middle Rd. It funds identified in CIP item (FY23 #TSM-21-PW-71 "Traffic Calming")
would be nice if the slip lane removal could be rolled into that projected work, with money added to accomplish the work if
necessary.
Complete Street Program - Pannaway Manor was established in 1940 making utilities (water, sewer & drainage) 82 years old and Roadway paving is scheduled based on the City's Pavement Management
2024 Pannaway Manor past their designed lifespan. and roadway r nstruction are in2023. y is in need of a complete Tyler Dow Existing Project in the CIP Plan which is revised annually. Sidewalks are programmed to be upgraded
street makeover and not just sidewalks and roadway repairs. starting in 2023. No further action is recommended.
. . . . . - . This project is part of an existing project (FY23 TSM-15-PW-74 "Junkins
2024 Parrot Avenue On parrot Avenue there is no sidewalk from Junkins Avenue to Fleet Street. Request that a sidewalk be installed in this area. Ken Goldman Existing Project in the CIP "
Avenue Improvements").
Robert Lister Academy - Far right Sidewalk tinue the te sidewalk with curbs wh ded to Borthwick A Th ting sidewalk di
idewalk - contin ncrete sidewalk with curbs where n rthwick Avenue. xisting sidewalk di rsin
2024 side of the driveway located in ewatk - continue the concrete sidewa ourbs where needed to Borthwick Avenue. The existing sidewalk disappears Donna ). Garganta Existing Project in the CIP CIP item exists. Will be included in the Pannaway Manor Sidewalk project.
places. What is existing is unsafe to walk on.
front
There is a desperate need for public restrooms for Spring-Summer and Fall use of the South Playground. Currently what exists are 3
porta-potties which are very unhealthy. The fields are used daily by 100's of pickleball players, dog park attendees, playground
attendees, tennis courts, basketball courts, ballfields, etc. The construction of seasonal restrooms for public use between hours of
2024 South Playground Brooks Stevens Existing Project in the CIP This project is part of a new recreation project submission for FY24.
ve 8am and 8pm and months of April to November would be a huge addition to our beautiful recreation facility. To be able to use the g Proj proj P proJ
facility/ wash hands/ privacy etc. would be a highly appreciated for the hundreds of South Playground users. Perhaps similar to
what is at Prescott Park
Part of an existing CIP project COM-22-PW-99 'Creek Neighborhood
2024 Thorton Street Extension Create a safer and less busy road, making this street one way or adding sidewalk Nathan Krakow Existing Projectin the CIP g proj g
Reconstruction' Funding FY25
Roadway paving is scheduled based on the City's Pavement Management
2024 Coakley Road and Larry Lane Repaving of Coakley and Larry Ln, additional length of sidewalk along Coakley to entrance of neighborhood. Thomas Morley Sidewalks & Roadways Plan which is revised annually. Addition of sidewalk can be added as a CIP

project for sidewalk upgrades.

Capital Improvement Plan 26-31 Appendix |




CIP Year Location Description Submitter Submitter Address Staff Analysis Category Staff Comment
Beatriz Alden, Mari Lister,
Ryan Cress, Cayleigh
Dalrymple, Tray George, Bill
Shea, Cassandra L Jones . . N "
(Gombined) New Sidewalk - Edmond A s sidewalk. Th that use that road al " nidren that RevTrust. B This request can be incorporated into the existing Edmond Avenue Capital
ombined) New Sidewalk - Edmond Ave needs a sidewalk. There are many cars that use that road along with many children tha ev Trust, Brianna . . y . o
2024 Edmond Avenue (16 Requests) many * e Y N Sidewalks & Roadways Project COM-23-PW-95. This request will require additional funds to be
take that road to go to school or home. It becomes very dangerous at night where there is no clear path for pedestrians. Spechvilli, Marie Lyford, ; ? A "
included and will extend the timeline of the project.
Tyler Bradbury, Katheryn
Avger-Campbell, George
Silva, Phyllis O'Connell,
Kallia O'Connall | ang
Lafayette Rd, southbound side : :
f VO Road to th " sid -Th fairly high d, and highly trafficked th dest § Hill t, Besch st Patriot Park There is an existing CIP Project (FY23 # TSM-08-PL/NH-57 "US Route 1 New
rom Ocean Road to the entrance - 3 3 3 . . . X . .
2024 \dewalk - Thisis a fairly high speed, and very highly trafficked area, with many pedestrians from Hillcrest, Beech stone, Patriot Par Scott Bornstein Sidewalks & Roadways Side path Construction”) that would be able to encompass this request if
to Portsmouth Green and the like. Accidents involving pedestrians, scooters, and bicycles are not uncommon here. - SO N
N B desired. It could be added to the existing list of projects.
(McKinnon's)
(Combined) Construct a sidewalk along Ocean Road starting at Winchester Street and ending at the rail trail. I'm aware this is a
state road so it would require state approval, but it would provide a safe way for residents of the Maple Haven neighborhood, Ocean Charles Raye & Phil Casey » This is a busy street and would warrant a side path. Further investigation is
2024 Ocean Road (4 Requests) Road and other adjacent neighborhoods to walk to the rail trail. - and- As discussed in the suburban Master Plan, connecting the & Fred & Elaine Butts (2 Sidewalks & Roadways ded for impl tati
suburban amenities through sidewalks, and bike paths will both connect the suburbs with aswell as allow q needed forimplementation.
and bike access to all of the amenities from Green Rd over to Rt 1/Lafayette and in between.
The blind t T /0 a c " i 4 3 with about 21 Kids in th hborhood biking/ walki This request can be incorporated into the existing Edmond Avenue Capital
e blind turn on Topaz/ Onyx s so dangerous. Cars can't see kids and 3 with abou ids in the neighborhood biking/ walking.
2024 Corner of Topaz & Onyx Someone willget hf ¥ & ¢ ® & Briana Spechvilli Sidewalks & Roadways Project COM-23-PW-95. This request will require additional funds to be
wi it.
included.
. . y § § . . . Funds have been allocated for this project. Additional funds will be
2024 Peverly Hill Road Add sidewalks for Peverly Hill Road (under documents cited: Portsmouth CIP until 2020-2025 then it stopped) James Hewitt Sidewalks & Roadways ! ! et N
requested if the opinion of cost indicates more funding is needed.
e ter Ave/FW Hartford Repl d ks, which tly det ted and not dsh sid e bout 80 \d and " There is funds currently identified for sidewalk improvements every 2 years
amester Ave, artfor X , . . o . R
2024 ) eplace sidewalks, which are mostly deteriorated and not in good shape. Sidewalks are about 30 years old and are cracking, David Heller Sidewalks & Roadways (TSM-95-PW-64 "City Sidewalk Reconstruction”). This request can be put
Drive uneven, eroded. | think existing should take over constructing new > > § >
on the list of sidewalk projects to be scheduled to be rehabilitated.
During the updating of the 2014 Bicycle/Pedestrian Master Plan, this
. . . . . . project could be considered as an addition to the project list. The
Banfield Rd - 850 BANFIELD RD, fa::'ni'z?h?r?“ri‘: willbe Pec‘ezsary!or ma"l‘( of ‘:E 'hES'dgz‘s inthe Su:u:(ah" a(re?l bezaus: blkehpaths‘are "T; avalt:bte (: get Updated Bike/Ped Master Plan seeks to consider current community
2024 map-lot 0275-0005-0000 (City totha Rall Trall. Equally Important, having a small park where riders can pull off the trall and eat unch or rest would significantly Fred & Elaine Butts Bicycle & Pedestrian needs and values in its choices and prioritization of projects. There is a
increase the enjoyment of the trail for riders and local residents. | will be submitting other CIP’s for an increase in parks in the X y § >
Owned parcel) N current project set aside to fund projects that are listed in the
greater Ocean Rd and Banfield Rd Suburban areas as well. N > 8 .
Bicycle/Pedestrian Plan (FY23 # TSM-15-PL-52 "Bicycle/Pedestrian Plan
Implementation").
(abridged) "The goal of this proposal is safe bicycling i for the city of Portsmouth”. Example Project #1 During the updating of the 2014 Bicycle/Pedestrian Master Plan, this
Congress and State Street reroute. Shut down Congress street to automobile traffic from Maplewood all the way through Daniel project could be considered as an addition to the project list. The Updated
Citywide (with an emphasis on Street up to Bow St/Scott Ave. Example Project #2) Create a bike and pedestrian centric route from Market Street to Gosling Road; Bike/Ped Master Plan seeks to consider current community needs and
2024 yw P Market Street all the way from the heart of downtown to Gosling Road and into Newington and into the commercial entities there Rebecca M. Hanley Bicycle & Pedestrian values in its choices and prioritization of projects. There is a current

school and downtown areas)

achieved through road narrowing and bike/ped path widening as well as other road and street modifications. Example Project #3)
New Franklin School - Safe Routes to School path for the kids to bike to school. Example #4) North Mill Pond Trail and Greenway:
Improved Bike/ped accommodations along the bank of North Mill Pond as well as access roads such as Bartlett and Maplewood.

ongoing CIP project to fund capital projects that are listed in the
Bicycle/Pedestrian Plan (FY23 # TSM-15-PL-52 "Bicycle/Pedestrian Plan
Implementation").
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Expanding Sidewalks along popular streets. Downt has narrow but large number of on street parking
spaces. This proposal asks that the City consider eliminating some parking spaces and widening sidewalks. This would help
redesign the downtown experience, making it a much more pleasant place to visit. Multiple other benefits can be realized: wider
sidewalks are needed for ADA reasons, as well as giving pedestrians enough space to move in busy months; wider sidewalks give This is a broad request but can be reviewed as a part of the update to the
opportunity to plan more social space as well as on-street dining options; air quality improves due to fewer cars, less idling, etc.; 2014 Bicycle/Pedestrian Master Plan, this project could be considered as
wideningthe sidewalks creates more opportunities to plant trees, thereby increasing shade and reducing the urban heat island an addition to the project list. The Updated Bike/Ped Master Plan seeks to
2024 Downtown effect. More trees help clean the air also; reducing parking is shown to actually encourage commercial activity - shops won't lose James Christie Bicycle & Pedestrian consider current community needs and values in its choices and
but may gain; Removing all spots (except from streets reduces the amount of cars cruising for a spot Two prioritization of projects. There is a current project set aside to fund
key locations to consider: Market St between Bow and Daniel St: remove all parking except for handicapped. & Top of Congress St: projects that are listed in the Bicycle/Pedestrian Plan (FY23 # TSM-15-PL-
narrow road to one or two lanes instead of three. Remove all parking except for handicapped. 52 "Bicy rian Plan ion").
Supporting material: Reducing parking makes cities more ps: i ating-parking-
actually-makes-cities-better, Eliminating parking does not reduce visitor count or commercial activity.
p: tl.gov. g-cycl benefit: pack.pdf
A section of this project has been completed, from the McDonalds on
Gosling Rd to Woodbury Ave. The remainder of this request could be
reviewed in conjunction with the update to the Bicycle/Pedestrian Plan.
During the updating of the 2014 Bicycle/Pedestrian Master Plan, this
. Cycle track or Multi Use path on Gosling Rd, as recommended in the Bike/Ped plan: Remove travel lane and/or median for two-way X . - o
Gosling Rd from Pease Blvd to N R N N N N project could be considered as an addition to the project list. The Updated
2024 cycle track on south side of road from Woodbury Ave to Spaulding Tpk ramps. Install sidewalks on both sides in conjunction with Matthew Glenn Bicycle & Pedestrian i - N
Woodbury Ave N Bike/Ped Master Plan seeks to consider current community needs and
cycle track reconstruction.
values in its choices and prioritization of projects. There is a current
ongoing CIP project to fund capital projects that are listed in the
Bicycle/Pedestrian Plan (FY23 # TSM-15-PL-52 "Bicycle/Pedestrian Plan
ion").
(Combined) To make the soon to be created Hampton Branch Rail Trail as useful as possible the city should consider adding bike
lanes to the roads that connecl»to the business corridor on Route 1 South. And so there shm{ld be bike lanes on Heritage Ave and There is a current CIP project that exists that can be used to accomplish
Ocean Road. -and- Imprcive bike/ped access o the new Rail Trail, Skate Park and Peverly Hill path. From the 2018 update to the this request (FY23 # CIP-15-PLINH-51 "Hampton Branch Rail Trail").
2024 Hampton Branch Rail Trail BI,kE/ped plan: Project 19: "Widen existing ,S‘dewalk on Somh side of Portsmouth Pta‘.ns.F‘em h,jrslde path connection f,mm Peverly Jonathan Sandberg Bicycle & Pedestrian Currently there are a number of projects identified that willimprove bicycle
Hill Rd to Hampton Branch Trail. Provide side path connection through future athletic fields with parking access for trail users. Amiinaely
Project 20: "Provide trail link to existing sidewalk at NH 33 overpass. Widen existing sidewalk for side path from tail to Greenland Rd. access to the newrail trail. This request can be added to the list of
sidewalk on Rd. Bike on Rd requires traffic calming near intersection with NH33 to identified projects for this CIP funding.
provide low-stress connection to Borthwick Ave over existing pedestrian bridge."
Lafayette Road from Wilson Rd to Construct Side palhsv on both sides of Route 1. The state project (#29640) from Wilson south to Rye i§ crawting along, but there is a ) ) ) ) )
2024 Andrew Jarvis Drive real need for a safe bike route across Sagamore Creek. From the Bike/Ped plan: Based on NHDOT existing Rte. 1 corridor study, Matthew Glenn Bicycle & Pedestrian Parts of this request are addressed in a number of other capital projects.
construct side paths on each side of road in available ROW. No alteration of existing traffic patterns necessary.
Mirona Rd and Lafayette Rd (at Creating walking and biking access to the Urban Forestry from Lafayette Rd would allow people to gain access to the park without There is an existing CIP Project (FY23 # TSM-08-PL/NH-56 "US Route 1 New
2024 the intersection). On the side of having to walk or bike along dangerous sections of Lafayette Rd and Elwyn Rd. There is actually a makeshift path that goes from the Fred & Elaine Butts Bicycle & Pedestrian Sidepath Construction”) that would be able to encompass this request if
Lafayette Rd. UF trails to Lafayette, butit's not intentional or particularly safe as its overgrown. desired. It could be added to the existing list of projects.
This request could be reviewed in conjunction with the update to the
Bicycle/Pedestrian Plan. During the updating of the 2014
Bicycle/Pedestrian Master Plan, this project could be considered as an
2024 Ocean Road Multi-use path on Ocean, connecting Maple Haven to Rail Trail Sarah Jarvis Bicycle & Pedestrian additiontothe projectlist. The Updated Bike/Ped Master Plan seeks to

consider current community needs and values in its choices and
prioritization of projects. There is a current ongoing CIP project to fund
capital projects that are listed in the Bicycle/Pedestrian Plan (FY23 # TSM-
15-PL-52 "Bicycle/Pedestrian Plan Implementation").
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Urban Forestry Center

With the Elwyn Road side path project starting soon, there should be a better bike/ped connection on through to Gosport Road. Ata
minimum the existing narrow dirt trail could be leveled and widened with signage. From the 2018 update to the Bike/ped Plan.

During the updating of the 2014 Bicycle/Pedestrian Master Plan, this
project could be considered as an addition to the project list. The
Updated Bike/Ped Master Plan seeks to consider current community

2024 Matthew Glen Bicycle & Pedestrian needs and values in its choices and prioritization of projects. Thereis a
connection to Gosport Road “Shared-use path through Urban Forestry Center connecting to Gosport Rd/ Odiorne Point partially through existing utility Y X P tproje
" current project set aside to fund projects that are listed in the
easement. Signed bicycle route on Gosport Rd/ Odiorne Point to connect to Sagamore Rd. N i i
Bicycle/Pedestrian Plan (FY23 # TSM-15-PL-52 "Bicycle/Pedestrian Plan
Implementation").
During the updating of the 2014 Bicycle/Pedestrian Master Plan, this
Bike ped improvements to Woodbury Ave, as outlined in the 2018 Bike/ped plan update: Cycle track one-way each side for access to project could be considered as an addition to the project list. The
Woodbury Ave from Gosling Rd to shopping and residential areas. Short term, may be street-level with flexible bollard separation; long term, full reconstruction with Updated Bike/Ped Master Plan seeks to consider current community
2024 Market Street permanent separation. Lane narrowing and/or travel lane reduction require. Reconstruct and widen sidewalks on two sides for Matthew Glen Bicycle & Pedestrian needs and values in its choices and prioritization of projects. Thereis a
arket Stree
improved and ADA access to shopping and transit. Short term, make all AD/ pliant. Long term, travel current project set aside to fund projects that are listed in the
lanes and create vegetated center median to facilitate pedestrian and bicycle crossing. Bicycle/Pedestrian Plan (FY23 # TSM-15-PL-52 "Bicycle/Pedestrian Plan
Implementation”).
. 3 ) During the updating of the 2014 Bicycle/Pedestrian Master Plan, this
Woodbury Ave Complete sxreef Reconstruction (City of Portsmouth Bicycle and Pedestrian Plan 2014) Project ID.vSO Sub Project ID project could be considered as an addition tothe project list. The
4. Cycle !ra(l:k on‘erwai ejch side for access‘:) shoppmg:\nd resl?enllil areas. Shovr( (em;,/ m;ay be:!ree!rlgveiwwth flexible bollard Updated Bike/Ped Master Plan seeks to consider current community
2024 Woodbury Ave long term, full reconstruction with permanent separation. Lane narrowing and/or travel lane reduction require. Kenneth Ferrer Bicycle & Pedestrian needs and values in its choices and prioritization of projects. There is a
Reconstruct and widen sidewalks on two sides for improved an dADA access to shopping and transit. Short term, make all cross X N y i >
N current project set aside to fund projects that are listed in the
walks ADA compliant. Long term reconfigure travel lanes and create vegetated center median to facilitate pedestrian and bicycle N > 8 .
crossing Bicycle/Pedestrian Plan (FY23 # TSM-15-PL-52 "Bicycle/Pedestrian Plan
Implementation").
Make use of the rectangular cutout to the left of existing piers by adding floats so boats can dock. The use of existing granite stairs
can be restored. Look at what Newburyport Mass did with their waterfront for ideas. More floats along the existing areas will allow This project would be eligible for consideration as part of Project FY23 BI-
2024 Prescott Park . P - & € Marc Stettner proJ € p !
visitors by boat to doc and explore the park and Portsmouth. There is room for along the city waterfront for 19-PW-33 "Prescott Park Master Plan Implementation.”
adding places for visitors to come by water.
This should be included as part of the Climate Action Plan (CAP) where
technical analysis or public input can be completed. This item introduces
2024 Citywide Inthe CIP the city should include funding of $500,000 per year for the transition of gas powered maintenance equipment to all Ted Jankowski Climate Action Plan a clima‘te action capital '\nves‘tment priorit\‘/ in advance‘of th§ CAP. The
electric, in the both city and school departments. CAP will engage the community and technical experts in a citywide
discussion to determine the most impactful climate related investment
priorities and timelines for implementation.
. . . ) y . This should be included as part of the Climate Action Plan (CAP) where
Plan, design and build a solar power array and battery storage facility of sufficient capacity to power all City buildings. The purpose technical analysis of public input can be completed. This item introduces
i to provide a local, clean energy source that can offset the electricity used by City building and vehicles. Power generated is . N X A
. ) . . ) . " . a climate action capital investment priority in advance of the CAP. The
2024 TBD metered and fed into the local grid. Solar panels could be sited on City Building roofs, or aggregated into one site. The Public James Christie Climate Action Plan - ’ AU
B N L N . N CAP will engage the community and technical experts in a citywide
Undeveloped Land Assessment lists several sites that may be suitable. This project is intended to bring long-term efficiency savings N N N h N ful cli lated i
to the city; the initial planning and construction costs should be paid back by the reduction in the city's utility bill. discussion to determine the most impactful climate related investment
priorities and timelines for implementation.
Plant a Shade way to give pedestrians shade and reduce urban heat. There seem to be many opportunities for placing more trees
along popular routes through town. Examples: State Street in downtown, Parrot Ave from the Library to Junkins. This proposal asks
that the city consider planting trees where there are wide gaps between trees now. The intention is to give pedestrians nearly
unbroken shade during the hottest parts of the day. EPA: “Trees and vegetation lower surface and air temperatures by providing This should be included as part of the Climate Action Plan (CAP) where
sshade and through evapotranspiration. Shaded surfaces, for example, may be 20-45°F (11-25°C) cooler than the peak temperatures technical analysis or public input can be completed. This item introduces
2024 Downtown of unshaded materials.” Reduced energy use: Trees and vegetation that directly shade buildings decrease demand for air James Christie Climate Action Plan a climate action capital investment priority in advance of the CAP. The

conditioning. Improved air quality and lower greenhouse gas emissions: By reducing energy demand, trees and vegetation decrease
the production of associated air pollution and greenhouse gas emissions. They also remove air pollutants and store and sequester
carbon dioxide. Enhanced stormwater management and water quality: Vegetation reduces runoff and improves water quality by
absorbing and filtering rainwater. Reduced pavement maintenance: Tree shade can slow deterioration of street pavement,

the amount of needed. Improved quality of life: Trees and vegetation provide aesthetic value, habitat for
many species, and can reduce noise.

CAP will engage the community and technical experts in a citywide
discussion to determine the most impactful climate related investment
priorities and timelines for implementation.
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to Existing Avenue Bridge CIP Project - Please consider the addition of a self regulating tide
gate or sluice gate to the Maplewood Avenue Bridge culvert to limit the impacts of sea level rise and flooding in the North Mill Pond

This should be included as part of the Climate Action Plan (CAP) where
technical analysis or public input can be completed. This item introduces a
climate action capital investment priority in advance of the CAP. The CAP
will engage the community and technical experts in a citywide discussion

2024 Maplewood Avenue Bridge neighborhoods. Such a gate would mute the high tide elevation in North Mill Pond, especially during storm events. The tide gate James Golden Climate Action Plan y . . N N
to determine most impactful climate action related investment, priorities
system should be designed in such a way that it does not inhibit recreational use of North Mill Pond (i.e. kayaks and canoes that o N N Vest
and timelines for investment and implementation. This bridge has been
currently pass through the culvert). andaim . !
identified for complete replacement in the State's 10-Year Plan, this
project may be best to be revisited upon scheduling of that project.
This project is part of a city building and should be referred to staff for
South Meeting House Marcy & ; ; : isrenai ori : . ; - review. This is part of an Existing CIP item (BI-01-PW-42 "Citywide Facilities
2024 K N This buildingis in a terrible state of disrepair - it is historic and will soon be beyond repair if not addressed soon. Mary Cline Facilities & Infrastructure - " . N
Meetinghouse Hill Capital Improvements"). This request will be added to back log of facilities
projects.
I have lived in this home for over (45) years. Since new housing has been built in my neighborhood my finished basement has been
flooded»(fi) times the last (10) years. | am ot the only res\den(.(ha.( has been affected by the ground water re-direction due to the There s an item in the CIP COM-15-PW-96 that provides funds annually for
165 Woodlawn Circle - new residences have been approved and built. If you need validation please poll all of the residents in the Woodlawn / Hillcrest and . N N N
2024 N N - N Jeffrey Abrams Facilities & Infrastructure stormwater management. This project can be added to the list of drainage
Portsmouth Echo Ave. neighborhoods. We would appreciate new storm water catch basins, under street culverts to mitigate this increased i’
) - - N projects to be completed.
flooding. The underground water tables have now shifted permanently and this issue will only get worse as time goes by. If you have
any questions or concerns related to this request please contact me
Imagine a public sculpture garden welcoming visitors to Portsmouth as they take the Market Street Gateway from Interstate 95 into
the city’s downtown? That’s the vision of the Portsmouth NH 400 Legacy Committee which is tasked with creating a project that will
last well beyond the 400th anniversary in 2023, enriching the city for years to come. Located in the city’s already existing Bohenko
Gateway Park, this new sculpture garden will have a maritime theme, celebrating the river and all that is connected with it through
public art. Just a short walk from our bustling downtown, this sculpture garden will attract visitors and residents of our Seacoast
community, providing the perfect location for quiet reflection, a family picnic, or educational programs on the city’s maritime
history. According to city staff, the sit Ld date 6 to 8 sculptures. The task f th ld be ideal but, . " Better Served by Another Process - - . . " PP
istory. According to city staff, the site could accommodate 6 to 8 sculptures. The task force recognizes this would be ideal buf Ernie (Ernestine) © Y The City is forming a Public Arts Committee and this initiative should be
2024 Bohenko Gateway Park because of time and resource limitations, it’s not feasible to complete this project during the Portsmouth 400 celebration in 2023. Purview of Another Board, " N N e
N N N N P N Greenslade N " directed to that group for consideration and prioritization.
The goal will be to start with one or two sculptures in 2023, funded through private and individual donations and grants, with plans to Committee or City Department
expand after the celebration. Over 30 artists, many of them local, have responded to the RFP, which was released in August of 2022,
sharing exciting ideas for public art. In the next couple of months, the first artist will be selected by a review team including
representatives from the city and from the community, chosen for their expertise in public art. The plan is to build on this in the
years ahead. We are requesting $50,000 a year each year in Capital Improvement Program funding, which should provide for one
new sculpture each year. This project connects with the city’s action item to encourage public access, use and enjoyment of the
downtown waterfront, which is included on p. 174 of the city's master plan.
In ‘dheLClF m: (i:jly s;cutd‘mctude f‘undmf of $42,000in ZVZA:or‘a deep;\:vhe aera((or:olheltp lhedDPW(o erlltcle?tly‘Zera((e o‘:r parksd This equipment would be beneficial for the maintenance of the Gity's
2024 Citywide and playingTields. Deep tine aeration allows oxygen and water to reach the raota of plants and grasses allowing them to thrive an Ted Jankowski parks and fields, however, this request would be better served through the
grow. You may have noticed that many of our parks and playgrounds have become hard and impacted. Last year the DPW received City's Roliing Stack P nich bians for fut i . N
aquote for $42,151 for a deep tine aerator, and i urge the city to support this needed machine and add it on the CIP. ity's Rolling Stock Program which plans for future equipment purchases.
I moved to Portsmouth from Pennsylvania in November, 2021 and have experienced difficulty in finding my way around, mainly
2024 Citywide (Where Street Signs Do because of the lack of street signs. The main streets need to be identified at every cross street, not only where the main streets Mary Lou Green This is not a capital request. The Department of Public Works (DPW) has a
u Gr
Not Now Exist) begin. For example, the streets leading from the light at the CVS and Islington Street to the service center on Cottage Street is poorly i Signs and Lines group and this request will be passed on to the DPW staff.
marked.
Quaint though itis, Puddle Duck is inadequate and over-subscribed. The city needs a municipal ice skating rink that serves
everyone from hockey players to figure skaters. .. All of whom have to travel far afield to city-owned rinks elsewhere, if they can. And
2024 Community Campus we are in New England! One possible model for this is Bryant Park in Manhattan - a public-private partnership that operates an Elizabeth Mooney This project is currently under review as part of a Recreation Needs Study

outdoor rink during winter months. The contractor that installs and operates the rink removes it at winter's end, and the area returns
to park land. There are fees to skate and rent skates. Portsmouth might adjust those depending on the whether the skaters reside in
town. The city also might sell advertising, as pro sports stadiums do, to interested businesses.

and may be moved forward as a capital project in a future year.
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Resident is requesting a Ik and Ik signs be erected at the intersection of Elwyn Rd, Regina Rd, and Gosport Rd.
When leaving Regina Rd to Elwyn Rd,m there are 2 blind corners on either side. A sidewalk would increase safety for pedestrians

Signage and crosswalks can be completed without a capital project. This
request will be forwarded to the Parking and Traffic Safety Committee for

upgrade the accessible entrance to the Portsmouth Historical Society. The city assisted in getting our restrooms accessible now
we need help getting the entrance/exit done.

Historical Society)

2024 El Rd, Regina Rd, Gosport . . ) Joshua Carls onsideration. The addition of a sid Ik of Lt trailto i o)
wyn egina spo! crossing Etwyn Rd. Frequently cars do not abide by the speed limits on Elwyn Rd and a crosswalk with signage would help alert shua Larison consideration. 1he addition o7 a sicewalk or multl-use tral to Improve
N N N N accessibility and safety along Elwyn Road has been identified in the 2014
motorists to slow to when the blind corners. N
Bicycle and Pedestrian Plan.
Add sid lks and street light: that el 1t tudents i Cutts C hborhood fely lk to New Franklin School, " [P o " "
sidewalks and street lights so that elementary students from Cutts Cove neighborhood can safely walk to New Franklin School - Jt would be most beneficial if this project were sent to the Parking, Traffic
2024 Emery Street and middle school students on Myrtle avenue can safely walk to the bus stop. Emery street can be dangerous with vehicle traffic, Justin Maji B N N
and Safety Committee for review and recommendation.
especially in winter when there are snow banks and it gets dark earlier.
Construction of Pedestrian Crosswalk with LED Signaling on Gosling Road (in the section separating Gosling Meadows from the Mall
bu5:esses in l\(lelwmgtoné ItC.s pr:podsed thatat lehas:]an.e o cros path :e s fa:owmgGosl\Lngd.Mea:ow . [ are not considered safe. C with pedestrian
ts t t t t t the ot the street t X X . . .
. residents to safely cross Gosling Road to access the businesses and the bus stop on the other side of the street including the mal Joan Hamblet & Peter signals already exist on Gosling Rd. This project should be reviewed by the
2024 Gosling Road businesses. The crosswalk should include LED flashing lights and an adequate timed duration so that safe crossing of the street is © v - o i N
N B N N N N Somssich Parking, Traffic and Safety Commission for further review of potential
possible for seniors, mothers with baby-carriages as well as everyone else. The design and location should be determined after h hi o
consulting with Gosling Meadows residents and the Portsmouth Housing Authority, which oversees the Gosling Meadows changes to this roadway.
neighborhood.
Speed B tabl Gi leaf Ay just th t of where it intt ts Lafayette Road. Traffic t li thwest N N B + o
peed Bump or table on Greenleaf Avenue just southwest of where it intersects Lafayette Road. Traffic traveling southwest on Traffic calming is identified in the CIP item TSM-21-PW-71. This item will
2024 Greenleaf Avenue Greenleaf Avenue using it as a shortcut to the Route 1 bypass travels at speeds well beyond the posted 20 MPH. AZoom was Gregory Hebert N N N B
N need review and approval by the Parking and Traffic Safety Committee.
conducted to two years ago to discuss road alterations, though a speed bump may be a more cost-effective solution.
Replace all aluminum square sign (Stop, No Turn, Etc.) posts in/near market square - All the Stop, No Turn, etc. square aluminum These sign posts can be replaced with crashworthy posts that meet current
N N sign posts need to be replaced. They are very ugly, dilapidated and do not match the street lamp posts. The city should form a safety standards and are black. This can be done as part of regular sign
2024 Historic Areas . . . " . Marc Stettner . . y . " "
committee just for this purpose to see what types of street sign posts are available that better match the lamp posts. Also the sign maintenance. This would benefit from being referred to the Parking, Traffic
placement is confusing in some location and should be reviewed if these sign posts are replaced. and Safety Committee for further direction.
This request should be referred to the City's Public Works Department.
There is covered by an existing CIP project that covers upgrades to park
2024 Maple Haven Park Water fountain upgrade. Scott Young X Y 8 CIP prol perades to p
infrastructure of this nature, and it could be added to the repair schedule
for the maintenance of parks program.
Traffic Calming - Marcy Street is a narrow two-way street. It is a cut-through for Maine and NH commuters in the morning and the
evening. It serves as a corridor for commercial vehicles trying to bypass downtown Portsmouth. There are multiple blind driveways, This request falls into an existing CIP item TSM-21-PW-71. This request
2024 Marcy Street from Pleasant to multiple blind ir and this area is by pedestrians, bicyclists and pets. The speed limit is 20mph, but traffic Cris Forkel should start with a Parking and Traffic Safety Committee request. If
Hancock routinely exceeds this - often by a factor of 1.5X to 2.0X (30-40mph). I would like to see speed tables - as have introduced in other deemed eligible, funding is already identified in the CIP. The next course of
areas of Portsmouth - one on either side of the highest point on Marcy Street at the south meeting house. Its only a matter of time action is to request the Parking and Traffic Safety Committee to review.
before serious injury or property damage occurs.
{%cess'tz':'y accfss _"::‘Pm:l"‘omh HlsmnchalSou:.tx s 'K severe n_eedt:' x;pglr:vdmg.TJhe acce‘ss make;sbnolzense}the ';Clms s " Robin Lurie-Meyerkopf (on This is part off a City-owned building and should be referred to city staff to
2024 10 Middle Strast incorrect & people with mobility issues are having difficulty accessing the building. This is a city owned building. To redesign an behalf of Portsmouth

review. There is an Existing CIP item BI-01-PW-21. that could fund this
item. This request could be added to the back log of facilities projects.
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(abridged) Proposed Safety Fence would be located on public land surrounding New Franklin School, in two locations: (1) between
an abutting hotel parking lot and NFS Nature Path & Playground (see purple dotted line at right angle in map below); (2) between NFS
playground and Route 1 (see purple dotted line in upper-right-hand corner). Additional detail/background for this project: On behalf
of the New Franklin School PTO (of which all New Franklin School parents and teachers are we propose the

of atall, non-scalable “Safety Fence,” at the sites described above, for the following, important safety reasons. Due in part to
increased and lack of housing in , it has become increasingly common for Portsmouth’s
homeless population to camp, and individuals to consume alcohol, smoke, and use drugs, in the public “green spaces” in and
around two private hotels abutting New Franklin School - Anchorage Inn & Suites and Howard Johnson (both are visible in map

School department staff affirm the needs referenced in this proposal. This
work can be better addressed as a part of the regular property

2024 New Franklin School above) - and in and around the Stark Street bridge crossing Route 1 (see upper-right-hand corner of map above). Our safety concerns New Franklin School PTO N B
N N N N N maintenance and safety item through other local or federal funds. Staff
are two-fold: First, without a proper physical barrier between these areas of known drug activity and the above pictured play areas Lectivel : o
(including the nature path and playgrounds), individuals who are camping out and/or using drugs (regardless of housing status) have willactively pursue resolution of this concern.
access to our children. Second, without a secure barrier, beer cans, cigarette “butts,” and drug paraphernalia are accessible to our
children. Parents have recently witnessed many instances of these items and other evidence of drug use. This presents a serious
safety issue. New England has seen multiple recent cases of children overdosing from mistakenly handling fentanyl residue.
Without securing them from areas of known drug activity, our children are needlessly exposed to this risk. For all of the above
reasons, building a Safety Fence on public land must be a top priority for the City of Portsmouth for as long as New Franklin School’s
children play and learn in immediate proximity to these corridors and hotels.
F)cea‘n Rd in the vicinity of the The traffic on Ocean Rd seemstoonvty bem;reasmginvolume and speed. It does not seerr\ that DOT will allow speed tables on . This can be done without a capital project and should be referred to the
2024 junction of map-lot 0282-0001- Ocean Rd. But the radar speed-reading devices are said to be effective by Portsmouth Police Department and could help slow Fred & Elaine Butts N N .
N Parking, Traffic and Safety Committee.
0000 and 0283-0018-0000 traffic.
Our small "jewel" neighborhood has exploded with young children over the past few years. The neighborhood is more of a loop,
rather than "no outlet." Unfortunately, some drivers come through thinking that it’s a quick exit to Maplewood Ave and they drive Mirrors are not an authorized traffic control device. Arequest to the
2024 65 Onyx Road way too fast. Some delivery trucks are also guilty of excessive speed. We in the neighborhood feel that a mirror at the end of Onyx/ Christine Randall Parking and Traffic Safety Committee should be made to review the road
Topaz would be helpful for drivers to see any children that are playing and also those of us who walk. There are roughly 25 - 30 kids configuration.
under 10 in our neighborhood. Thank you for your consideration.
Speed table i - Too many speeding vehicles, please add a speed table w speed detection corner off Howard St at Pleasant This request falls into an existing CIP item TSM-21-PW-71. This request
2024 Pleasant Street at Howard Street S?. Ever éince pléasam Stwas replaced and narrl?wed. it has become Ijlnsafe with two way traffic and for pedesfrians. So many Peter Harris should start‘with a Pa‘rking and Traffi(‘: Safe‘:sy C?mmittee request. If
pickups in morning and late afternoons come flying down pleasant doing 35-40 mph. The same should be considered for Marcy deemed eligible Funding are already identified in the CIP. The next course
Street between Gates and Meeting house on Marcy Street. of action is to request the Parking and Traffic Safety Committee to review.
(Abridged) According to the recently released 2022 Portsmouth Housing Market Report, the short supply of affordable housingin ) This request, which is ultimatley is a policy decision by the Council, would
Portsmouth has, among other trends, resulted in valued residents reluctantly migrating out of the city, current residents being Craig Welch (on behalf of B s . N N
35 Sherburne Road, 40 Bedford . N ) L . be well served if it were referred to the City's incoming Housing Navigator
2024 5 severely cost-burdened, and seniors being underserved by the lack of affordable options without modern accessibility features. The the Portsmouth Housing L . " :
Way, 25 Granite Street N P N for support and coordination with Planning and Public Works Departments
private market has responded to this demand by building a significant amount of rental housing in recent years, but the Report Authority) ) ot P Pron
found the increase in housing supply has not offset the sharp rent increases in the city. ora possible future CIP Project(s).
This facility is fantastic as to the variety of activities it offers for adults of all ages. It is strategically located and serves a wide
catchment area.‘ Tr‘e city should own it because doing so would be a better bang for taxpayer bucks than renta%and certainly This request should go through the Recreation Board. An energy audit and
cheaper than building from scratch. The building warrants an energy audit, which doesn't cost a lot to do. Unitiland Eversource - N
N N N N N facilities evaluation for Spinnaker has been completed and the City has
2024 Spinnaker Point Adult Rec Center have rebate programs to offset capital costs of at least some kinds of energy efficiency upgrades. There may be shared savings Elizabeth Mooney

programs available so that up-front out-of-pocket costs are minimized. IK think energy audits for all municipal buildings should be
undertaken in this capital budget cycle and money set aside now for implementing recommendations. We will save green by going
green.

implemented a number of upgrades recommended in that report. Further
investments are not warranted unless the City purchased the facility.
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Completion of Spinnaker Point Fitness Center Ventilation/Heating/Cooling Projects. During the pandemic period and with the help
of federal funding, the Spinnaker Point Fitness Center was significantly rehabilitated, with many deferred maintenance repairs
finally being able to be However, two dealtwith: the in
the Men’s Locker Room, and the lack of proper heating and cooling on the Indoor Track. The adequate ventilation continues to pose

issues were not

ahealth issue, with many members having complained of respiratory illnesses such as colds and similar symptoms, stemming from
the use of the Men’s Locker Room. The heating, cooling and ventilation system on the track has not been properly functioning for at

Peter Somssich & Larry

This request should go through the Recreation Board. An energy audit and
facilities evaluation for Spinnaker has been completed and the City has

and Coakley Road

documentation : TSM-20-PL-71)

2024 Spinnaker Point Fitness Center least a decade, resulting in members requiring coats in the winter and excessive heat/humidity in the summer. These issues have Cataldo (Citywide implemented a number of upgrades recommended in that report. Further
been repeatedly mentioned at various forums, e.g. City Council meetings and Citywide Neighborhood Committee forums and have Neighborhood Committee) investments are not warranted unless the City were to purchase the
been noted. Itisworth that since the and issues may be a building-wide problem, a facility.
comprehensive Energy Audit (provided by the utilities at no cost) should be undertaken Prior To any new measures being
implemented. This would be also financially relevant since many energy efficiency measures would quality for energy rebates of up
0 50% from our 2 utilities (Eversource and Unitil).
The City does not own or control this infrastructure. Previous funding has
been contributed by a developer to study potential upgrades to the RR
. . . . bridge. The City is exploring contracting with a consultant that specializes
Raise and widen the underpass of the Bartleet St RR trestle (under planning document cited: Portsmouth CIP for 20 years until 2016- i N X " N . i N N
2024 Bartlett Street RR trestle 2021 CIP) James Hewitt in RR projects to provide assistance in applying for a Consolidated Rail
: Infrastructure and Safety Improvements (CRISI) grant which would fund a
study to develop alterations or possible replacement of the RR bridge. The
RR has to be a partner it this effort.
2024 Islington Street and Bartlett Re-Align Bartlett Street to create a 4 way intersection with Jewell Court (under documents cited: Was in CIPs until 2015-2020 and ) Hewitt This project is not practical at this time. It would require purchasing or the
ames Hewif
Street and Jewell Court then it disappeared). taking of property.
Portsmouth Harbor Wharf near X . § . } .
2024 . New Wharf / Pier (identified in document: NH DOT Ten Year Plan) James Hewitt This is not a City project.
Sarah Long Bridge
Modern tiquated 1950: ingle " dern 2. Roundabout. (under p a ¢ cited: Modernizing th State Project NHDOT. This project is the highest priority project being
lodernize antiqua s era single lane rotary a modern 2 lane Roundabout. (under planning document cited: Modernizin,
2024 Portsmouth Traffic Circle ernize antiquate era single tane rotary a modef © - {underplanning ent cite ernizing the James Hewitt requested to be added to the state's Ten Year Plan by the Rockingham
Portsmouth Traffic Circle was in the CIP for years until the 2016-2021 CIP. Then it mysteriously disapperred) N o
Planning Commission.
A portion of this project is currently in the CIP under project # (FY23 # TSM-
TSMW-19-PW-62 Sagamore Avenue Sidewalk - This project extends the current sidewalk from "the old Moose Club access road" (the 19-PW-63 "Sagamore Ave Si ) ing the section of Sagamor
entrance to the Sea Star Cove Condominium Association) to Ordione Point Road in FY2024. As part of the approval for Avenue thatis in Portsmouth. Extending the sidewalk to Foyes Corner
2024 Sagamore Avenue (Route 1A) development of the 1 169/1 171 parcel, the developer will pay for about one \I‘wird of this distance. This requirement should be Bill Bowen woutq enla.\’l constructing sidewalk {:u(side the City limit Fn the Town of Rye
enforced, and the project should be extended south to the Rye border. Thisis a partoftownona road: the . Doing this second portion of the sidewalks would require a
10unit Sea Star Cove association; the 6 unit development at the former Golden Egg property; The 10 unit development at 1169/1171; Intermunicipal agreement between the City Council and the Town of Rye in
the sewer project. Residents walk to the Urban Forest and points in Rye such as the Atlantic Grill. conjunction with an agreement from the NH DOT. The secondary portion
would require a policy decision and is not a capital request at this time.
(combined) Sagamore Avenue is a popular route for cyclists traveling between Portsmouth and Rye and the southern NH seacoast.
between the entrance to The southbound bike lane on Sagamore Ave. ends at the entrance to the Tidewatch Condominiums. Sagamore Ave at that point Given the right-of-way, there are limited adjustments that can be
N L begins an ascent to the top of a ridge and the shoulder of the road narrows to about 12” and is bound by a curb on a riders’ right. N completed. The current sewer project will be working to improve bicycle
Tidewatch Condominium and N N Peter Wissel & Andrew N
2024 s Creek Brid n Southbound motorists cannot see approaching traffic due to the crest of the ridge. Nevertheless, impatient motorists, of which Jaff safety along this section. Additional upgrades to widen the road shoulder
more Cre
agamore Cree ge o there are plenty, will attempt to pass cyclists and do not provide the required 3 feet of distance between their vehicle and a cyclist. aftee or creating a multi-use path will require adjusting the width of the road right |
Sagamore Ave (2 Requests) " o N N P .
Acyclist has no chance to move to the right due to the curb. A cyclist is very likely to be seriously injured or an automobile is likely to of-way, requiring procurement of private property.
collide with a northbound motorist if a proper bike lane is not extended over the crest of Sagamore Ave.
This is a State Road and intersection. A companion project TSM-20-PL-70
2024 US 1 By-Pass and Cottage Street Remove Traffic Signal. Make the Cottage Street and Coakley Road Right-In, Right Out only on to US 1 By-Pass TSM 20-PL-71 (Under ) Hewitt has been included in the CIP in anticipation of a modification to this
ames Hewil

intersection by NHDOT. The City Council can request this is project be
moved in prioritv bv NH DOT.
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Full Length of Banfield Road from

As discussed in the suburban master plan, the suburban i through si and bike paths will both connect

2024 O Road, across P 1 Fred & Elaine Butt: This project t s lear.
cean Road, across Peverly the suburbs with downtown, as well as allow pedestrian and bike access to all of the amenities from Green Rd over to Rt 1/Lafayette re aine Butts s project request is unclear
Road and to Rt 1
2024 710 Middle Road Monster DADU 4,000 Warehouse James Hewitt Not clear as to the request.
2024 2-4 Woodbury Avenue New Deck - Construction of Ground Level Deck in Rear Steven Cook Do not understand this request. Private Residence.
The expansion and growth of the Banfield and Greater Ocean Rd neighborhoods with single-family homes, condos, and workforce
housing the ds of ti d futt dents without b t ks, fields, and ts. While there i k o : P "
Greater Ocean Rd and Banfield ousing leave thousands of existing and future residents without any nearby access to parks, fields, and courts. While there is a parl This is a request for a committee formation which is performed by the City
2024 down in Maplehaven, it's tucked away and not heavily used by the residents outside of 1. 1am proposing a to Fred & Elaine Butts N i - N
Rd Suburban area. Council as a policy request. This is not a capital request.
consider the location, design, and construction of parks, fields, and courts on one of the many City of Portsmouth Parcels of land
that are scattered throughout this suburb.
Property Acquisition Fund - In the CIP, policy makers should set aside 1% ($1.3 million in FY24) of the budget annually for the
purpose of land conservation and open space protection. We should be prepared to quickly purchase new properties that are Although there is an existing CIP item for this type of funding (FY23 CIP # BI-
2024 Citywide with our existing areas. The one thing that there is no more of is land. Additionally, we should be ready to Ted Jankowski 95-PL-16 "Land Acquisition"), the creation of a fund or funding level
YW protect our core downtown open spaces, which today are parking lots, by obtaining voluntary first rights of refusal from current land policy/percentage is a decision of the City Council and not a capital
owners. Forinstance, an example is the TD Bank Lot next to the Old South Church. Wouldn'tit be better for the city to put a future request.
pocket park there instead of a 70 foot tall development built curb line to curb line?
The \?:\fy shc‘mld include funf‘!mg of $225,000 in FY24 for a commercial grade steamer that can kills weeds without chemicals, remove The City's Public Works Department has piloted this equipment in
graffiti, sanitize anything (sidewalks, playground equipment, etc.), can unfreeze manhole covers, and is a year round tool. Please PR T o X .
- N N N . conjunction with reviewing how Dover is using their equipment and
2024 Citywide see this one link http://weedtechnic.com as an example of one European manufacture. While there are currently no US Ted Jankowski N N
" : . determined that a mechanical means of weed control such as
manufactures, there are also US contractors that have bought the machines and could provide the service. However, | would . " rean P
support city staff doing the work. | urge the City to support this chemical free machine and add it to the CIP for FY24, weedwackers or manually weeding is more effective.
N N § B N N 5 N Allison Tanner (on behalf of o B N N N
2024 Citywid Collecting Compost from residents and businesses in the City, either at designated locations throughout the City or curbside, to Port: th Climat This is not a capital project. Itis an operational request. This can be
itywide " . ortsmouth Climate N " P 8
divert organics from the waste stream. considered by the City Council during the City's Annual Budget Process.
& Solutions & WRAD) Y y e Y g
Hello. As part of the 2009 Islington Street Corridor Action Plan, it was identified to work with Art-Speak to implement an art program.
2024 Islington Corridor Details can be found here: https://f LACTIONPLAN100212_lslington_actionmatrix.pdf Gregory LaCamera This is a policy question not a capital project request.
The ask is to fund this program. Thanks.
This property was purchased to facilitate construction of a new
2024 95 Mechanic Street Conduct repairs and upgrades to make this 7 bedroom City Owned apartment building ready for occupancy James Hewitt wastewater pumping station. Investments in this property for any long
term use is not recommended.
Purchase of the Spinnaker Point Fitness Center. The City of Portsmouth currently leases the Spinnaker Point Fitness Center from
the Spinnaker Point Association. Our current lease is in place for the next 8 years. However, the association would most likely sell
this property if the City were not leasing it, and paying for its maintenance. Even though the center has been designated as the
City’s premier senior fitness center, there is currently no replacement in sight should the City decide not to extend the lease. At the Peter Somssich & Larry
2024 Spinnaker Paint Fitness Center same time, at least for the next 8 years, the City will continue spending money on maintenance and upkeep for the facility, even if Cataldo (Citywide The purchase of this facility is a policy decision that should be reviewed

they do not own it, and it only makes this asset more valuable for the owners. Any consideration of a purchase should however only
be made after a thorough review of energy and maintenance needs that are identified by way of an inspection and energy audit.
Some kind of a collaboration with the residents of the Spinnaker Point Association should also be part of any negotiations.
Membership fees, which have held steady for many years must also be part of any new ownership transition, helping to financially
support a new and improved fitness center.

Neighborhood Committee)

and discussed by the City Council.
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Construction of approximately 430 feet of curbing and sidewalk from Islington Street to Spinney Rd where no sidewalk currently

This is an existing project that has been funded. Impacted property owners
have not agreed to grant easements. Council will need to do a pubic

Athletic Fields

shared DPW and Pike Industries driveway.

2024 Spinney Road exists. There is a very dangerous area to walk on the road due to the curve and elevation change on Spinney Rd resultingin a Eric Doremus ! . .
necessity determination and initiate a condemnation to be able to
reduced sight distance. 5
complete the sidewalk
The Elwyn Side Path project that is currently in planning would be greatly improved by extending it eastward by 300 feet to the last gate
into Urban Forestry Center. The purpose of that existing project is Congestion Mitigation through bicycle and pedestrian connectivity, so
f it should t to the broad dirt road that alread: ts within Urban F try. Thi L als the half of the Urb: " N N " "
Elwyn Road from Harding 300 feet of course it should connect tothe broad dirt road that already exists within Urban Forestry. This wilt also open up the half of the Urban This project has been expanded to include this request no additonal CIP
2023 ward Forestry Center that is not currently accessible to those with disabilities. Otherwise there will effectively be a half mile paved road and a |Matthew Glenn fundi ded
eastwart unding needed.
half mile dirt road that are only linked by one short and seriously degraded hiking trail. This 300 foot connection is important to do now in g
preparation for a future goal of the bike/ped plan, a right of way and path through to Gosport Road. This would in the future allow for a
route almost entirely separated from traffic all the way from Sagamore Road to the Plains ballfield and the new athletic fields.
Grant Ave. Greenspace rehab prjoect. City Property. Clear cut trees and shrubs and remove excessive ground debris. This will allow
2023 Grant Ave. sunlight to avery enclosed, dark section of narrow roadway thus increasiong visibility and safety for motorist, oylist and pedestrians. It [\, Syracusa This level of maintenance is above typical level of service recommend the
B will aide with increasing the aesthetic value of the neighborhood and decrease randowm waste disposal and abutter vegetation debris project to Adopt a Spot
dumping on city property.
Connect Tuckers Cove to the Elwyn Side Path in Urban Forestry Center with a bike/ped path, allowing a safe route all the way from Plains
Ballfield to Sagamore Rd.These two were identified in Bike/Ped Plan: 13 Bike/Ped 2A/B:Lafayette , 5A/B:South High Elwyn Rd Alternative This request appears to be across private property to which the City does not
2023 Gosport Road/Urban Forestry Center & K " % : gh Elwyr Matthew Glenn q app p property y
Route Shared-use path through Urban Forestry Center connecting to Gosport Rd/Odiorne Point partially through existing utility have pedestrian easements.
easement. Signed bicycle route on Gosport Rd/Odiore Point to connect to Sagamore Rd.
Add Ik signal & 1k t tthe pls d sid th to the Yok it d Pe ly Hill bike . Thi th ly Le f the N N N
Lafayette/Peverly HillElwyn Addawalk signal & crosswalk to connect the planned side path to the Yokens plaza and Peverly Hill bike fanes. This is the only leg of the Working to expand scope of th e Elwyn Road side path to include this
2023 int i intersection without a crosswalk, but there needs to be a way to connect to the new multi use path. In bike/ped plan, project ID 7, and in |Matthew Glenn dati
Intersection CIP as TSM-10-PW-66: CITYWIDE TRAFFIC SIGNAL UPGRADE PROGRAM) recommendation
Convert the sidewalk alongside 33 to a multi use path between the Plains Ballfield and the new skatepark & rail trail accessExisting
Route 33 between Plains Ballfield project #TSM-21-PL-56: GREENLAND RD/MIDDLE RD CORRIDOR TRAFFIC CALMING AND BICYCLE/PEDESTRIAN IMPROVEMENTSIn
2023 and NH Seacoast Greenway atthe | bike/ped plan: 19 Bike/Ped 4A/B:Greenland/Borthwick High Hampton Branch Trail Connection at Middle Rd Widen existing sidewalk on |Matthew Glenn This request will be added to the backlog of pedestrian/bicycle requests
future skate park south side of Portsmouth Plains Field for sidepath connection from Peverly Hill Rd to Hampton Branch Trail. Provide sidepath
connection through future athletic fields with parking access for trail users.
A lk or bik L 3 ting th It ith directly to the Pl lifield. There shoul t
Peverly Hill and Middle Road \dd a walk or bike signal & crosswalk connecting the new multi use path directly to the Plains ballfield. There should be a way to cross ) ) )
2023 intersection directly-- most bike riders will not press and wait for two crosswalk signals that take them an extra distance, but darting across traffic on | Matthew Glenn Will be part of Pevery Hill road upgrade project
i i
route 33 is not a safe option. This is also important to connect to the future skate park.
Allow Bike/Ped access to the new Athletic Field from the DPW driveway on Peverly Hill Road. This was planned when the fields were
Dept of Public Works Driveway to y L .
2023 built, but hasn't been opened to the public yet. Ideally there should be a separated multi use path from Peverly Hill Rd through the Matthew Glenn This is part of the next phase of improvements for this property
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Build a multi-use path on Borthwick from the Route 1 Bypass to Eileen Dondero Foley Drive or further, and install a bike crossing signal
at the Bypass to the new multi use path on Hodgdon Way. This would connect the future North Mill Pond Greenway to many businesses
2023 Borthwick Ave and to the NH Seacoast Greenway, and would become the primary NH Seacoast Greenway route as identified in the city's own plans. If |Matthew Glenn Thisis in the CIP
the Coakley/Borthwick connector is built it will be necessary to at least build a sidewalk here, but a shared path would be better. There is
also a bus stop at this location.
Requestinga from the northwest side of rte 1 i at the corner of Peverly Hill to the north east side at the corner of
Elwyn road to connect to Elwyn road sidewalk project. All of the lights at that intersection, including at Wilson road and rte 1, need to be . . .
2023 Rte 1 and El Road Amy-Mae Court Th t d t of the ELy Road side path t
@ 1 and Elwyn Roa red with no turn on red when cross sign is initiated. Furthermore, consideration of an expanded sidewalk all the way down Elwyn roadis |' IS requestis covered as part of the tlwyn Road side path project
requested.
2023 Hampton Branch rail trail TSM-15-PL/NH-51: HAMPTON BRANGH RAIL TRAIL (NH SEACOAST GREENWAY) Anne Poubeau This project is underway by NHDOT
MIDDLE STREET BIKE LANES . . . . . .
2023 Middle St between Highland Standlslington Street/ Congress Street Intersection Charles Fleck Jr There are sharos in place for this section of roadway
CONNECTION TO DOWNTOWN
Middle Road and Greenland
2023 Roadfrom Spinney Road to Harvard ~ |TSM-21-PL-56: GREENLAND RD/MIDDLE RD CORRIDOR TRAFFIC CALMING AND BICYCLE/PEDESTRIAN IMPROVEMENTS Charles Fleck Jr this is a future project part of the bicyle master plan
Street
Market Streetbetween Kearsarge
2023 © TSM-21-PL-57: MARKET STREET SIDE PATH Charles Fleck Jr future project of the bicyle master plan
Wav and Ave
2023 :aplewz"d Ave from Congress SHO | 16 bl g0: MAPLEWOOD AVE DOWNTOWN COMPLETE STREET Charles Fleck Jr this is on the sate NHDOT list
avnes Ave
US Route 1 from Andrew Jarvis to .
2023 Elwn Rd TSM-08-PL/NH-58: US ROUTE 1 NEW SIDE PATH CONSTRUCTION Charles Fleck Jr Currently in CIP
lwvn
2023 Former Hampton Branch Rail Line | TSM-15-PL/NH-51: HAMPTON BRANCH RAIL TRAIL (NH SEACOAST GREENWAY) Charles Fleck Jr Currently in CIP
Elwyn road near Tucker's Alt tive Route/Shared-! ith th h Urban Forestry Cent ting to G t Rd/Odi Point partially th h existi
2023 wy! ‘e‘ma ive Route/Shared-use paf rough Urban Forestry Center connecting to Gospor iorne Point partially through existing Charles Fleck Jr This is private property
Cover/Urban Forestry Center utility easement.
33 Near Plains Ballfield and New . . . ) o . . .
2023 _ Convert the sidewalk alongside 33 to a multi use path between the Plains Ballfield and the new skatepark & rail trail access Charles Fleck Jr Add this to listof backloged projects
Skate Park location
Peverly Hill Rd. has major safety issues due to poor road conditions (potholes, crumbling asphalt) and heavy and speeding traffic. While
2023 Peverly Hill Rd. some issues will be addressed with the Peverly Hill Road Improvement project (sidewalk and mutti-use lane), we absolutely need some | £\ oo 7oy ia oy This is part of an existing project
speed and traffic control. | propose adding speed bumps/ speed tables to slow down the traffic, similar to Banfield Rd. set-up, as well as
signs illuminating speed if you go too fast.
Tennis court; ifically the nets) have b letely destroyed by pickle ball players. We need ts and the courts need to by
2023 South Mill Pond Tennis Courts ennis courts (specifically the nets) have been completely destroyed by pickle ball players. We need new nets and the courts needto be | ¢\ o6 75aroy This is a maintenance project not appropriate for CIP
resurfaced. It's the only facility with lights that allow to play in the evening and is a critical piece of infrastructure that needs attention.
I support SABR and all their ideas as below:Support existing projects
: P p/CityCouncilCIP_FY22FY27.pdf]:TSM-15-PL/NH-51: HAMPTON BRANCH RAIL TRAIL
(NH SEACOAST GREENWAY)TSM-21-PL-54: MIDDLE STREET BIKE LANES CONNECTION TO DOWNTOWNTSM-21-PL-56: GREENLAND
RD/MIDDLE RD CORRIDOR TRAFFIC CALMING AND BICYCLE/PEDESTRIAN IMPROVEMENTSTSM-21-PL-57: MARKET STREET SIDE
PATHTSM-08-PL/NH-58: US ROUTE 1 NEW SIDE PATH CONSTRUCTIONTSM-16-PL-60: MAPLEWOOD AVE DOWNTOWN COMPLETE
STREETBuild a multi-use path on Borthwick from the Route 1 Bypass to Eileen Dondero Foley Dr or further, and install a bike crossing
2023 Portsmouth; multiple signal at the Bypass. This would connect the future North Mill Pond Greenway to many businesses and to the NH Seacoast Greenway, ~ |Anne Schwartzman These projects have been covered in other CIP requests above
and would become the primary NH Seacaost route.l Road/33 4€“ add a walk or bike signal &
crosswalk connecting the new Peverly Hill multi use path directly to Plains ballfield.Convert the sidewalk alongside 33 to a multi use
path between the Plains Ballfield and the new skatepark & rail trail access.Extend the planned Elwyn Road Sidepath 300 feet to the east
to make a connection to the existing dirt road headed toward Tuckera€™s Cove, then connect Tuckers Cove to Urban Forestry Center
with a bike/ped path, allowing a safe route all the way from Plains Ballfield to Sagamore Rd.Allow Bike/Ped access to the new Athletic
Field at Community Campus from the DPW driveway on Peverly Hill Road
Tuckera€™s Cove, then connect Tuckers Cove to Urban Forestry Center with a bike/ped path, allowing a safe route all the way from
2023 (Continued from above) Plains Ballfield to Sagamore Rd.Allow Bike/Ped access to the new Athletic Field at Community Campus from the DPW driveway on
Peverly Hill Road
2023 South Mill Pond at 438 and 444 Design and Planning for repair and rehabilitation of historic seawall with related and access impi alongthe North |5t Housing Authority Craig Welch The wallin question is on PHA property. It will be investigated but no fuding at

Pleasant Street

side of the South Mill Pond.

this time for that work.
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2023 Borthwick Avenue Build a multiuse path along Borthwick Avenue that allows users of the existing path on Hodgdon Way/Cate Street to continue acrossthe | Sandberg This project is inthe GIP currently
bypass, to access the soon-to-be built Hampton Branch Rail Trail via Eileen Foley Drive, as well as the hospital and Pannaway Manor.
Buyout Pan Am Railroad (B&M RR) deeded right to an office in the Foundry Garage. This action would significantly reduce the need for
2023 Foundry Garage trains to idle in the Portsmouth Yard while crews utilize the office. Reducing time trains spend in Portsmouth would have a significant | Tom Hiney This is a policy issue more suited to the legal department.
impact on air quality, noise, hazards and general quality of life for the Isington Creek Neighborhood and Portsmouth in general.
New bicycle lanes painted on both sides of Maplewood Ave, just after the rail crossing. There is a risk of a cyclist colliding with a door This is not a GIP project. Request should be made to Parking Traffic and Safety
2023 Maplewood Ave. opening from a parked car (getting doored), unless the cyclist is riding to the extreme outside of the lane. Bear in mind that a cyclist Thomas Smart c it
ommittee
heading toward downtown could be moving very fast. | suggest "share the road" stripes instead.
2023 \n?ersection of Middle Street and Make pervmanem the pilot removal of the slip lane at the intersection of Middle Street and Middle Road and construct a permanent "T" Jim Hewitt This is part of the CIP currently
Middle Road intersection there.( see attached)
2023 Cate & Barlett Remove the pilot Sl\;?tane that the City created at Cate & Bartlett on July 16 and make that a permanent "T" intersection like the one to Jim Hewitt This is not the recommended approach
be constructed at Middle Street and Middle Road
Do not install any more tourist "Wayfinding" signs. The signs pointing tourists toward City Hall and the Indoor Swimming pool are "
2023 Citywide - VT vfinding sig 8ns pointing v &P Jim Hewitt This is a policy comment not a CIP request
ridiculous for obvious reasons. ($ 1.5 million total cost ?!12?)
Return the Bartlett Street RR bridge replacement project to the CIP as it was from 1997 to 2016. Use the $ 20,000 that Torrington " . s G N
2023 Bartlett Street urn the Bar ) ridge rep! proje ftwas fr $ rringt Jim Hewitt This is a policy issue will review prior CIP requests
Properties gave the City for a bridge replacement feasibility study as a condition of West End Yards approval. See attached
2023 Citywide The mostimportant request s a project to restructure how the CIP is prepared. In keeping with the City's motto of "City of Open Door™ | 110 e This is an issue of Gty policy
and its goal to maximize transparency , the CIP introduction needs to include the following upgrades-
Extend a sidewalk or path the entire length of Elwyn Road from Route 1 to Foyes Corner. Ita€™s such a dangerous road to walk or ride
2022 Elwyn Road between Harding bikes on. It would be great to be able to walk safely to the shops and restaurants at Foyes Corner. Similarly, it would be great to have Michasl Bl Consider adding to CIP once existing Elwyn Road side path project is
ichael Bloom

Road and Foyers Corner

a sidewalk from Foyes Corner along Sagamore Road to Odiorne Point Road for the same reason. It would be a tremendous benefit to
those businesses.

complete
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2022

Elwyn Road between Harding
Road and Foyers Corner

Continue Elwyn Rd sidepath or sidewalk further down Elwyn beyond Harding toward Rye line.

Emma Chamberlain

Consider adding to CIP once existing Elwyn Road side path project is
complete

2022

Mendum Avenue

We are writing as neighbors who reside on the one block-long Mendum Avenue to ask the city of Portsmouth to restore sidewalks to
the odd-numbered side of our street.

Janet Polasky

DPW to address as part of city-wide sidewalk maintenance program

2022

Middle Rd (Bypass to Plains Field)
& Islington St (Bypass to Plains
Field)

Traffic control and space for bikes. The new sidewalks on Islington are nice, but very frightening to bring little kids on with speeds so
high, same goes for Middle Rd side. The bridge over the bypass on Middle Rd is incredibly dangerous for bicycles. Blind corner with
degrading asphalt shoulder. One major accident taking out telephone pole has already occurred. Speed to high over bridge. Heavily
used by DPW trucks.

Stephen Parsons

Middle Road is part of an existing CIP project, Islington Street bike lanes
not recommended in City-wide bike ped plan, future Hampton Branch Rail
Trailis alternate route
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2022

Middle Road

My wife and | have lived at 726 Middle Road for 6 years, which is located directly across from the 73 units at Riverbrook
Condominiums. We chat regularly with many neighborhood pedestrians as our front porch is directly in front of the crosswalk from
Riverbrook to the Middle Road sidewalk. Over the years we have learned our neighbors' top priorities for improvements to Middle
Road are: 1) pedestrian safety and, 2) getting traffic to slow down. Therefore, | believe the City should listen to what the Middle Road
residents want and spend 100% of the $650,000.00 allocated for project TSM- 21-PL-60 (attached) to achieve these two goals. With
regard to pedestrian safety, the less pedestrians need to cross Middle Road, the less likely they are likely to be struck by a car. Since
so many Riverbrook residents need to cross Middle Road to get to the sidewalk heading toward, or away from, downtown, the
solution would be to build a sidewalk on the Riverbrook side ( north) side of Middle Road. This would eliminate the need to cross
Middle Road twice, once at the Riverbrook entrance and once at the crosswalk at Lois. As shown on the attached, the proposed
sidewalk would run from Essex to Peverly Hill Road for approximately 2,000 ft. Assuming 4 ft wide sidewalk is $ 100/SY and granite
curb is $80/LF to build, that sidewalk would only cost about $300,000.00. The remaining $350,000.00 could go towards traffic
slowing raised crosswalk tables, new signage, a westbound automated speed indicator and extra police details. | look forward to the
implementation of this CIP project based on addressing Middle Road residents' top priorities, namely 1) pedestrian safety and 2)
slower traffic.

Jim Hewitt

Existing CIP project

2022

Pease Tradeport

Iwould like to see a true bike path on New Hampshire Ave, International Dr, Corporate Dr & Arboretum Dr. | would like the city,
Pease Authority & Newington to collaborate on getting this under-used area to be more user-friendly for employees in the area,
residents & even tourists to have the ability to get to the Wildlife Refuge area in a fun, safe & healthy way. The sidewalks are
underused; the frontage of the businesses would allow for a nice wide path. The Market St pedestrian/ bike overpass and
Rockingham Ave access to the bike bridge/trail are ideal and to further that into the Pease Tradeport area is a win-win. Portsmouth
should be promoting this as a biking destination. We have opportunity to improve our biking infrastructure in many areas; this is just
one. I encourage future bike lanes, painted sharrows and share the road signs throughout Portsmouth. Our small parks can be
linked with bike & walk options and walking options are plentiful. Biking takes less time and is expanding in interest; let the city truly
guide the ability for safe biking to tie in our parks, eateries and many cultural activities in the area. Tourism begs for choices such as
this. Bike share abilities without safe opportunities will not work, but with safe accesss such as separated lanes & distinct pathsis a
win-win. | know the rail trail is in the works too, and that is great, but we can do more. Complete Streets for all. Thanks!

Anne Schwartzman

199 Concord Way

Review with Pease staff for future CIP project in collaboration with
Newington

2022

Sidewalks on FW Hartford Drive
and TJ Gamester Drive (The
Woodlands)

Replace sidewalks on FW Hartford & T) Gamester Drives in the i The si are owned & maintai by
the City, but as President of the Woodlands HOA, | have received ints about the sit (potholes,
roots/bumps, uneven, etc.) over the past year with many residents stating that they walk in the street because the sidewalks are

deteriorating n areas or too uneven and a safety hazard. Thank you very much for your consideration.

Todd Spencer

DPW to address as part of city-wide sidewalk maintenance program

2021

140-160 Court Street

Requested improvements related to construction of new residential apartments (driveway) , stormwater upgrades, pedestrian and
park and eletrical

Craig Welch

These are being put forward as new CIP projects for FY21.
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The garage lighting s still a concern and problem for us across the pond.

CIP Year Location Description Submitter Submitter Address Staff Analysis Category Staff Comment
Recommend addressing through the City's street paving, management,
2021 1030 South Street Implementation of granite curbing along the front of my house. Linda Plumer dac 8 throug Y paving, 8
and rehabilitation program.
Following on the City's Open Space Planning process, conduct a Parks and Playgrounds Planning Study. The Study would examine
and assess existing conditions and maintenance needs, the diversity of uses and programming, recreational value, equity of
2021 City of Portmsouth Parks and distribution throughout the City, opportunities for ecologically-focused design, etc. Looking at parks and playgrounds together as a Alice Care Recommend addressing through CIP project for playground
Playgrounds collection of City assets, this study would result in actionable priorities that involve replacement/renovation of existing parks and Y improvements, which is an existing project in the CIP.
playgrounds, and identify opportunities for constructing new ones. This set of planning goals should focus on providing a diverse and
set of landscap the City, using the latest in and design practice:
. X . i . Recommend addressing through the City's street paving, management,
2021 Creek Neighborhood The repaving of the cross streets between Dennett and Clinton with associated sidewalk improvements Johnathan Wyckoff I
and rehabilitation program.
[ ion of Dondero School Nature Playgi and Green Master Plan. Design and construction is
ongoing, along with fundraising by the Dondero PTA. Considerable issues involving site drainage from the building and throughout
the site have not been addressed to complete the full vision. City and School Department funding has previously matched private . L X
Dondero Elementary (32 Van °n " § i Recommend ongoing collaboration with School Department on this
2021 fundraising efforts, but more help is needed (beyond volunteer and PTA efforts) to realize the potential of this plan as a Alice Carey !
Buren Avenue) L " N N project.
g natural and , to benefit not only Dondero students but the surrounding
neighborhood, for which this site serves as a public park. This request is for additi ion and ing of City
and expertise for the completion of this important project.
L Recommend addressing through the City's street paving, management,
2021 Elm Court Paving of Elm Court Jeffry Kisiel 199 Concord Way nd ac 8 throug Y paving, g
and rehabilitation program.
2021 Foundry Garage The Foundry Garage lightening system needs to be completed. We were told that screens would be implemented to dim the lights. Dawn Praychoazien Reco.mmend addressing through the City's operations and management
funding for parking garage.
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sidewalks-met-20140201-story.html [https:
20140201-story.html]

pm-2014-02-01-ct-heated:

CIP Year Location Description Submitter Submitter Address Staff Analysis Category Staff Comment
While the city has occasionally repaired potholes on this side street, it has not kept up with the traffic on this road which consists of - o N
Y yrep: P pLup Recommend addressing through the City's street paving, management,
2021 Harvard Street both residential and city truck traffic, given that both the temporary dog park and the city pump/well are along this road. Requesting Jane Begala d rehabilitati
and rehabilitation program.

that the city completely repave this side street in what feels like a forgotten neighborhood. progl

Complete bicycle and pedestrian plan for Heritage Road. This would allow for some access to Greenway trail, connecting Maple Recommend coordinating with NHDOT to pursue funding for connections
2021 Heritage Avenue Haven when Route 1improvements completed. Current state of Banfield Road and Ocean Road is unsafe for bicycle and pedestrian Sarah Jarvis along Ocean Road, which is a state roadway. Consider Heritage Road

g access to rail trail. Current shoulder on Route 1 wide enough to accommodate adult usage to Heritage, and then to trail. Further improvements once NHDOT Route 1 Corridor Improvements have been
improvements would be needed for use by children or those uncomfortable biking on Route 1. designed.
Amend the current CIP project to address the impacts from climate change and the related sea level rise on the neighborhoods N N . N
N N proj N vp N N g N N N g Recommend incorporating into existing CIP project for Maplewood Ave
2021 Maplewood Avenue Bridge surrounding the North Mill Pond, by including this in the planning, design, and implementation of this project. See attachments Douglas Woodward !
bridge replacement.

hereto.

When Market Square is updated with underground utilities or sewer and water pipes please consider installing a sidewalk warming

system to make it manageable in the winter. Holland, Michigan uses a water system from one of its utility plants. Not sure this is

workable for Portsmouth, however, there are alternatives (similar to roof ice preventing electrical cords) that could be used. Below
2021 Market Square isan informational video on Holland's system, and a Chicago Tribune article. outube. 2v=XFWzDB7WuNI Jane Nilles Recommend considering as part of existing CIP project for Market Square.

[https: utubs 2v=XFWzDB Jhttp pm-2014-02-01-ct-heated-
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CIP Year Location Description Submitter Submitter Address Staff Analysis Category Staff Comment
" PL; tud traffi 1l d safety f itos, pedest , and bi il Middle Rd and South Street. R i o " "
2021 Middle Road anning study on traffic calming and safety for autos, pedestrians, and bicycles on Middle Rd and South Street. Reconfigure Rebecca McBeath This is being put forward as a new CIP project for FY21.
street ith parking.
N N N N N Corridor-wide traffic calming and streetscape improvements are being put
Middle Road and South Street Crosswalk paint and reflective sticks. 1. crosswalk at Spinney and Middle -- add reflecting sticks 2. crosswalk added to cross South N R N L N
2021 ) ) ; ) ° ) ) Rebecca McBeath forward as a new CIP project for FY21. Consider implementing interim
Triangle Street where it meets the triangle island. Place markers liked used on Middle Street bike lanes in center and in center o e ! N
measures through the City's Neighborhood Traffic Calming program.
2021 Middle Road between Essex and Propose curbing along sidewalk as cars use sidewalk as parking and passing lane and this is the 's Janelle Clark Corridor-wide traffic calming and streetscape improvements are being put
anelle Clarl
Peverly pedestrian access to the plains park forward as a new CIP project for FY21.
Improvements to city owned property to create low impact kayak launching area,offstreet parking,picnic area, and signage to inform . " "
2021 Mill Pond Way res[:dems Y property P v e P e gnag Johnathan Wyckoff This is being put forward as a new CIP project for FY21.
Build picnic tables and shelters and paths similar to Four Tree Island to encourage public access to the mill pond. Access is
2021 Mill Pond Way P . P gep P Dave Beadling Recommend considering as part of existing CIP project for Market Square.
extremely limited on that side of the pond.
Recommend addressing through CIP project for park improvements, which
2021 Northwest Street Pave Existing dirt turn around at the end of Northwest Street near Pump Station. Jeffry Kisiel N L B N 8 g proj p P!
is an existing project in the CIP.
Recommend addressing through the City's annual sidewalk improvement
Pannaway Manor was established in 1941 making utilities, roads, sidewalks and park past their designed lifespan. Sidewalks are not
2021 Pannaway Manor Tyler Dow program and bike ped plan implementation funding which are ongoing CIP

walkable and are noted in the 2020-2025 CIP plan as "high priority." Pannaway Manor is in need of a complete street makeover.

projects.
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streaming services instead of paying for cable. Some neighborhoods already have this service available and | think it's time for the
entire town to have the opportunity to use fiber. Selfishly, if | had to choose a neighborhood to start with, I'd choose the Woodlands
where the Comcast internet often drops and Comcast contractors don't seem to be improving it. They have also cut Consolidated
Communication lines here so needles to say it hasn't been a good experience with Comcast being the only option for internet.

CIP Year Location Description Submitter Submitter Address Staff Analysis Category Staff Comment
Efforts to reduce the light pollution from the Foundry Garage have not resolved the issue for residents around the garage and across Recommend addressing through the City's operations and management
2021 Portsmouth Foundry Garage et p ! 4 & ' garag Elizabeth Jefferson . " ¢ ¢ Vs op ©
the North Mill Pond. Further efforts are needed! funding for parking garage.
The residents of south street have requested assistance from PTS for more than a year because of speed and volume concerns
South street between middle and impacting safety in the area. Reconfiguration of the triangle at south/middle, sidewalks on the south side of south street, curbing to " s : "
2021 impacting safety " guration ran uin/micee, sidew e uth street, eurbing Molly Shaw Wilson This s being put forward as a new CIP project for FY20.
Lafayette lower speeds and a crosswalk to aid pedestrians move around this neighborhood to access the high school and playground is
requested.
Vehicles are speeding down the hill with many small children and families posing a grave danger. Once cars continue through Stark Recommend addressing through the City's Neighborhood Traffic Calmin
2021 Sparhawk and Burkitt P N 8 Y N P gag N & g Dawn Przychoazien J e Y ¢ J
stop, they speed. With construction on Islington people are driving dangerously thru the neighborhood. program.
Iwas told by the city four years ago that Sparhawk Street would be repaved in 1-2 years. | have had two sprains from the Potholes,
2021 Sparhawk Strect there is grass growing up u:\lhe ‘STREETcracks and sidewalks, The sideswalk isunwalkai?leand(he slreélisquite narrow, My Elizabeth Jefferson Recommeﬁd addressing through the City's street paving, management,
property has a "temporary” retaining wall that was installed almost 5 years ago, When will we see some improvement in the west and rehabilitation program.
end?
2021 Sparkhawk and Burkitt yVe've been waiting 11 years to have our road paved. It has been pamhed eveyoxheryear and when we see ALL of the capital Dawn Praychoazien Recommevn.d a.ddressingthrough the City's street paving, management,
improvements all over town, we are beyond frustrated. We were told it was going to be paved 6 years ago. and rehabilitation program.
I'd like to see the entire city modernized and have high speed fiber available to all citizens. This project would further Portsmouth a
leader in technology in New Hampshire. It would also save the citizens a significant amount of money in the long run as fiber internet
is significantly cheaper and hight quality than the Comcast provided Xfinity internet. Comcast charges $90 for inconsistent 150mb
download speeds and fib ts about half that for 1TB of speed and would the door for additional through | " . . -
2021 The Woodlands lownload speeds and fiber costs about hatf that for of speed and would open the door for additional saving through using online Jonathan Weeks This project is not being recommended at this time.

Capital Improvement Plan 26-31 Appendix |



CIP Year Location Description Submitter Submitter Address Staff Analysis Category Staff Comment
3 !
West Road (from Lafayette to Add a sidewalk on the south side of West Rd from Lafayette Rd to the Community Campus. The bicycle/ pedestrian master plan Consider incorporating these improvements into the Gity's construction of
2021 N specifies sidewalks on both sides and bicycle lanes, but to start, a sidewalk on one side would be a huge improvement for access to Matthew Glenn _ i o N
Campus Drive) fields off Campus Drive which is an existing CIP project.
the senior center, Families First, New Heights, and Seacoast Community School.
Willard Ave, Orchard St, Ash St, X . . . Recommend addressing through the City's street paving, management,
2021 - Alleviate pondingin low areas where Orchard St and driveways meet Vicki Robinson .
Specifically 86-88 Orchard St and rehabilitation program.
The Atlantic Heights Centennial Committee would like to identify a public amenity within the neighborhood that can be The City is already coordinating with the Centennial Committee related to
2020 Atlantic Heights rehabilitatied or built in honor of its centennial. The neighborhood has offered to fundraise. They are also interested in efforts that Crisy Cardoso 199 Concord Way this request. Staff does not recommend adding a new CIP project for this
may make Maynard Park (now closed) safe and accessible to the public again. item at this time.
Cutts St, Central Ave, Carrie Blake and Deirde
2020 Beechwood St, Ashland St, Leslie New/improved drainage, sidewalks, utility and pavement Wallace 2 Beechwood St This is being put forward as a new CIP project for FY20.
Drive
Cutts St, Central Ave,
2020 Beechwood St, Ashland St, Leslie New/improved drainage, sidewalks, utility and pavement Sergio Bonilla 171 Leslie Drive This is being put forward as a new CIP project for FY20.
Drive
Cutts St, Central Ave,
2020 Beechwood St, Ashland St, Leslie New/improved drainage, sidewalks, utility and pavement Eric C. Kovomhav 55 Cutts Street This is being put forward as a new CIP project for FY20.
Drive
Cutts St, Central Ave,
2020 Beechwood St, Ashland St, Leslie New/improved drainage, sidewalks, utility and pavement Mark Lombardi 77 Cutts St This is being put forward as a new CIP project for FY20.
Drive
Cutts St, Central Ave,
2020 Beechwood St, Ashland St, Leslie New/improved drainage, sidewalks, utility and pavement Healther and Phil Pettis 85 Leslie Drive This is being put forward as a new CIP project for FY20.
Drive
2020 Cutts St, Leslie Drive, Central Ave New/improved drainage, sidewalks, utility and pavement Johanna Lyons 18 Cutts St This is being put forward as a new CIP project for FY20.
Recommended addressing through the City’s street paving, management,
2020 Harvard St Request for repaving of Harvard Street. Jane Begala 669 Greenland Road L 8 g Y p 8 g
and rehabilitation program.
2020 Leslie Drive New/improved drainage, sidewalks, utility and pavement Kyle Langelier 304 Leslie Drive This is being put forward as a new CIP project for FY20.
Charlotte and Robert Recommended addressing through the City’s street paving, management,
2020 Livermore St Request made to improve drainage, sidewalks, piping, sidewalks and the road surface. 46 Livermore St L 8 g Y p 8 g
Holster and rehabilitation program.
2020 Pinehurst Road Request for construction of stormwater accomodations on the road. Everett and Carol Eaton 155 Pinehurst Road This is being put forward as a new CIP project for FY20.
2020 Pinehurst Road Request for construction of stormwater accomodations on the road. Guy A Pronesti 100 Pinehurst Road This is being put forward as a new CIP project for FY20.
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CIP Year

Location

Description

Submitter

Submitter Address

Staff Analysis Category

Staff Comment

34 Residents of Pinehurst
Road (Samuel Witherspoon,
Margaret Witherspoon,
Richard Walent, Sandra
Walent, Daniel Wyand,
Lena Wyand, Everett Eaton,
Carol Eaton, Michael
Magnant, Denise Magnant,
David Underhill, Linda
Underhill, Anne Weidman,
Mark Weidman, Guy

20 Residential Addresses

2020 Pinehurst Road Request for construction of stormwater accomodations on the road. Pronesti, Danielle Pronesti, y This is being put forward as a new CIP project for FY20.
on located on Pinehurst Road
Vicki Boyd, Anna Kay
Vorsteg, David Mulhern,
Sally Mulhern, Kurt Korn,
Beth Korn, April Weeks,
Richard Antal, Paul Hansen,
Darci Knowles, Rosemary
York, Robert Stevens,
Jennifer Stevens, James
Carmichael, Lindsey
Carmichael, John Evans,
Moraarat Euane)
N N N Staff is not recommending this project at this time. Route 1 Bypass is nota
2020 Route 1 Bypass North Request to review the Route 1 Bypass North Gateway including streetscape and access improvements. Johanna Lyons 18 Cutts St City roadway.
Recommend addressing through the City’s annual road striping and/or CIP
2020 Sagamore Road Adaptation of the West side of Sagamore Rd between Luster King Car Care and Cliff Rd into a Shared Use Path. Ned Raynolds 110 Aldrich Rd bicycle/pedestrian plan implementation funding if City-owned right of way
is adequate to accommodate proposed design.
Part of existing CIP projects (Elwyn Park sidewalks and Elwyn Road
2020 Taft Road - near Elwyn Request to address the road's drainage system. Ken Brown 68 Taft Road ; € CIP projects (Elwyn Pe N Wy
sidepath), which will include ) of drainage
X . i X X . Recommend addressing through the CIP project for playground
2020 To Be Determined Playground that is accessible, Inclusive, Barrier-Free and Boundless for Children with phyiscal special needs. Nikki Greenberg 346 Grant Ave N P g k M
improvements, which is an ongoing item in the CIP.
2019 Cate Street Connector A desire to reroute traffic away from Bartlett St by way of a Cate Street Connector Don and Becky Bardell 314 Bartlett This was added to the CIP in FY2019 (TSM-19-PW-74)
2019 Cate Street Connector A desire to reroute traffic away from Bartlett St by way of a Cate Street Connector John A. Byron 346 Bartlett St This was added to the CIP in FY2019 (TSM-19-PW-74)
2019 Cate Street Connector A desire to reroute traffic away from Bartlett St by way of a Cate Street Connector Jen Chapnick 97 Meredith Way This was added to the CIP in FY2019 (TSM-19-PW-74)
2019 Cate Street Connector A desire to reroute traffic away from Bartlett St by way of a Cate Street Connector Alison Clode 151 Stark Street This was added to the CIP in FY2019 (TSM-19-PW-74)
2019 Cate Street Connector A desire to reroute traffic away from Bartlett St by way of a Cate Street Connector Bob Cook 112 Burkitt Street This was added to the CIP in FY2019 (TSM-19-PW-74)
2019 Cate Street Connector A desire to reroute traffic away from Bartlett St by way of a Cate Street Connector Anne M. D'Averson 123 Sprawhawk St This was added to the CIP in FY2019 (TSM-19-PW-74)
2019 Cate Street Connector Adesire to reroute traffic away from Bartlett St by way of a Cate Street Connector William Davis 339 Barlett Street This was added to the CIP in FY2019 (TSM-19-PW-74)
2019 Cate Street Connector A desire to reroute traffic away from Bartlett St by way of a Cate Street Connector Carla Dow 6 Cuttts Ave This was added to the CIP in FY2019 (TSM-19-PW-74)
2019 Cate Street Connector Adesire to reroute traffic away from Bartlett St by way of a Cate Street Connector Claire Dube 173 Start St. This was added to the CIP in FY2019 (TSM-19-PW-74)
2019 Cate Street Connector A desire to reroute traffic away from Bartlett St by way of a Cate Street Connector Julia Gindele 229 Clinton St. This was put forward as a new CIP project for FY19.
2019 Cate Street Connector Adesire to reroute traffic away from Bartlett St by way of a Cate Street Connector Benjamin Goss 6 Pine St This was put forward as a new CIP project for FY19.
2019 Cate Street Connector A desire to reroute traffic away from Bartlett St by way of a Cate Street Connector James Gould 248 Thornton St. This was added to the CIP in FY2019 (TSM-19-PW-74)
2019 Cate Street Connector Adesire to reroute traffic away from Bartlett St by way of a Cate Street Connector Catherine Harris 166 Clinton St. This was added to the CIP in FY2019 (TSM-19-PW-74)
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CIP Year Location Description Submitter Submitter Address Staff Analysis Category Staff Comment
2019 Cate Street Connector Adesire to reroute traffic away from Bartlett St by way of a Cate Street Connector Theresa Hill 340 Thornton St. This was added to the CIP in FY2019 (TSM-19-PW-74)
2019 Cate Street Connector A desire to reroute traffic away from Bartlett St by way of a Cate Street Connector Pamela Hodgkins 303 Bartlett St. This was added to the CIP in FY2019 (TSM-19-PW-74)
2019 Cate Street Connector Adesire to reroute traffic away from Bartlett St by way of a Cate Street Connector Marianne Janik 21 Burkitt St. This was added to the CIP in FY2019 (TSM-19-PW-74)
2019 Cate Street Connector A desire to reroute traffic away from Bartlett St by way of a Cate Street Connector Elizabeth Jefferson 111 Sparwhawk St This was added to the CIP in FY2019 (TSM-19-PW-74)
2019 Cate Street Connector Adesire to reroute traffic away from Bartlett St by way of a Cate Street Connector Nancy and Brian Johnson 81 Clinton St This was added to the CIP in FY2019 (TSM-19-PW-74)
2019 Cate Street Connector A desire to reroute traffic away from Bartlett St by way of a Cate Street Connector Elizabeth Kinney 337 Thornton St. This was added to the CIP in FY2019 (TSM-19-PW-74)
2019 Cate Street Connector Adesire to reroute traffic away from Bartlett St by way of a Cate Street Connector Scott McDermott 120Thornton St. This was added to the CIP in FY2019 (TSM-19-PW-74)
2019 Cate Street Connector A desire to reroute traffic away from Bartlett St by way of a Cate Street Connector Sarah McLaughlin 161 Thornton St. This was added to the CIP in FY2019 (TSM-19-PW-74)
2019 Cate Street Connector Adesire to reroute traffic away from Bartlett St by way of a Cate Street Connector Mireille Salmon (mimi) 232 Bartlett St. This was added to the CIP in FY2019 (TSM-19-PW-74)
2019 Cate Street Connector A desire to reroute traffic away from Bartlett St by way of a Cate Street Connector Lindsey Mogren 11 Burkitt St. This was added to the CIP in FY2019 (TSM-19-PW-74)
2019 Cate Street Connector Adesire to reroute traffic away from Bartlett St by way of a Cate Street Connector Melinda Mulligan 130 Thornton St. This was put forward as a new CIP project for FY19.
2019 Cate Street Connector A desire to reroute traffic away from Bartlett St by way of a Cate Street Connector Jennifer Neslon 149 Sparhawk St. This was added to the CIP in FY2019 (TSM-19-PW-74)
2019 Cate Street Connector Adesire to reroute traffic away from Bartlett St by way of a Cate Street Connector Michael O'Connor 153 Sparhawk St. This was added to the CIP in FY2019 (TSM-19-PW-74)
2019 Cate Street Connector A desire to reroute traffic away from Bartlett St by way of a Cate Street Connector Anne Poubeau 160 Bartlett St. This was put forward as a new CIP project for FY19.
2019 Cate Street Connector Adesire to reroute traffic away from Bartlett St by way of a Cate Street Connector Louie A. Prince 302A Bartlett St. This was added to the CIP in FY2019 (TSM-19-PW-74)
2019 Cate Street Connector Adesire to reroute traffic away from Bartlett St by way of a Cate Street Connector Dawn Przychodzien 111 Sparwhawk St This was added to the CIP in FY2019 (TSM-19-PW-74)
2019 Cate Street Connector Adesire to reroute traffic away from Bartlett St by way of a Cate Street Connector Johnathan Sandberg 160 Bartlett St. This was added to the CIP in FY2019 (TSM-19-PW-74)
2019 Cate Street Connector Adesire to reroute traffic away from Bartlett St by way of a Cate Street Connector Matthew Schaepe 149 Sparhawk St. This was added to the CIP in FY2019 (TSM-19-PW-74)
2019 Cate Street Connector Adesire to reroute traffic away from Bartlett St by way of a Cate Street Connector Jim Sparling 108 Sparhawk St. This was added to the CIP in FY2019 (TSM-19-PW-74)
2019 Cate Street Connector Adesire to reroute traffic away from Bartlett St by way of a Cate Street Connector Swanne M. Stawartz 891 Elwyn Rd. This was added to the CIP in FY2019 (TSM-19-PW-74)
2019 Cate Street Connector Adesire to reroute traffic away from Bartlett St by way of a Cate Street Connector Barbara Timmons 26 Sparhawk St. This was added to the CIP in FY2019 (TSM-19-PW-74)
2019 Cate Street Connector Adesire to reroute traffic away from Bartlett St by way of a Cate Street Connector fz::::l’:m”da 382 Bartlett St. This was added to the CIP in FY2019 (TSM-19-PW-74)
2019 Cate Street Connector Adesire to reroute traffic away from Bartlett St by way of a Cate Street Connector Joann Wyckoff 135 Sparhawk St. This was added to the CIP in FY2019 (TSM-19-PW-74)
2019 g:::::: ::: ::;egf:;g::' Glose access to Greenleaf Ave from Lafayette Road for Reasons of Safety Stephen and Suzy Gagnon 29 Hillside Drive Recommend evaluating through the City's Neighborhood Traffic Calming
Road) Program process.
This is already planned as part of the City's Islington Street Corridor
2019 Islington St. Crosswalk Desire for a crosswalk at Albany St on Islington St. Sara Curry 800 Islington St, 10C project, which is currently in design. Construction is anticipated to begin in

2018.

Capital Improvement Plan 26-31 Appendix |

I-41



CIP Year Location Description Submitter Submitter Address Staff Analysis Category Staff Comment
2019 Maynard Park Expressing a desire to reopen the park under the |-95 Bridge after the high rise rehab project is complete including an extension Jon McBride 505 Kearsarge Way Once the reh?b project on the bridge is complete, the City is planning to
similar to that of the Memorial Bridge. coordinate with the state about the potential for re-opening the park.
2019 Spaulding Turnpike (200) Purchase land for public park space Sarah Gatchell 120 Hillcrest Dr Staff is not recommending this project at this time.
Recommend addressing through the City's annual sewer line replacement
2019 Williard Ave Sidewalk Repair Lennie Mullaney 248 Willard Ave " & throus Y P
and sidewalk program.
Andrew Jarvis (Intersection of
2018 Andrew Jarvis Drive and Lafayette Add new traffic signal Stephen Bergeron 199 Wibird Street This was added to the CIP in FY2018 (TSM-PW-21)
Road)
2018 Elwyn Road Install safe bike and pedestrian path along road Christine Groleau 30 Oakwood Drive This was added to the CIP in FY2018 (TSM-PW-15)
Recommended addressing through the CIP project for parks and
2018 Goodwin Park Update / install new lighting for Park Tom Waterman 43 Cornwall Street L 8 N g N proj P
playgrounds, which is an ongoing item in the CIP.
Recommend addressing through the CIP project for parks and
2018 Haven Park Park path improvements and lighting Mary Cline 395 Pleasant Street L e »g N N prof P
playgrounds, which is an ongoing item in the CIP.
Madison Street (between State
2018 ( Install curbs and sidewalks, plant street trees Lee Frank 169 Madison Street This is being put forward as a new CIP project for FY20.
Street and Austin Street)
2018 Manning Street (18) Reconstruct curbing and build sidewalk in front of 18 Manning St Judith L. Hiller 18 Manning Street Staff is not recommending this project at this time.
Recommended addressing through the City’s street paving, management,
2018 Mark Street Repave street Jason Jenkins 35 Mark Street L 8 g Y p 8 g
and rehabilitation program.
Recommended evaluating through the City's Neighborhood Traffic Calmin,
2018 Parrot/ Rogers Street Reduce of corner radius at the intersection of Parrot and Rogers Street to slow traffic speeds Jason Jenkins 35 Mark Street J g Y g J
Program process.
Recommended addressing through the City’s annual sidewalk
2018 Penhallow St (126-128) Repair / regrade brick sidewalk in front of property Cynthia & Everett Barnes 136 High Street, Exeter, NH N 4 g Y
improvement program.
2018 Pleasant Street Repair/ replace sidewalks, improve street lighting, re-surface road, improve drainage Mary Cline 395 Pleasant Street This was added to the CIP in FY2018 (TSM-PW-31).
Sagamore (from 150" south of Board of Directors . Recommended holding this project for future consideration as a CIP
> . - 579 Sagamore Avenue, Units #1 . y . "
2018 little Harbor Road to Shaw Road of Ave road and from south of Little Harbor Road to Shaw Road Tidewatch Condominium through #122 project. Sidewalk issues may be addressed through the annual sidewalk
including) Association g program.
Sagamore Ave (Approx #1163 to
2018 g N (App Extend sidewalk to Tuckers Cove neighborhood Don and Judy Albertson 345 Odione Point Road This was put forward as a new CIP project for FY19.
Odiorne Point Road Intersection)
Sagamore Ave (Approx #1163 to
2018 g N (App Extend sidewalk to Tuckers Cove neighborhood Michael and Julie Bean 236 Gosport Road This was put forward as a new CIP project for FY19.
Odiorne Point Road Intersection)
Sagamore Ave (Approx #1163 to
2018 8 re Ave (Approx Extend sidewalk to Tuckers Cove neighborhood Angie and Michael Bloom 34 Gosport Road This was put forward as a new CIP project for FY19.
Odiorne Point Road Intersection)
Sagamore Ave (Approx #1163 to
2018 gamore Ave (Approx Extend sidewalk to Tuckers Cove neighborhood William Cassidy 180 Odiorne Point Road This was put forward as a new CIP project for FY19.
Odiorne Point Road Intersection)
Sagamore Ave (Approx #1163 to
2018 gamore Ave (Approx Extend sidewalk to Tuckers Cove neighborhood Michael and Gail Clark 175 Gosport Road This was put forward as a new CIP project for FY19.
Odiorne Point Road Intersection)
Sagamore Ave (Approx #1163 to
2018 8 re Ave (Approx Extend sidewalk to Tuckers Cove neighborhood Kevin and Vergie Clover 20 Odiorne Point Road This was put forward as a new CIP project for FY19.
Odiorne Point Road Intersection)
Sagamore Ave (Approx #1163 to
2018 gamore Ave (Approx Extend sidewalk to Tuckers Cove neighborhood William Cassidy (duplicate) 180 Odiorne Point Road This was put forward as a new CIP project for FY19.
Odiorne Point Road Intersection)
S ore Ave (Approx #1163 to
2018 agamore Ave (Approx Extend sidewalk to Tuckers Cove neighborhood Mildre and Joseph Errico 154 Gosport Road This was put forward as a new CIP project for FY19.

Odiorne Point Road Intersection)
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CIP Year Location Description Submitter Submitter Address Staff Analysis Category Staff Comment
S Ave (A| #1163 t Jack and R
2018 agamore Ave (Approx ° Extend sidewalk to Tuckers Cove neighborhood ack and Rosemanry 50 Odiore Point Road This was put forward as a new CIP project for FY19.
Odiorne Point Road Intersection) Gardner
S Ave (A| #1163 t Michael and D
2018 agamore Ave (Approx ° Extend sidewalk to Tuckers Cove neighborhood ichael and Donna 68 Odiorne Point Road This was put forward as a new CIP project for FY19.
Odiorne Point Road Intersection) Glodziak
S: Ave (A| #1163
2018 agamore Ave (Approx ° Extend sidewalk to Tuckers Cove neighborhood Gricel Goodman 120 Gosport Road This was put forward as a new CIP project for FY19.
Odiorne Point Road Intersection)
S: Ave (A| #1163 Ei d Josh
2018 agamore Ave (Approx ° Extend sidewalk to Tuckers Cove neighborhood ricaandJoshua 193 Odiorne Point Road This was put forward as a new CIP project for FY19.
Odiorne Point Road Intersection) Greenspan
S: Ave (A] #1163
2018 agamore Ave (Approx ° Extend sidewalk to Tuckers Cove neighborhood Alexandra Heidinger 81 Gosport Road This was put forward as a new CIP project for FY19.
Odiorne Point Road Intersection)
S: Ave (A| #1163
2018 agamore Ave (Approx ° Extend sidewalk to Tuckers Cove neighborhood Carla Henderson 205 Odiorne Point Road This was put forward as a new CIP project for FY19.
Odiorne Point Road Intersection)
S: Ave (A #1163t
2018 agamore Ave (Approx 1o Extend sidewalk to Tuckers Cove neighborhood Lee Horgan 148 Gosport Road This was put forward as a new CIP project for FY19.
Odiorne Point Road Intersection)
S: Ave (A #1163t
2018 agamore Ave (Approx 1o Extend sidewalk to Tuckers Cove neighborhood Chiran and Jan Jayartne 101 Gosport Road This was put forward as a new CIP project for FY19.
Odiorne Point Road Intersection)
S Ave (A| #1163 Reb: S| d
2018 agamore Ave (Approx o Extend sidewalk to Tuckers Cove neighborhood ebecca Spencer an 149 Odiorne Point Road This was put forward as a new CIP project for FY19.
Odiorne Point Road Intersection) Shawn Kulikowski
S: Ave (A #1163t
2018 agamore Ave (Approx 1o Extend sidewalk to Tuckers Cove neighborhood Jeff Londres 340 Odiorne Point Road This was put forward as a new CIP project for FY19.
Odiorne Point Road Intersection)
S: Ave (A #1163t
2018 agamore Ave (Approx 1o Extend sidewalk to Tuckers Cove neighborhood Richard Lyons 92 Gosport Road This was put forward as a new CIP project for FY19.
Odiorne Point Road Intersection)
Ave (A #1163
2018 Sagamore Ave (Approx #1163 to Extend sidewalk to Tuckers Cove neighborhood Joan Lyons 92 Gosport Road This was put forward as a new CIP project for FY19.
Odiorne Point Road Intersection)
Ave (A #1163
2018 Sagamore Ave (Approx #1163 to Extend sidewalk to Tuckers Cove neighborhood Carolyn Mannering 340 Odiorne Point Road This was put forward as a new CIP project for FY19.
Odiorne Point Road Intersection)
Ave (A #1163
2018 Sagamore Ave (Approx #1163 to Extend sidewalk to Tuckers Cove neighborhood Don and Joyce Marchand 63 Odiorne Point Road This was put forward as a new CIP project for FY19.
Odiorne Point Road Intersection)
Ave (A #1163
2018 Sagamore Ave (Approx #1163 to Extend sidewalk to Tuckers Cove neighborhood Michael and Lynn Marsh 69 Gosport Road This was put forward as a new CIP project for FY19.
Odiorne Point Road Intersection)
Ave (A #1163
2018 Sagamore Ave (Approx #1163 to Extend sidewalk to Tuckers Cove neighborhood Kevin and Julie McCana 210 Ordiorne Point Road This was put forward as a new CIP project for FY19.
Odiorne Point Road Intersection)
Sagamore Ave (Approx #1163 to
2018 g . (App . Extend sidewalk to Tuckers Cove neighborhood Daniela and Chris O'Neill 199 Gosport Road This was put forward as a new CIP project for FY19.
Odiorne Point Road Intersection)
Sagamore Ave (Approx #1163 to
2018 & N (App 8 Extend sidewalk to Tuckers Cove neighborhood Joyce and John O'Reilly 119 Gosport Ave. This was put forward as a new CIP project for FY19.
Odiorne Point Road Intersection)
Sagamore Ave (Approx #1163 to
2018 & . (App i Extend sidewalk to Tuckers Cove neighborhood Keith Orr 260 Odiorne Point Road This was put forward as a new CIP project for FY19.
Odiorne Point Road Intersection)
Sagamore Ave (Approx #1163 to
2018 & . (App N Extend sidewalk to Tuckers Cove neighborhood Kelly Orr 260 Odiorne Point Road This was put forward as a new CIP project for FY19.
Odiorne Point Road Intersection)
Sagamore Ave (Approx #1163 to
2018 g . (App . Extend sidewalk to Tuckers Cove neighborhood Ashlie and Tim Peters 104 Odiorne Point Road This was put forward as a new CIP project for FY19.
Odiorne Point Road Intersection)
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Sagamore Ave (Approx #1163 to

2018 : ) Extend sidewalk to Tuckers Cove neighborhood Ron and Nancy Polind 166 Gosport Road This was put forward as a new CIP project for FY19.
Odiorne Point Road Intersection)
S ore Ave (Approx #1163 to
2018 agamore Ave (Approx Extend sidewalk to Tuckers Cove neighborhood William and Susan Riffer 163 Odiorne Point Road This was put forward as a new CIP project for FY19.
Odiorne Point Road Intersection)
s: Ave (Approx #1163 t
2018 agamore Ave (Approx ° Extend sidewalk to Tuckers Cove neighborhood Kate Hester Siler 75 Odiorne Point Road This was put forward as a new CIP project for FY19.
Odiorne Point Road Intersection)
s: Ave (Approx #1163 t
2018 agamore Ave (Approx ° Extend sidewalk to Tuckers Cove neighborhood Nancy and Zachary Slater 101 Odiorne Point Road This was put forward as a new CIP project for FY19.
Odiorne Point Road Intersection)
s: Ave (Approx #1163 t
2018 agamore Ave (Approx ° Extend sidewalk to Tuckers Cove neighborhood Susan Stevens 43 Gosport Road This was put forward as a new CIP project for FY19.
Odiorne Point Road Intersection)
s: Ave (Approx #1163 t
2018 agamore Ave (Approx ° Extend sidewalk to Tuckers Cove neighborhood Janis Timerman 55 Gosport Road This was put forward as a new CIP project for FY19.
Odiorne Point Road Intersection)
Sherburne School to Borthwick ) . Recommended addressing through the City’s annual sidewalk
2018 Replacement of sidewalk with concrete and curbing Manuel S. Garganta 471 Colonial Drive '
Avenue improvement program.
2018 Spinney Road (Easter Side) Add new sidewalk from Islington street to Middle Road Robert Patterson 180 Spinney Road This is an existing CIP project.
R d addressing through the City ( tine repl t
2018 Willard Ave Complete road improvements, sidewalk repairs, improve drainage William Collins 111 Willard Avenue ecommend addressing through the City's annual sewer line replacemen
and sidewalk program.
2018 Wilerd Ave patricia Edwards 2 Willard Ave Recommend addressing through the City's annual sewer ine replacement
and sidewalk program.
R d addressing through the City ( tine repl t
2018 Willard Ave Sidewalk repairs, improve drainage Curtis and Jutianne Johnson | 192 Willard Ave ecommend addressing through the City's annual sewer line replacemen
and sidewalk program.
R ing through the City’ ( tine repl t
2018 Willard Ave Sidewalk repairs, improve drainage Deborah Luff and David Luff| 97 Ash Street ecommend addressing through the City's annual sewer line replacement
and sidewalk program.
R ing through the City’ ( tine repl t
2018 Willard Ave Sidewalk repairs, improve drainage Tim Malinowski 91 Lafayette Road ecommend addressing through the City's annual sewer line replacemen
and sidewalk program.
Rhiis Buswell, Rachel
R ing through the City’ ( tine repl t
2018 Willard Ave Complete road and sidewalk reconstruction and address odors Minnihan and Patrick 150 Willard Avenue ecommend addressing through the City's annual sewerline replacement
N and sidewalk program.
Minnihan
R ing through the City’ ( tine repl t
2018 Willard Ave Completion of Willard Ave sidewalk and sewer project John and Denise Pettigrew 67 Willard Avenue ecommend addressing through the City's annual sewer line replacement
and sidewalk program.
R ing through the City’ ( tine repl t
2018 Willard Ave Complete road and sidewalk reconstruction, address drainage and odors Brian and Martha Ratay 139 Willard Avenue ecommend addressing through the City's annual sewer line replacement
and sidewalk program.
R ing through the City’ ( I ! t
2018 Willard Ave Completion of Willard Ave sidewalk and sewer project Kevin and Jill Underwood 238 Willard Avenue ecommend addressing through the City's annual sewer line replacemen
and sidewalk program.
Willard Ave (Between Marst R ing through the City’ ( I ! t
2018 illard Ave (Between Marsten Sidewalk repairs Thomas Silverman 171 Willard Avenue ,ecommend addressing through the City's annual sewer line replacement

and Lafayette)

and sidewalk program.
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NHDOT Portsmouth Projects
T e

43760 1-95 Bridge Other Federal Aid Soundwalls/Privacy Fencing along I-95 2025 $ 18,771,487 | State Bid Summary

20258 Peverly Hill Rd CMAQ . e 2025 $ 7,831,635 | State Draft 10-year Plan 2025-
See CIP project description

2034
44386 Cate Street State Aid Bridge 2028 $ 1,335,663 | State 10-year Plan 2025-2034
MOBRR Replace Cate St Bridge over Hodgdon Brook.

29640 US Route 1 road improvements Highway Road improvements from Constitution to Wilson 2026-2027 $ 17,373,561 | State 10-year Plan 2025-2034
and from Ocean to White Cedar Blvd

40908 Maplewood Ave RR Crossing Rail Reconstruct Railway - Highway crossing, roadway 2025 $ 862,800 | State 10-year Plan 2025-2034
approaches and protective devices

44225 US1/US4/1-95 Other Federal Aid Engineering study to update circle. Feasibility 2029 $ 1,100,000 | State 10-year Plan 2025-2034
Study.

40562 Portsmouth International Airport Airport Preservation, modernization, and/or expansion of 2025-2034 $ 97,904,712 | State 10-year Plan 2025-2034
airport facilities; planning studies.

41752 Elwyn Rd Multi-Use Path CMAQ See CIP project description 2025 $ 1,295,626 | State 10-year Plan 2025-2034

40644 Market St Railroad Crossing Highway Upgrade railroad crossing 2025-2026 $ 802,128 | State 10-year Plan 2025-2034

42608 Market St/ Russell St Intersection Improvements Highway See CIP project description 2026-2029 $ 1,449,837 | State 10-year Plan 2025-2034

42611 Grafton Drive Intersection Improvements Highway Intersection improvements at Portsmouth 2026-2030 $ 675,623 | State 10-year Plan 2025-2034
Transportation Center and Pease Golf Course

42612 International Dr/Manchester Sg/Corporate Dr Highway Signalization of intersection 2027-2030 $ 405,889 | State 10-year Plan 2025-2034

42874 Electric Vehicle Charging Stations CMAQ Purchase and install eight electric charging 2025 $ 52,972 | State 10-year Plan 2025-2034
stations for various locations at Pease.

44411 NH33 Bridge Address condition of bridge carrying NH33 over 2025-2031 $ 3,738,644 | State 10-year Plan 2025-2034
Railroad Bridge #144/115

44358 Rte 1/Coakley Rd/Cottage St CMAQ Remove traffic signal, install median, construct 2026-2031 $ 2,792,653 | State 10-year Plan 2025-2034
connector road and MU path.

44636 Lafayette Rd CMAQ Install 2 DCFC dispensers with charge rates up to 2028-2033 $ 1,169,835 | State 10-year Plan 2025-2034
200kw at Market Basket

44404 1-95 TRR Underdeck painting of the High Level Bridge 2026 $ 2,957,265 | State 10-year Plan 2025-2034

*Projects may have been funded in prior years. Total funding includes prior years as well.
**NHDOT prepares updates to the State Ten Year Transportation Improvement Plan (STYP) every two years.

The STYP outlines planned projects and programs funded with Federal and State transportation dollars for the next 10 years.
The Statewide Transportation Improvement Program (STIP) is the four-year state project listing for federally-funded projects.
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Study Name

Cited In (Project #)

Page # Project Name

Hampton Branch Rail Trail (NH Seacoast

Bicycle and Pedestrian Plan 2014 TSM-15-PL/NH-54 124 |Greenway)
TSM-15-PL-55 125 |Bicycle/Pedestrian Plan Implementation
Market Street Sidepath
US Route 1 New Sidepath Constrction
US Route 1 Crosswalks and Signals
Greenland Road/Middle Road Corridor
Bicycle/Pedestrian Improvements
Market Square Upgrade
Junkins Avenue Improvements
Cemetery Existing Conditions Assessment and
Restoration Plan (2013) BI-05-PW-41 101 |Historic Cemetery Improvements
Citywide Bridge Evaluation 2018 Citywide Bridge Improvements
Cate Street Bridge Replacement
Coakley-Borthwick Connector Roadway
Climate Action Plan BI-26-PL-23 83 |Municipal Building Audit - Implementation
84 |Solar/Battery Study and Opportunities
Coastal Resilience Initiative Groundwater Study to Identify Impacts
Existing Outdoor Recreation Field and Facility
Comprehensive Recreation Needs Study 2010 Bl-12-RC-28 88 |Improvements
BI-20-RC-29 89 [Greenland Road Recreation Facility
Sewer Service Funding for Sagamore Avenue
Conscent Decree Second Modification Area Sewer Extension
CSO Supplemental Compliance Plan 2017 Long Term Control Plan Related Projects
Fleet Street Utilities Upgrade and Streetscape
DPW Master Complex Summary July 2020 BI-18-PW-40 100 |Recycling and Solid Waste Transfer Station
Facility Condition Assessment 2015 BI-01-PW-44 105 |Citywide Facilities Capital Improvements
Goodman Report on the Survey of the Municipally
Owned Historic Artifacts and Documents in
Portsmouth, NH Bl-17-FI-15 75 |Permanent Records Storage Facilities
Permanent/Historic Document Restoration,
BI-17-FI-16 76 |Preservation, and Scanning
BI-17-FI-17 77 |Disposition of Municipal Records
Historic District Commission Review Guidelines Historic District Guidelines Part 2
HVAC Study 2019 BI-21-PW-39 99 |City Hall HVAC Improvements
Infiltration and Inflow Study 2016 Long Term Control Plan Related Projects
2021 VE-25-PD-08 65 |Police Body Cameras & Tasers
BI-15-PD-10 69 |New Police Department Facility
Life Span Evaluation Mechanic Street Pumping Station Upgrade
Long Term Control Plan Update 2010 Fleet Street Utilities Upgrade and Streetscape
Master Plan 2005 Wayfinding System
Master Plan 2025 BI-95-PL-21 81 [Land Acquisition
Historic District Guidelines Part 2
Middle Street, Summer Street, Miller Avenue - Traffic
Signal Design Citywide Traffic Signal Upgrade Program
Neighborhood Traffic Calming Program Page Traffic Calming
NH DOT Long Range vision for the Bypass Coakley-Borthwick Connector Roadway
Hampton Branch Rail Trail (NH Seacoast
NH Seacoast Greenway in Portsmouth TSM-15-PL/NH-54 124 |Greenway)
Open Space Plan BI-95-PL-21 81 [Land Acquisition

Pavement Management Index 2020 Update

Street Paving, Management, and Rehabilitation

Pease International Tradeport Roadway
Rehabilitation

Pease Wastewater Facility NPDES Permit Renewal
2019

Pease Wastewater Treatment Facility

Peirce Island Master Plan

Peirce Island Recreation Improvements

Police Department Facility Study

Taser Replacement Cycle

In-Cruiser and Handheld Radars

New Police Department Facility

Police Deficiencies and Repair Project
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https://files.cityofportsmouth.com/files/planning/bikepedplan/PortsmouthPlan_WEB.pdf
http://files.cityofportsmouth.com/community/historiccemetery/2013 Exisiting Conditions Assessment Report and Restoration Plan.pdf
http://files.cityofportsmouth.com/community/historiccemetery/2013 Exisiting Conditions Assessment Report and Restoration Plan.pdf
http://files.cityofportsmouth.com/files/dpw/CitywideBridgeEval2018.pdf
https://files.cityofportsmouth.com/sustainability/Climate/CAP_Final.pdf
https://www.cityofportsmouth.com/planportsmouth/cri
http://files.cityofportsmouth.com/recreation/FinalRecNeedsStudyReportMay2010.pdf
http://files.cityofportsmouth.com/files/ww/scp122217.pdf
http://files.cityofportsmouth.com/files/misc/FacilityConditionAssessment 2015.pdf
https://www.cityofportsmouth.com/planportsmouth/historic-district-commission-design-review-guidelines
http://www.portsmouthwastewater.com/Infiltration Inflow Analysis June 2016.pdf
https://drive.google.com/file/d/1ed38MRhEzu7R-DaFV9N_XbSeYTsCnsou/view
https://drive.google.com/file/d/1ed38MRhEzu7R-DaFV9N_XbSeYTsCnsou/view
http://files.cityofportsmouth.com/publicworks/wwmp/FinalSubmissionWastewaterMasterPlan-report.pdf
http://planportsmouth.com/masterplan/files/Master_plan_2005.pdf
https://view.publitas.com/city-of-portsmouth/portsmouth-master-plan-adopted-2-16-2017/page/1
https://www.cityofportsmouth.com/publicworks/engineering/projects
https://www.cityofportsmouth.com/publicworks/engineering/projects
https://www.cityofportsmouth.com/publicworks/transportation/neighborhood-traffic-calming-program#:~:text=The%20City%20of%20Portsmouth%20prioritizes,to%20work%20with%20the%20City.
http://files.cityofportsmouth.com/files/planning/Open_Space_Plan_022120_FINAL.pdf
https://files.cityofportsmouth.com/files/dpw/2020PavementMgmtUpdate.pdf
https://www.cityofportsmouth.com/sites/default/files/2019-07/Pease WWTFP NPDES Permit Application %286.21.19%29 Reduced Web.pdf
https://www.cityofportsmouth.com/sites/default/files/2019-07/Pease WWTFP NPDES Permit Application %286.21.19%29 Reduced Web.pdf
https://files.cityofportsmouth.com/recreation/PeirceIslandMasterPlan-RichardsonAssoc.pdf
http://files.cityofportsmouth.com/police/910PortsmouthFullFina Report08-04-14.pdf

Post Construction Monitoring Plan 2017

Long Term Control Plan Related Projects

Prescott Park Master Plan 2017 BI-19-PW-37 97 |Prescott Park Master Plan Implementation
BI-11-PW-38 98 |Prescott Park Facilities Capital Improvements
Existing Outdoor Recreation Field and Facility
Recreation Field Report 2015 RI-12-RC-28 88 |Improvements
BI-20-RC-29 89 [Greenland Road Recreation Facility
Recycling Facility Basis of Design Report March 2020 [BI-18-PW-40 100 |Recycling and Solid Waste Transfer Station
Roof Consultant Report BI-25-FD-9 68 |Fire Station 1 - Roof Replacement
o . Ambulance Replacement Program (Funded
Self-Assessment of FD Operations: April 2015 VE-07-FD-01 58 |through Rolling Stock Line Item)
Sidewalk Condition Index 2018 Citywide Sidewalk Reconstruction Program
Skatebark/ Stump Dump Site Design Greenland Road Recreation Facility
Stormwater Master Plan 2007 Citywide Storm Drainage Improvements
DPW Complex Improvements
The Creek Neighborhood Reconstruction
Stump Dump Lot Master Plan BI-20-RC-29 89 |Greenland Road Recreation Facility
Existing Outdoor Recreation Field and Facility
Updated Recreation Needs Study (2022) RI-12-RC-28 88 |Improvements
BI-20-RC-29 89 |Additional Outdoor Recreation Fields

Greenland Road Recreation Facility

US Route 1 Corridor Project

US Route 1 New Sidepath Construction

US Route 1 Crosswalks and Signals

Wastewater Pump Station Master Plan 2019

Wastewater Pumping Station Improvements

Mechanic Street Pumping Station Upgrade

Water System Master Plan 2013

Annual Water Line Replacement

Well Stations Improvements

Reservoir Management

Wayfinding Analysis 2014

Wayfinding System

Capital Improvement Plan 26-31 -Appendix IlI

-3


https://www.albanypoolcso.org/wp-content/uploads/2020/04/2017-Albany-Pool-PCCMP-Summary-Report.pdf
http://files.cityofportsmouth.com/ppmp/2.15.17_Main Document PPMP.pdf
https://www.cityofportsmouth.com/sites/default/files/2023-12/Portsmouth Rec Needs Study-sm.pdf
http://files.cityofportsmouth.com/files/fire/pfd_self_assessment_finalreport.pdf
http://files.cityofportsmouth.com/files/dpw/2018SidewalkRpt.pdf
http://files.cityofportsmouth.com/files/planning/cip/FINAL_CityCouncilCIP_FY21FY26.pdf#page=76
http://files.cityofportsmouth.com/publicworks/PortsmouthNHStormwaterMasterPlan.pdf
https://www.cityofportsmouth.com/sites/default/files/2023-11/Stump Dump Park Master Plan 10-15-21.pdf
https://www.cityofportsmouth.com/sites/default/files/2023-03/Portsmouth Recreational Needs Study_REPORT.pdf
https://www.cityofportsmouth.com/planportsmouth/us-route-1-corridor-improvement-project-nhdot
http://files.cityofportsmouth.com/files/ww/2019/PumpStationMasterPlan072019.pdf
http://files.cityofportsmouth.com/publicworks/Portsmouth_WaterSystem_MasterPlan_2013.pdf
http://planportsmouth.com/Portsmouth_FINALAnalysis_041414_lowres.pdf

This page is intentionally left blank.
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