City of Portsmouth 2024 Statistical Revaluation
Estimated Timeline

Task                                   Start       Completed

	Execution of Contract
	Sep 2023
	

	Provide Performance Bond
	Oct 2023
	

	Project Start-Up
	Oct 2023
	Jan 2024

	Procedures Defined
	Jan 2024
	Jan 2024

	Property Record Card Prep, Route/Sort
	Jan 2024
	Jan 2024

	Public Relations
	Jan 2024
	Oct 2024

	Quality Control
	Feb 2024
	Oct 2024

	Data Entry
	Feb 2024
	Apr2024

	Residential Sales Analysis/Field Review
	Jan 2024
	Apr2024

	Initial Inspection
	Jan 2024
	Apr2024

	Commercial/Industrial/Exempt I&E/Data Collection
	Feb 2024
	Apr2024

	Callback Appointment Process
	Feb 2024
	Apr2024

	Neighborhood Delineation
	Jan 2024
	Mar2024

	Sales Analysis and Verification
	Mar2024
	Jun 2024

	Cost and Depreciation Schedules
	Feb 2024
	May 2024

	Land Unit Value Tables
	Feb 2024
	Apr2024

	Economic Rent and Expense Tables
	Jan 2024
	May2024

	Residential Market Model
	Jan 2024
	May2024

	Residential Review
	Jan 2024
	May2024

	Commercial/Industrial/Exempt Review
	Jan 2024
	May2024

	Assessing Director Review of Values
	Jan 2024
	May2024

	Informal Process
	Apr 2024
	May2024

	Print Notices
	Mar 2024
	May2024

	Interim Assessed Values Field Cards On-line
	Jul 2024
	Sep 2024

	Mail Notices
	Jun 2024
	Aug2024

	Property Owner Reviews/Hearings
	Jun 2024
	Aug2024

	Final Checks/Final File Maintenance/Re-Notice
	Jun 2024
	Sep 2024

	Final Assessed Values and Field Cards On-line
	Jul 2024
	Sep 2024



